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Test Excavations in the Sexton Area 

The recent geophysical survey completed by Oklahoma Archeological Survey (OAS) at Oaklawn Cemetery 

revealed a rather  large anomaly  in the Sexton Area (Hammerstedt and Regnier 2019:20‐23).   The size, 

location, and orientation of this anomaly, paired with oral history accounts, lead the Physical Investigation 

Committee to recommend that test excavations at this location are warranted to ascertain if it represents 

a mass grave—perhaps associated with the 1921 Tulsa Race Massacre.  The goals of this testing are to: 1) 

establish  the  presence  or  absence  of  human  remains;  2)  determine  the  nature  of  the  interments  (if 

present); and 3) obtain data to help inform the ensuing steps in the investigation—including appropriate 

recovery efforts.  

We do not propose to exhume any human remains during this phase of the investigation.  However, any 

human remains that are uncovered during excavation will be  treated respectfully and with reverence.  

While it is not our intention to conduct exhumations at this time, excavations may only proceed once the 

appropriate medicolegal documentation has been obtained.   

The limited excavations proposed at this time will involve the following steps: 

 Accommodations will be made  to allow safe observation of  this phase of  the  investigation by 

interested members of the Public Oversight Committee.  Further, accommodation will be made 

to honor requests for ceremonies, prayers, or similar observations that do not otherwise impede 

the investigation. 

 Media access will be coordinated with the City. 

 The City will attempt to notify family members of individuals who are interred near the proposed 

excavation area. 

 An area  that measures no more  than 8x8  feet near  the center at  the base of  the geophysical 

anomaly will be exposed to determine if human remains are present.   

 Mechanical excavation will be employed to slowly and carefully remove the top layers of soil over 

the targeted excavation area.  Then, excavation will continue by hand.   

 All  mechanical  excavations  will  be  closely  monitored  by  2‐3  qualified  archaeologists  and/or 

forensic anthropologists. 

 Hand‐excavations  will  be  completed  by  a  team  of  8‐10  professional  forensic  anthropologists 

and/or archaeologists.  

 Hand‐excavated fill will be removed from the excavation area by bucket and screened through ¼‐

inch mesh;  some will  be  sifted  through  finer  screens  to  facilitate  recovery  of  smaller  items  if 

necessary.    Screening  of  the  fill  dirt  will  take  place  on  the  ground  surface  adjacent  to  the 

excavation block.  

 If burials are present, we will expose the remains adequately to assess: the minimum number of 

individuals (MNI) in the excavation area; contextual clues for the burial(s); extent to which people 



were interred in containers (or not); and maintain a state of preservation.   Other observations 

may be made depending on the condition of the remains.  

 Based  on  the  results  of  the  geophysical  data, we  do  not  see  clear  indications  of  an  intrusive 

burial(s) in the intermediate area between the ground surface and the potential depth of mass 

graves.  However, in the event that such burials are encountered, accommodations will be made 

to address them appropriately and with utmost sensitivity.  If such burials are encountered and 

they are not associated with a violent event, excavations will be adjusted to leave them in place 

if possible.  If removal is necessary to allow continued excavation, such exhumed burials will be 

re‐interred  following Oklahoma  state  laws,  preferably within  Oaklawn  Cemetery  according  to 

their  existing practices.    If  the  remains appear  to have been associated with  another  criminal 

event,  they  will  be  further  investigated  by  law  enforcement  and  Office  of  the  Chief Medical 

Examiner (Ok SS 21‐1168.4) 

 It is expected that the mechanical excavation may be accomplished in 1‐2 days.  Hand excavations 

would likely require an additional 4‐8 days, depending on the nature of any discovered remains. 

 Excavations will be covered by tarp at the end of each day and security measures enacted. 

 Detailed documentation will be compiled throughout the course of the excavations. 

 Detailed total station mapping will be completed throughout and after excavation.  

 Upon  completion  of  the  excavations,  geotextile  fabric  and  wood  panels  (or  similar)  will  be 

emplaced in a manner to facilitate ease of later re‐excavation.  The removed overburden will be 

returned to the excavation block. 

 Daily  on‐site  meetings  will  be  coordinated  with  interested  members  of  the  Public  Oversight 

Committee to brief them on progress and findings.   

 A summary briefing will be compiled and distributed to the Public Oversight Committee within 

two days of completion of the test excavations.  A meeting will be arranged to further discuss the 

results with the Public Oversight Committee and a timeline for completion of a full report of this 

phase of the investigations. 

 

Additional Geophysical Survey in the Clyde Eddy Area 

The Physical Investigation Committee further proposes to conduct additional geophysical investigations 

in the Clyde Eddy area at Oaklawn Cemetery in an effort to relocate the anomaly detected by the previous 

investigations (Witten et al. 2001).  This additional survey work is expected to take an additional 1‐2 days 

to complete.  The results will be compiled either as an addendum to the previous report (Hammerstedt 

and Regnier  2019)  or  as  part  of  a  new document  and will  be made  available  to  the  Public Oversight 

Committee. 

 


