
Department of Finance

Budget and Planning Division

Capital Planning Section

175 E 2
nd

, Tulsa, Oklahoma 74103-3203  

To: STOC

Jake Epp

From: Capital Planning Manager

Date: June 27, 2023

Subject: June Meeting

Current Variance from

Actual Adopted Budget Adopted Budget

Month of June $9,712,756 $9,171,752 5.9%

Year To Date $118,847,672 $112,404,946 5.7%

Month Ending: Variance from Year Thru: Variance from

May 31, 2023 Adopted Budget May 31, 2023 Adopted Budget

Sales Tax Revenue $10,291,299 7.2% $109,134,915 5.7%

Interest on Investments $496,803 N/A $4,416,658 N/A

Other Revenue $0 N/A $0 N/A

Total Fund Revenue $10,788,102 6.8% $113,551,573 5.5%

Please note the above amounts are the Sales Tax revenue only.

The 2016 and 2020 Sales Tax Programs Funds (4000 and 409), in addition to sales tax revenue, receives interest, and other

revenues such as grants, transfers and miscellaneous revenues. Total revenue reported for the funds is not available until the

end of the month so, the information provided below is for the most recently completed month. Total Fund 4000 and 409

revenue for the month of May was:

Enclosed is the material for your June 27, 2023 meeting including the May 31, 2023 Financial Report for your review. 2016

and 2020 Sales Tax Program revenues for June 2023 and the fiscal year to date compared to 2016 and 2020 Sales Tax

Program Adopted Budget Estimates are:



SALES TAX OVERVIEW COMMITTEE 

JUNE 27, 8:00 AM 

175 E. 2ND ST, 10-SOUTH CONFERNCE ROOM 

 

The STOC will meet in person at 8:00 am on June 27, 2023. 

I. Call to Order 

II. Reading of the May Minutes 

III. Chair Report to Council 

IV. Subcommittee Reports 

A. Vison 
B. Public Safety 
C. Parks 
D. Transportation 
E. Financial 

 

V. Unfinished Business 

VI. New Business 

A. Chair Report Presenters 
 

VII. Adjournment 
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MINUTES 

Sales Tax Overview Committee Meeting 
May 23, 2023, 8:00 a.m. 

175 E 2nd Street, 10th Floor Conference room 
 
The Sales Tax Overview Committee met for the regular monthly meeting at 8:00 a.m. on May 23, 2023. 
 

I. Call to Order 

Chair Ashley Webb called the meeting to order at 8:01 a.m. 

The following members were present: 

Pamela Amburgy Mareo Johnson Ashley Webb  

Jeffrey Covington Steve King Charles Wilkes  

Scott Grizzle Matt Meyer                    

Paul Hassink Sylvia Powell   

Linda Jenkins Kathy Sebert   

The following members were not present: 
 

Bruce Denny    

Paul McTighe          

    

 

                 

Also present: 

Anne Boyd Jake Epp Chris Havenar Mary Kell 

Andrew Witte    

 

II. Approval of Minutes 

The minutes for the April meeting were read. Matt Meyer moved that the minutes be 
approved as read. Kathy Sebert seconded the motion.  The motion passed. 
 

III. Chair’s Report 

Ashley Webb gave the Chair report.  He covered a variety of issues including the now 23-
year funding history for the Rte 66 project, The most recent proposal has been withdrawn. 
He also brought up several street projects including those around the Gilcrease Museum. 
There were no other discussions or questions. 
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IV. Committee Reports 

A. Vision  

Andrew Witte gave the report on the Gilcrease Museum. He reported the slab for level 2 
(top floor) has been poured. The cooling towers have arrived. Items with a long lead time 
have been ordered.  There will be a topping out ceremony on June 22nd at 1:30 p.m. 
There were no other questions or discussions, and the report was accepted. 
 

B. Public Safety 

Ashley Webb gave the report. He noted that the most recent proposal for the project has 
been withdrawn, the project is starting over. There has been funding for this project in 
place for 20+ years. The Fire Department reported that of the Four Specified Engines, all 
four are scheduled to be in service by the end of May. The Police Department reported 
that 60 of the 76 Interceptors have been received, all other items have been received 
and are in service. There were no other questions or discussions, and the report was 
accepted. 
 

C. Parks 

Ashley Webb reported on Parks.  Work for the Inclusive Playground at Whiteside has 
begun. Design for Woodward Park improvements has been completed, bidding is 
expected to start in June with construction anticipated to begin in September. Design for 
the Greenwood Cultural Center is on hold until Vision meetings and fundraising have 
been identified. There were no further questions or comments, and the report was 
accepted. 
 

D. Transportation 

Ashley Webb encouraged members to attend subcommittee meetings. He also 
encouraged members to email specific questions to a city staff member. There were no 
further questions or comments, and the report was accepted. 
 

E. Financial 
The May collections were $10.3M which is about 7.2 percent over budget.  Current sales 
tax collections are about 5.7 percent ahead of budget for the year to date.   
 
 
 

V. Unfinished Business 
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VI. New Business 

A. Chair Report Presenters 

Date   Presenter   Backup 
Jun 7   Kathy Sebert 
Jul 19   Ashley Webb 

   
   8/2, 9/13, 10/4, 11/1, 12/6 
 

B. Election of Officers 
The nominees from April are: 
  Chair: Ashley Webb 
  Vice Chair: Kathy Sebert 
  Secretary: Linda Jenkins 
Jeff Covington moved to accept the slate of officers. Sylvia Powell seconded the motion. 
The motion carried without dissent. 

 
VII. Adjournment 

The meeting was adjourned at 9:08 a.m. 

 

 

Ashley Webb, Chair     Kathy Sebert, Vice Chair 

               

 

 

 

 



Ashley Webb Ashley R.  Webb

Chair Riggs, Abney, Neal, Turpen, Orbison & Lewis Inc.

Attorney At Law

Tulsa, OK 74119

(918) 699-8905

To: City Council

Date: June 7, 2023

Subject: June Report to City Council

2006 Special Extended Sales Tax

2008 Sales Tax Special Temporary Streets

2014 Sales Tax

2016 Sales Tax

2016 Revenue Bond

2020 Sales Tax

April expenditures totaled $5,959,000, of which $4,738,000 was spent on the Transfer to Tulsa Vision Advanced Sales Tax Revenue Bonds project.  

Encumbrances and commitments total $2,816,000.  Current appropriations for the 2016 Sales Tax Fund total $256,927,000.  There is a current 

appropriation balance of $39,276,000.

April expenditures totaled $5,869,000, of which $2,609,000 was spent on the Gilcrease Museum Expansion project.  Encumbrances and commitments 

total $50,929,000.  Current appropriations for the 2016 Revenue Bond Fund total $350,600,000.  There is a current appropriation balance of $18,381,000.

April expenditures totaled $959,000, of which $940,000 was spent on the Capital Equipment project.  Encumbrances and commitments total $17,143,000.  

Current appropriations for the 2020 Sales Tax Fund total $73,956,000.  There is a current appropriation balance of $17,168,000.

STOC
SALES TAX OVERVIEW COMMITTEE

Attached is the May 2023 Sales Tax Overview Committee (STOC) Status Report

April expenditures totaled $3,000, of which $3,000 was spent on the 91St-Memorial To Mingo project.  Encumbrances and commitments total $5,838,000.  

Current appropriations for the 2006 Special Extended Sales Tax Fund total $272,920,000.  There is a current appropriation balance of $3,305,000.

April expenditures totaled $, of which there were no expenditures in April.  Encumbrances and commitments total $158,000.  Current appropriations for the 

2008 Sales Tax Special Temporary Streets Fund total $145,494,000.  There is a current appropriation balance of $38,000.

April expenditures totaled $251,000, of which $1,588,000 was spent on the Citywide Arterial Street Rehab project.  Encumbrances and commitments total 

$41,001,000.  Current appropriations for the 2014 Sales Tax Fund total $579,640,000.  There is a current appropriation balance of $134,235,000.



STOC Chair Report to the City Council

June 7, 2023

2020 General Obligation Bonds

2014 General Obligation Bonds

2008 General Obligation Bonds

2005 General Obligation Bonds

Respectfully submitted,

Ashley Webb, Chair

Attachments

cc: Tammy Pitts

Jarrod Moore

Jake Epp

April expenditures totaled $6,000, of which $6,000 was spent on the Uniform Disivion Southwest Renovation project.  Encumbrances and commitments 

total $1,000.  Current appropriations for the 2005 General Obligation Bonds Fund total $74,919,000.  There is a current appropriation balance of $68,000.

April expenditures totaled $493,000, of which $201,000 was spent on the Gilcrease Rd: Pine St - Admira project.  Encumbrances and commitments total 

$24,255,000.  Current appropriations for the 2020 General Obligation Bonds Fund total $149,015,000.  There is a current appropriation balance of 

$99,065,000.

April expenditures totaled $3,503,000, of which $2,442,000 was spent on the Maintenance Zone 4031 project.  Encumbrances and commitments total 

$33,526,000.  Current appropriations for the 2014 General Obligation Bonds Fund total $313,615,000.  There is a current appropriation balance of 

$53,055,000.

April expenditures totaled $3,116,000, of which $2,005,000 was spent on the Yale Ave 81st - 91st Wdn project.  Encumbrances and commitments total 

$3,757,000.  Current appropriations for the 2008 General Obligation Bonds Fund total $230,055,000.  There is a current appropriation balance of 

$2,494,000.



FINANCIAL REPORT TO CITY COUNCIL

I.  Financial Report

Fiscal Year to Date

May Thru May

Actual 10,291,299$        109,134,915$        

Adopted Budget - Current Year 9,602,020 103,233,194

Actual vs Budget 689,279$             5,901,721$            

Fiscal Year to Date

Fund April Thru April

   409 -  2020 Sales Tax 958,861$             20,748,819$          

   4001, 4003-4004 - Tulsa Vision Rev Bonds 5,869,454            38,502,826            

   4000 -  Tulsa Vision Sales Tax 5,959,375            62,612,970            

   405 -  2014 Sales Tax 250,705               24,480,095            

   404 -  2008 Streets Temporary Sales Tax -                       67,687                   

402 - 2006 Special Extended Sales Tax 2,500                   2,485,075              

TOTAL 13,040,895$        148,897,471$        

II.  Expenditures in Other Funds

Fiscal Year to Date

Fund April Thru April

401 - 2001 Sales Tax -                       -$                       

428 - 2020 GO Bond 493,045 14,427,933

427 - 2014 GO Bond 3,502,883 16,566,887

426 - 2008 GO Bond 3,116,468            5,533,062

425 - 2005 GO Bond 5,568                   30,894                   

TOTAL 7,117,964$          36,558,775$          

III.  Items for the City Council's Attention

     A.   Monthly Financial Reports

     B.   STOC Committee and Subcommittee Minutes and Reports  

IV.  Attachments

     A.   Attendance Record for the last 12 months

     B.   STOC Committee and Subcommittee Minutes and Reports

Respectfully submitted,

Ashley R. Webb, Chair

Attachments

cc: Tammy Pitts

      Jarrod Moore

      Jake Epp

Revenue: 2016 Vision 0.805 Percent and 2020 Sales Tax 0.45 Percent Sales Tax Funds 

      Expenditures

Wednesday, June 7, 2023

STOC
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CURRENT ENCUMBERED
APPROPRIATIONS Current Month To Date COMMITTED PERCENT BALANCE

Fund 401 and Fund 403
2001 Third Penny Sales Tax and 2006 Advance Funded Sales Tax 112,611,653$              -$                             112,531,735$             (0)$                                   100% 79,918$                    

Fund 402
2006 Third Penny Sales Tax Extension 272,920,362$              2,500$                         263,777,569$             5,838,139$                     99% 3,304,654$               

Fund 404
2008 Sales Tax Special Temporary Streets Fund 145,493,500$              -$                             145,298,037$             157,931$                        100% 37,532$                    

Fund 405
2014 Sales Tax Fund 579,639,705$              250,705$                     404,403,485$             41,000,950$                   77% 134,235,270$           

Fund 406: 4000
2016 Sales Tax Fund 256,926,895$              5,959,375$                 214,835,308$             2,815,967$                     85% 39,275,620$             

Fund 406: 4001, 4003, 4004
2016 Revenue Bond Fund 350,600,000$              5,869,454$                 281,289,815$             50,929,042$                   95% 18,381,143$             

Fund 409
2020 Sales Tax Fund 73,955,556$                958,861$                     39,644,424$               17,142,749$                   77% 17,168,383$             

Fund 428
2020 General Obligation Bonds 149,015,000$              335,443$                     23,809,195$               20,639,218$                   30% 104,566,587$           

Fund 427
2014 General Obligation Bonds 313,615,000$              1,378,502$                 221,897,228$             34,036,472$                   82% 57,681,300$             

Funds 426
2008 General Obligation Bonds 230,054,937$              12,396$                       220,687,408$             (12,396)$                         96% 9,379,925$               

Funds 425
2005 General Obligation Bonds 74,919,257$                -$                             74,819,697$               10,911$                          100% 88,650$                    

Fund 740: 7401-7408
TMUA--Water Capital Fund 455,071,405$              7,564,407$                 355,701,068$             45,000,072$                   88% 54,370,265$             

Funds 750: 7501-7522
TMUA-Sanitary Sewer Capital Funds 581,286,957$              3,623,471$                 468,026,034$             57,594,331$                   90% 55,666,591$             

MAJOR CAPITAL IMPROVEMENTS CONSTRUCTION FUNDS SUMMARY
As of April, 2023

EXPENDITURES
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MINUTES 

Sales Tax Overview Committee Meeting 
April 24, 2023, 8:00 a.m. 

175 E 2nd Street, 10th Floor Conference room 
 
The Sales Tax Overview Committee met for the regular monthly meeting at 8:00 a.m. on April 25, 2023. 
 

I. Call to Order 

Chair Ashley Webb called the meeting to order at 8:02 a.m. 

The following members were present: 

Pamela Amburgy Linda Jenkins Ashley Webb  

Jeffrey Covington Steve King Charles Wilkes  

Bruce Denny Matt Meyer                    

Scott Grizzle Sylvia Powell   

Paul Hassink Kathy Sebert   

The following members were not present: 
 

Jonathan Hall Renee Plocek   

Mareo Johnson    

Paul McTighe          

 

                 

Also present: 

Anne Boyd Jake Epp Chris Havenar Mary Kell 

Jeff Stava Brooke Caviness Dennis Whitaker  

 

II. Approval of Minutes 

The minutes for the February and March meetings were read. Attendance was corrected for 
both months. Mr. Wilkes was in attendance in February but did not sign-in so was missed in 
the minutes.  Mr. Denny had not yet taken up his seat in March due to STOC not being 
notified of his appointment so should not be listed at all. Matt Meyer moved that the minutes 
be approved as amended. Pamela Amburgy seconded the motion.  The motion passed. 
 

III. Chair’s Report 

Kathy Sebert gave the Chair report.  She said her focus was on Police and Fire.  She 
explained vehicle conditions and replacement schedule and the hopes for the Police 
academy. She also spoke some on the Langston opening and the use of the State 
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SourceWell contract for playground equipment. There were no other discussions or 
questions. 
 
 
 

IV. Committee Reports 
A. Vision  

Jeff Stava gave a report on the Pedestrian Bridge project. He said they are finishing up 
sidewalks and starting on handrails. The west bank is substantially complete. Brooke 
Caviness reported on the Zink Dam. They are doing some work on the west bank that 
will be done in the spring of 2024. The current plan is to have an opening over Labor 
Day weekend in 2024. There were no other questions or discussions, and the report was 
accepted. 
 

B. Public Safety 

Dennis Whitaker gave an update on the Route 66 Xperience. He reported that meetings 
have resolved some issues enabling the project to move forward. A hill on the north side 
of the project area is ODOT right of way. ODOT will be giving that area to the City of 
Tulsa for this project. The Route 66 Commission is working toward having this project 
complete for the 2026 Mother Road Anniversary. There were no other questions or 
discussions, and the report was accepted. 
 

C. Parks 

Ashley Webb reported on Parks.  Mr. Webb reported that Reed Pool and Water 
Playground will be open for the 2023 season. There is work on plans to increase the 
water supply to the area as it is currently undersized for the population. Chamberlain 
Pool is on hold as the future of the Jane Malone Center is determined. Its fate will play a 
part in the pool’s utilities solution. There were no further questions or comments, and the 
report was accepted. 
 

D. Transportation 

Kathy Sebert gave the report. There is a current mandate from the Federal Government 
to replace all ONG steel pipes. This will affect many areas of Tulsa.  Street projects will 
be dealing with this for the foreseeable future.  There were no further questions or 
comments, and the report was accepted. 
 

E. Financial 
The April collections were $9.4M which is about 6.9 percent over budget.  Current sales 
tax collections are about 5.6 percent ahead of budget for the year to date.   
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V. Unfinished Business 
 

VI. New Business 

A. Chair Report Presenters 

Date   Presenter   Backup 
May 3   Mareo Johnson  Ashley Webb 
Jun 7   Ashley Webb 

   
   7/19, 8/2, 9/13, 10/4, 11/1, 12/6 
 

B. Nomination of Officers 
Chair: Ashley Webb 
Vice Chair: Kathy Sebert 
Secretary: Linda Jenkins 

 
VII. Adjournment 

The meeting was adjourned at 9:10 a.m. 

Ashley Webb, Chair     Kathy Sebert, Vice Chair 

               

 

 

 

 



Sales Tax Overview Committee

   STOC 12-Month Attendance Record May-23

       SALES TAX OVERVIEW COMMITTEE

Member Expires District Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 # Attended # Possible Comments

Wilkes, Charles Dec-26 1 P P A P P P P A A P P A 8 of 12 as of Jan. 2023

Jenkins, Linda Dec-24 1 P A P P P P P A P P P P 10 of 12

McTighe Jr., Paul Dec-26 2 A A A A A P P A P P P A 5 of 12

Powell, Sylvia Dec-24 2 P P P P P P P P A P P A 10 of 12

Vacant Dec-26 3 A P NM NM NM NM NM NM NM NM NM NM 1 of 2 Marshal resigned 3/23

Vacant Dec-24 3 A A A NM NM NM NM NM NM NM NM NM 0 of 3

Vacant Dec-22 4 NM NM NM NM NM NM NM NM NM NM NM NM 0 of 0

Webb, Ashley (Chair ) Dec-24 4 P P P P P P P P P P P P 12 of 12

Sebert, Kathy (Vice-Chair) Dec-22 5 P P P P P P P P P P P P 12 of 12

Covington, Jeff Dec-24 5 P A A P P P P P P A A P 8 of 12

Vacant Dec-24 6 A A NM NM NM NM NM NM NM NM NM NM 0 of 2 as of Mar. 2023

Denny, Bruce Dec-26 6 A A A P A A A A A A A A 1 of 12

Meyer, Matt Dec-26 7 P P P P P P A P P A A P 9 of 12

Vacant Dec-24 7 A A A NM NM NM NM NM NM NM NM NM 0 of 3

Vacant Dec-22 8 A A A NM NM NM NM NM NM NM NM NM 0 of 3

King, Steve Dec-24 8 P P P P P P OT P P P P P 11 of 12

Grizzle, Scott Dec-26 9 P P P P P P P P A P P A 10 of 12

Hassink, Paul Dec-24 9 NM NM P P P A A A A A A A 3 of 10 as of Mar. 2023

Amburgy, Pamela Dec-26 M P P P P P P A P A P P P 10 of 12

Vacant Dec-24 M A A NM NM NM NM NM NM NM NM NM NM 0 of 2

Johnson, Mareo Dec-26 M A P P A P P P P P A P A 8 of 12

Members Present 10 10 10 12 12 12 9 9 8 9 10 7

A = ABSENT Prepared by City of Tulsa
P = PRESENT Department of Finance
NM = NO MEMBER APPOINTED Budget & Planning Division
OC = OUT OF COUNTRY Capital Planning Section
OT = OUT OF TOWN on Business
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Attendees: 
Kathy Sebert 
Pamela Amburgy 
Ashley Webb 
Sylvia Powell 
Scott Grizzle 
Mareo Johnson 
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DATE: June 14, 2023 

TO: STOC Committee 

FROM:  Mary Kell, AIA, Engineering Services Department 

SUBJECT: VISION TULSA STOC PROJECT UPDATES 
 
Projects list 
 

1. 170000  Zink Dam 
2. 147200 Arkansas River Pedestrian Bridge 
3. 170010 Turkey Mountain Urban Wilderness 
4. 170020  New Trail East Bank Cousins 
5. 170025 23rd & Jackson Redevelopment 
6. 170030  Gilcrease Museum 
7. 170035 Cox Business Center Renovation 
8. 170045.2 Airport Infrastructure – Spirit 
9. 170045.4 Airport Infrastructure – American Airlines 
10. 170050 Tulsa Zoo Elephant Exhibit 
11. 170055 Langston Healthcare 
12. 170060 BMX National Headquarters 
13. 170065 South Mingo Corridor 
14. 170070 Public Schools Safety First Initiative  
15. 170080 Citywide: Commercial Revitalization 
16. 170080 Citywide: Route 66 
17. 170085 Peoria-Mohawk Business Park 
18. 170100 Air National Guard MTC 
19. 170145 Tulsa Arts Commission  

 
Completed Projects 
 
170035 Cox Arena District   January 2019 
170040 Tulsa Fairgrounds  November 2021 
170045.1 Airport Infrastructure – AA Tail Slot January 2019 
170045.2 Airport Infrastructure – Navistar December 2021 
170095 Community Health East Clinic April 2020 
170110 North Peoria Connection, 56th – Mohawk March 2020 
170115 TCC Career Placement  August 2019 
170125 McCullough Park  February 2023 
170130 Mohawk Sports Complex  March 2022 
170135 GO plan Bike Ped Master Plan March 2022 
170140 Route 66 Train Depot  October 2022 
170155 PAC Master Plan  June 2021 
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1. No. 170000 
Project Name:  Zink Dam 
Representative: Brooke Caviness, COT 
Total Funding:  $54,673,411.53 
Available Funding: $54,673,411.53 
Design Firm(s):  Jacobs/CH2MHill, HISINC, LLC 
Contractor:  Crossland Construction Company 
Start Date:  10.18.2020 
Anticipated Completion: July 2023 (Mid – 2024 with east bank) 
 

 Construction 97.5% billed, 86.6% time as of 05.31.23 
 Sculpted concrete for drops began November 2022 

o Drop 1 and 3 – concrete complete, partially painted. 
o Drop 2 – concrete to be complete, partially painted. 
o Drop 4, 5, 6 and 7 – concrete complete, awaiting paint  
o Wire to be pulled in June, fixtures to be delivered 05.12.23. 

 Cofferdam removal scheduled for 07.17.23 – schedule to be confirmed 
 Exposed aggregate sidewalk placement 50%, ongoing. 
 Punchlist walks in June 2023 for MVVA, electrical and OHI Controls. 
 For safety and work / laydown area, no public access to flume area during construction. 

Construction of the east bank and bumpout is anticipated to be complete mid-2024. 
 Operations and maintenance planning ongoing included elected officials, RPA, 

Government staff and stakeholders.  Bi-weekly meetings began week of 01.31.22. 
 Program and operation meetings underway. Focus working groups defined to cover 

construction, operations, recreational programming and communications / amenities and 
water quality. 

 Grand opening planned for Labor Day 2024 PENDING 
 
2. Project No. 147200 
Project Name:  Arkansas River Pedestrian Bridge 
Representative: Jeff Stava, RPA/TGP and Brooke Caviness, COT 
Total Funding:  $27,400,000.00 
Available Funding: $27,400,000.00 
Design Firm(s):   SBP, MVVA, GKFF, and River Parks 
Contractor:  Crossland Construction Company 
Start Date:  05.14.2021 
Anticipated Completion: Summer / Fall 2023 
 

 Tier III Funding - $7.25 million in funding and donations committed 
 Construction 89.16% billed of $31,769,504.00 as of 06.12.23 
   Exposed agg on bridge deck complete 
   Handrail installation ongoing, scheduled to be complete 09.01.23. 
   Landscaping subcontractor scheduled to be complete by 07.31.23. 
   Lighting conduit and fixture brackets installed 
     CCC punch list is complete  
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3. Project No. 170020 
Project Name:  Turkey Mountain Urban Wilderness 
Representative: Ryan Howell, RPA (River Parks Authority) 
Total Funding:  $ 7,600,000.00 
Available Funding: $ 7,600,000.00 
Design Firm(s):   LandPlan Consultants, Inc (LPCI) 
Contractor:  TBD 
Start Date:  TBD 
 

 Acquisition of property: $5,490,928.25 
 Turkey Mountain Master Plan components: $2,109,071.75 

o 71st Street to Turkey Mountain Trail Improvements final review set submitted 
01.13.23 

o Sent small changes back to engineer, waiting for changes by consultant, 
bidding projected for July 2023. 

 RPA has trail maintenance projects underway.  New and old trail alignments to address 
erosion and clearing, ongoing. 

 Wayfinding Signage installation has started. $27,068 for 6x6 posts and $6,438.98 for 
rental equipment related to posts has been spent to date. 

 Negotiations underway with ODOT on land acquisition for portions of the westerly 2 
Placeder properties (City owns).  No impact on Mitchell Park exchange parcel. 

 ODOT final land boundary has been defined and price offer will be finalized. 
 Funding received from ODOT from land sale will reimburse the Vision Tulsa funding for 

RPA. 
 A subsequent amendment will be entered into with RPA to fund Turkey Mountain 

improvements. 
 

 
4. Project No. 170020 
Project Name:  New Trail East Bank 101st to Cousins Park 
Representative: Doug Helt and Nancy Doutey, COT 
Total Funding:  $ 4,000,000.00 
Available Funding: $ 600,000.00 
Design Firm(s):   LandPlan Consultants, Inc (LPCI) 
Contractor:  TBD 
Start Date:  TBD 
 

 Conceptual design completed 02.16.2018 ($68,454.00) 
 Conceptual cost estimate for trail $10.2 million, with time value at 3% for 13 years - 

$15.0 million, with land, total cost is $26 million. 
 TAP (Transportation Alternative Program) grant awarded March 2021 through INCOG to 

fund design ($133,991.00 requested, $107,193.00 awarded) for Riverside Drive (Vensel 
Creek to south of Creek Turnpike) 

 Consultant interviews with COT and ODOT held week of 04.07.22, Land Plan has been 
selected as design consultant for Vensel Creek design plans only (does not include 
construction funding).  

 Land Plan scoping agreement ODOT LG 2360 for further processing.  
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 TA (Transportation Alternative) grant applications: 3 additional segments to Cousin’s 

Park were on Mayor’s agenda for 01.04.23, 103rd to 110th awarded $1M federal funds 
06.01.23.  Announcement from INCOG pending. 

 Trail segments will be coordinated with the South Tulsa – Jenks Dam project – ongoing 
 Mayor provided letter to affirm City matching funds - ongoing 

 
5. Project No. 170025 
Project Name:   23rd & Jackson Redevelopment Site – Relocation Study Design  
  and Acquisition 
Representative: Marsha Hinds, COT 
Total Funding:  $1,000,000.00 
Available Funding: $1,000,000.00 
Design Firm(s):   Cyntergy 
 
 Scope includes planning, design work and partial acquisition costs to relocate Public 

Works, update master plan site at Harvard and Mohawk, appraise and acquire operation 
yard location. 

 Draft report submitted to Administration, February 2020 
 Acquisition of 2 parcels – Tulsa County Yard on North Harvard - $320K (Vision funding), 

56th & Garnett - $1.46 million (water enterprise funds) – closing for both 08.30.2020 
 Traffic Engineering is now occupying County site on North Harvard Avenue 
 Amendment with consultant to be resubmitted once direction is known (originally 

recommended at 09.01.21 PCSSC). 
o Will include development of a phased transition plan for Water Distribution to 

move to 56th & Garnett site, and review of the Pine Street site as a possible 
location for Water Distribution. 

o On hold for Mayor’s staff review of original report. Phase 1 and 2 environmental 
reports provided to Mayor’s office for review. Last update received 08.01.22.  NO 
UPDATE 

  
 
6. Project No. 170030 
Project Name:  Gilcrease Museum 
Representative: Susan Neal, Gilcrease, Mary Kell, COT 
Current Budget: $139,215,850.00 
Total Funding:  $118,691,699.00 ($81,517,113 public + $37,174,586 private) 
Fundraising Goal: $ 20,524,151.00 
Design Firm(s):  Smith Group, 1 Architecture; Gallagher & Associates 
Construction Manager:  Flintco, LLC 
Start Date:  05.10.22 
Scheduled Completion: 11.30.2024 
Anticipated Completion: 11.30.2024 
 

 Funding:  
o Public Funding total: Vision ($65 M), Remaining bond funds from past Gilcrease 

projects ($2.6 M), IOT 2 ($6 M), ARPA City Funding ($1 M), Public  
Utilities ($817,113.00), Supplemental Appropriations ($6.1M) 03.01.23 = 
$81,517,113 

o Private Funding total ($37,174,586.00)  
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 Mayor’s Task Force site tour held 05.25.23. 
 Topping out ceremony 06.22.23 
 Topping out of structure by 06.30.23. 
 Construction 37% complete.  Concrete pours, CMU, and MEP rough-in ongoing.   
 STOC tours held 05.23.23 and 06.13.23 
 Construction update from 06.09.23 attached at end of report 
 Jobsite camera link: https://www.cityoftulsa.org/government/capital-programs/vision-

tulsa/vision-projects/gilcrease-museum/  
 Fundraising goal as of as of 03.01.23 is $20,524,151 - ongoing. 
 Mayor has proposed a $10 million fundraising match in the IOT 3 program, public vote 

08.08.23. 
 
7. Project No. 170035 
Project Name:  Cox Business Convention Center 
Representative: Mary Kell, COT 
Total Funding:  $ 54,500,000.00 
Available Funding: $ 54,500,000.00 
Design Firm(s):  Matrix Architects, Engineers and Planners, Inc., FFTT 
Construction Manager:  Tulsa Vision Builders 
Start Date:  07.01.2018 
Completion:  06.30.2020 
 

 Concrete cracking repairs in front of main entrance: concrete pours on 04.13.23 and 
04.14.23, curing in process. Repairs completed 06.13.23, final billing in process.  
 

8. Project No. 170045 
Project Name:  Airport Infrastructure – Spirit  
Representative: Chris Gimmel, COT 
Total Funding:  $ 5,000,000.00 
Available Funding: $ 5,000,000.00 
Design Firm(s):  Poe 
Contractor:  Grade Line Construction, LLC 
Start Date:  02.13.23 (for TMUA-W 21-08) 
Completion Date: TBD 
 

 Paving Phases 1 and 2 (Areas 1,2 ,3 4, 5, 6A & 6B, and 9) completed 12.31.2020 
 South parking area parking and parking completed 03.08.22. 
 Approximately $300K remaining in budget for Fire Line extension / elements, control 

valves and fire hydrant replacements.   
 TMUA-W 21-08 contract executed 10.26.22, second pre-work held 02.07.23, security 

badges received. 
 Potholing started 03.16.23 
 Contractor has mobilized on site and is currently getting the depths of valves that are 

needed.  Work started 05.29.23. 
 

 
9. Project No. 170045 
Project Name:  Airport Infrastructure – AA (American Airlines) 
Representative: Mary Kell, COT 



MEMORANDUM
ENGINEERING SERVICES DEPARTMENT

 

2317 South Jackson, N-213, Tulsa, OK 74107, Office 918-596-2582, Cell 918.639.0926  
www.cityoftulsa.org 

 

6

 
Total Funding:  $ 14,500,000.00 
Available Funding: $ 14,500,000.00 
Design Firm(s):  FSB, Allana Buick & Bers Inc. 
Contractor (s):  The Ross Group Corp 
Start Date:  12.02.2020 
Anticipated Completion: TBD 
 

 Agreement with list of projects signed by Mayor 12.02.2020 
 Projects: 

o Tail Slot:   $ 2,122,396.00   completed 01.08.2019 
o Hangar 80 Re-Skin:  $ 1,500,000.00 99.8% billed 
o AAERO APU:  $ 2,012,277.00 99.6% billed 
o Master Plan  $   575,000.00 72.4% billed 
o Plating Shop Roof, MAU $ 2,405,000.00 100% billed 
o CUP Cooling Tower &  

 Hangar 6 Cooling Tower $ 5,757,723.00 100% billed  
 
Total billed: $14,202,562.24 – overall 97.9% - most recent invoices received 05.31.23.  
 
10. Project No. 170050 
Project Name:  Tulsa Zoo Elephant Exhibit 
Representative: Lindsay Hutchinson, TZMI, Gary Schellhorn, COT 
Total Funding:  $ 25,000,000.00 
Available Funding: $ 22,000,000.00 
Design Firm(s):  Selser Schaefer Architects 
Construction Manager:  Nabholz Construction 
Start Date:  04.04.22 
Scheduled Completion: Spring 2024 
Anticipated Completion: Spring 2024 

 Current construction budget is $32 million.   
 $20M of $25M was previously allocated for Elephants with remaining $5M originally 

allocated for front entrance.   
 TZMI has requested $2M of remaining $5M to go towards Elephants, TZMI will fund 

remaining $10.1M for Elephants. 
 VE in process to reduce overage that TZMI will fund, $1M goal ongoing 
 Revised landscape bids opened 03.30.23. Project still about $500K over.  
 TZMI amendment going to Board the week of 06.05.23 to eliminate cap on TZMI 

private fundraising, City funding is capped. 
 IOT (Improve our Tulsa) 2 to provide $6M to front entrance in FY25 / FY26. 
 Amendment with Nabholz for remaining construction funding identified in the 

Interlocal agreement, processing 
 Construction of the Elephant Barn:  

Concrete tilt-up panels and structural steel complete  
Underground utilities, concrete slab of barn ongoing 
Site grading started May 2023 

 Metal cagework in coordination with supplier for operating hydraulic and electrical 
systems ongoing 
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11. Project No. 170055 
Project Name:  Langston Healthcare Professions Complex 
Representative: Blake Allen, Flintco, Phil Thomas & Kirby Crain, OSU-LRFP 
Total Funding:  $ 16,250,000.00 
Available Funding: $ 16,250,000.00 
Design Firm(s):  Beck 
Construction Manager:  Flintco, LLC 
Start Date:  06.01.2020 
Scheduled Completion: 11.30.2021 
Anticipated Completion: 11.30.2021 (Spring 2023 with all amenities) 

 OSU - LRFP (Long Range Facilities Planning) providing project oversight 
 Certificate of Occupancy received week of 12.21.21 
 Final IT installations complete as of 05.19.23. 
 Ribbon cutting 03.29.23 
 Existing rooftop HVAC equipment replacement – installed week of 05.19.23, final 

testing was 05.22.23 
 Final billing in process. 

 
12. Project No. 170060 
Project Name:  BMX National Headquarters 
Representative: Ryan O’Neil, Nabholz, Shane Fernandez, BMX 
Total Funding:  $ 23,000,000.00 
Available Funding: $ 23,000,000.00 
Design Firm(s):  Todd Architecture Group 
Construction Manager:  Nabholz Construction 
Start Date:  06.01.2020 
Scheduled Completion: 12.09.2021 
Anticipated Completion: Spring 2022 / Fall 2022 
 

 Funding - Vision ($15 M), TPA ($2 M), Hardesty ($1.5 M), UCAT Vision ($3.6 M) 
EDIF ($900 K) = $23 M total 

 Overall construction 99% billed 
 Leasehold with BMX began 03.01.22. 
 Closeouts complete 02.23.23 
 Temporary Certificate of Occupancy expired 04.30.23. Right-of-way permits being 

finalized with Nabholz, once completed will file for final Certificate of 
Occupancy.  

 Rezoning for BMX and Evans entire property ongoing, plat for BMX to be filed after 
rezoning is complete.   

 Site platting documents to be revised as MPD-5 with MPD standards by 
07.06.23 for 08.02.23 TMAPC meeting.  

 Fence between BMX and Evans site with emergency access behind Evans building 
installed 03.23.23. 

 Fire Department access south of BMX concrete approach poured 06.01.23. 
 
13. Project No. 170065 
Project Name:  South Mingo Corridor 
Representative: Patty Parks, COT 
Total Funding:  $ 15,000,000.00 
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Available Funding: $ 15,000,000.00 
Design Firm(s):  Benham Design, LLC (170065), Garver (170065A), Poe 

(170065B) 
Contractor:  APAC Oklahoma (170065) 
Start Date:  08.19.2019 (First Phase, 71st to 81st on Mingo)  
Scheduled Completion: 10.27.2020 
Completion:  07.28.22 (First Phase, 71st to 81st on Mingo) 
 

 First Phase: 71st to 81st on Mingo (Project 170065) 
 Project final payments to consultant and contractor complete as of 01.31.23 
 Second Phase: 91st from Mingo to Memorial (Project 170065A) 
 Garver is consultant 
 404 permit submitted to USACE on 10.11.21, will get 404 permit before project goes 

out to bid. Preliminary 404 mitigation cost is approximately $1.1M 
 NWP (Nationwide Permit) approved by USACE 09.12.22, valid until 03.14.26. 
 Honey Springs Mitigation Bank credit cost $973,706.50, agreement signed 12.14.22 
 Construction funding in Improve Our Tulsa 2 - $10.7 million 
 Right-of-way: 4 of 16 closed, 8 in negotiations and 4 are pending. Potholing for ONG 

and other utilities including large pipeline are pending.  ongoing 
 Projected construction starts: Winter 2024 - ongoing 
 Third Phase: 81st to 91 on Mingo (Project 170065B) 
 Poe is consultant, Contract fulfilled at 60% plans: contract complete 09.01.2020 
 Estimated construction cost is $ 9 M, does not include ROW or utilities 
 Construction funding in 2026 (earliest).  Design to be completed at a later date. 

 
 
14. Project No. 170070 
Project Name:  Public Schools Safety First Initiative 
Representative: Chris Gimmel, COT 
Total Funding:  $ 14,500,000.00 
Available Funding: $ 14,500,000.00 
Design Firm(s):  Lee Engineering, LLC 
Contractor:  R & L Construction (Bid package 4) 
Start Date:  02.07.23 (Bid package 4) 
Scheduled Completion: TBD 
 

 Bid package 1, 2 and 3 – complete 
 Bid package 4 

o Project consists of signing, pavement marking, sidewalks, drainage improvements, 
pavement, lighting, and traffic signal improvements at Priority 3, 4, and 5 schools, 
and bus shelter construction at Priority 1-5 schools.   

o Change Order to reduce number of site and/or scope of work to fit within budget  
defined by TPS. Bid award on Mayor’s agenda 01.04.23 

o Pre-work held 02.07.23 
o Construction is 44% complete 

 
15. Project No. 170080 
Project Name:  Citywide Commercial Revitalization 
Representative: Michelle Barnett, Partner Tulsa 
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Total Funding:  $ 3,600,000.00 
Available Funding: $ 1,454,393.39 remaining (as of June 2022) 
Design Firm(s):  Place Dynamics, Inc., Medium Giant  
 

 Retail Market Study by Place Dynamic, Inc. ($125K) completed January 2019 
o will inform use of Commercial Revitalization fund, as well as assist Route 66 

Commission in targeting Route 66 funds 
 Project 1: $100K – Medium Giant media strategy consultant 
 Launch of a $150K - $300K marketing campaign paused until Partner Tulsa hires a 

Director of Retail Recruitment – offers made, no hires yet 
o Once hired, this person will take a comprehensive look at commercial 

revitalization efforts and the use of remaining funds – planning to have Director 
hired by Spring 2023 as candidates can be found ongoing 

o Economic Development Manager has been hired to work on business attraction 
and job creation 

 Project 2: $1.1 million from Commercial Revitalization used to seed Business 
Resilience and Recovery Fund, reimbursement from CARES act dollars is expected to 
fully fund the Commercial Revitalization Strategy. 

 All funds disbursed 
 City has received $509,232.38 as of 07.12.22 in repayments 
 Project 3: $1.5 million BRT (Bus Rapid Transit) Revolving Loan Fund 
 TEDC is evaluating projects for program and providing low to zero interest loans 

o TEDC approved a loan of $210K loan to Rise and Develop 
o Working on policy updates to expand availability of loans – these policy changes 

to be advanced through Council in 2023 as part of a comprehensive update to 
incentive policies. Policy changes to affect how funds are dispensed 
ongoing 

 Project 4: $150K (3 years x $50K) 4 Destination Districts – INCOG administering: 
Greenwood, Route 66, Kendall Whittier, and Global District (formerly International 
District) (21st & Garnett area). 

 
16. Project No. 170080 
Project Name:  Route 66 Beautification & Reinvestment 
Representative: Dennis Whitaker, INCOG 
Total Funding:  $ 3,700,000.00 
Available Funding: $ 3,700,000.00 
Design Firm(s):  INCOG staff 
 

 Route 66 Commission and Tulsa Planning Office (INCOG) staff providing oversight 
 Retail Market Study informed targeted funding uses on corridor 
 Uses include marketing, wayfinding, façade grants, neon sign grants and project 

maintenance. 
 56 neon sign grants in various stages of contracting through installation: 

 Total for neon signs: $ 717,243,29 total costs $ 327,881.64 total grants. 
 “Shop Saturday” monthly event continues ongoing  
 Special Event Grant Draft – Press conference held 01.10.23 to launch the program 

some inquiries, no applications yet 
 Legal department pursuing a trademark designation for Tulsa as, “Capital of Route 

66”. Ongoing 
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 OK Tourism and ODOT created a standard statewide historic Route 66marker sign.  

Tulsa is preparing to implement the signage along the local alignments. Final 
documents for bid being prepared. Ongoing, approximately 125 locations planned. 

 Neon sign grant requires applicant to be property owner(s) or commercial lessee(s).  If 
a lessee, the Application must include the property owner(s) signature on the 
Application. 

 RFP for Marketing submittals received 05.10.23 and are under review ongoing 
 Route 66 Road Fest scheduled for 06.23.23 – 06.25.23 

https://route66roadfest.com/   
 

17. Project No. 170085 
Project Name:  Peoria-Mohawk Business Park 
Representative: Josh Miller, GKFF, Cassia Carr, COT 
Total Funding:  $ 10,000,000.00 
Available Funding: $ 6,100,000.00   
Design Firm(s):  Cedar Creek (no Vision funding) 
Contractor:  Crossland Heavy 
Start Date:  10.22.2020 (Bid package 3) 
Scheduled Completion: 10.31.2021 
Completion:  05.15.22 (packages 1, 2 and 3). 
 

 Bid package 1 – mass grading with earth change permit – completed 04.30.2020 
 Bid package 2 – public road and site utilities – completed 09.30.2020 
 Bid package 3 – scope is water line, paving, storm and sidewalks / trail for Mohawk 

Blvd and the Utica cul-de-sac off 36th street North 
 Crossland change order for time additional work (fencing, sidewalk, retaining walk 

etc.) $31K and time given for weather and repair of 30-inch waterline by others. 
Completed 05.15.22. 

 Ribbon cutting for Muncie to be scheduled, delayed due to supply chain issues, want 
facility to be fully operational before schedule ongoing 

 61.4% of $10 million has been expended towards this set of projects. 
 Future projects may include extension of Utica, grading, infrastructure, and other 

public utilities.  
 New tenant coming to be announced soon - no update 

 
 
18. Project No. 170100 
Project Name:  Air National Guard 138FW MTC (Mission Training Center) 
Representative: Mary Kell, COT 
Total Funding:  $ 9,400,000.00 
Available Funding: $ 9,400,000.00 
Design Firm(s):  LWPB Architects 
Construction Manager:  Crossland Construction Company, Inc. 
Start Date:  07.01.2018 
Scheduled Completion: 07.01.2020 (Building operational) 
Completion:  01.31.2021 
 

 Artist Agreement executed 03.23.23, design documents due by 06.30.23. 
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 MOU between TAIT, City and TASM executed 04.05.23 
 TCAA (Tenant Construction or Alternation Application) – application permit draft 

underway with artist and TAIT. 
 

19. Project No. 170145 
Project Name:  Tulsa Arts Commission 
Representative: Roshita Taylor, INCOG 
Total Funding:  $ 2,250,000.00 
Available Funding: $ 900,000.00 
 

 1st round of artist grants totaling $300K, 29 agreements signed by Mayor 09.02.2020 
 2nd round of grants totaling $300K, 33 agreements approved by Mayor 03.03.2021.  
 3rd round of grants totaling $150K, 12 agreements approved by Mayor 06.08.2022 
 4th round of grants totaling $150K opened to artists on 10.01.22 

o Vision Arts 4 final recommendations to Arts Commission 03.03.23  
o The Mayor signed off on the recommendation on 03.22.23. 
o Public announcements made 04.14.23, list of awardees included in this report 
o Contracts sent to the awardees to be signed on 05.04.23 
o 9 of 17 contracts signed by Mayor 06.07.23. 
o   Organizations have from 07.01.23 until 06.30.24 to use funding for Eligible 

Expenses. 
 
 

 



Vision Arts 4 Grant Winners Announced 
4/14/2023 

The City of Tulsa, Tulsa City Council and the Tulsa Arts Commission are pleased to announce the 
selected Vision Arts 4 grantees. Since this Vision Tulsa program began, this is the fourth installment 
of $150,000 in grants to local nonprofit arts, humanities, and cultural organizations.   

“Tulsans are investing in themselves, their quality of life, and their future through Vision Tulsa,” 
Mayor G.T. Bynum said. “We see this not only in the structures we are building, but also in the arts 
experiences that we are supporting through the Vision Arts program. Tulsa’s arts scene benefits 
from these grant funds, making possible more art offerings to the public and more arts jobs created, 
strengthening Tulsa’s economy and attractiveness as a tourist destination.”  

Vision Arts supports organizations and activities that provide quality arts and cultural programming to 
the citizens of Tulsa while simultaneously promoting and encouraging tourism and economic 
development throughout the city.   

Funds for the program are made possible through the Vision Tulsa economic development package 
approved by Tulsa voters in April 2016.   

Awardees were required to specify how their proposal will promote tourism or have an economic 
impact within Tulsa. The proposals were based upon the following:  

 A single event, performance, project, and/or work of art, OR  
 A series of events, performances, and/or works of art that are promoted and marketed as a 

single integrated occurrence, OR  
 Another initiative of an arts organization featuring demonstrable economic impacts or the 

promotion of cultural tourism.  

Two City Councilors, Crista Patrick and Lori Decter Wright, serve on the Independent Review Panel 
to assist the Arts Commission in the review process.   

“I am honored to continue to take part in this grant process to help support the arts in our community 
during a time when it is needed more than ever,” City Council Chair Crista Patrick said. “The arts are 
crucial during challenging times not only to stimulate the economy, but also to help unite people.”  

City Councilor Lori Decter Wright said, “This fourth grant cycle of the Vision Arts Grants brings 
forward two dozen exciting proposals from Tulsa’s visual and performing arts producers, cultural 
institutions and creatives. These projects are a boost to our economy and continue to promote Tulsa 
as destination for world-class art, entertainment and culture for local residents and visitors from 
across the region and around the globe.”  

The program will invest a total of $76,000 in 14 organizations whose annual donations do not 
exceed $400,000/year:  

 $35,000 to five performing arts organizations    
o $5,000 to Heller Theatre Company  
o $5,000 to Portico Dance Theatre DBA Oklahoma Movement  
o $7,500 to Friends of Starlight Concerts, Inc.  
o $7,500 to Theatre North             
o $10,000 to Chamber Music Tulsa Inc. 

  
 $21,000 to three miscellaneous organizations:    



o $8,000 to Historic Greenwood District Main Street  
o $8,000 to J’Parle’ Artist Group Inc.  
o $5,000 to MapWorks Tulsa, Inc.  

  
 $5,000 to one film or media organizations:  

o $5,000 to Tulsa Inclusive Entertainment            
  

 $10,000 to one culturally- focused institution:  
o $10,000 to The Church Studio Music Foundation.   

 $5,000 to one art gallery:  
o $5,000 to Brady Craft Inc.  

Additionally, the program will invest a total of $74,000 in 11 larger organizations whose annual 
donations equal or exceed $400,000/year:  

 $5,000 to one art gallery:  
o $5,000 to Living Arts of Tulsa. 

  
 $21,000 to three art museums:  

o $3,000 to Jewish Federation of Tulsa.  
o $10,000 to Philbrook Museum of Art, Inc.  
o $8,000 to The Gilcrease Museum Management Trust.  

  
 $8,000 to one film or media organization:  

o $8,000 to Circle Cinema Foundation Inc.  
  

 $40,000 to four performing arts organizations:  
o $10,000 to Tulsa Opera.  
o $10,000 to Choregus Productions, Inc.  
o $10,000 to Tulsa Symphony Orchestra.  
o $10,000 to Tulsa Performing Arts Center Trust.  

About Vision Tulsa  

Vision Tulsa, an $884 million sales tax renewal package approved by voters in 2016, is making 
substantial investments in economic development, education, public safety, streets and 
transportation needs citywide. With citizen priorities providing the driving force behind the creation of 
Vision Tulsa, transformative projects and enhancements are setting the stage for a bright future for 
Tulsa.  

The arƟcle above can be found here: 

https://www.cityoftulsa.org/press-room/vision-arts-4-grant-winners-announced-4-14-23/  

 



Vision Tulsa Gilcrease Museum

Weekly Construction Update

Page 1/2

 Main building view

Overhead MEP pipe and rack are in progress
on LL3, LL2, & LL1 & the CUP.

Structural CMU on L2 is
currently in progress.

Steel framing of the roof in
progress.

Issue #47  |  June 9th, 2023

Foundations for the lower portion of the
amphitheater were completed.

Shoring below L2 cantilever was removed.

Foundations for the lower portion of
amphitheater in progress.



Vision Tulsa Gilcrease Museum

Weekly Construction Update

Page 2/2

Site Aerial View Upcoming Work

- Continue Freestanding Mock Up Construction

- Finish Freestanding Mock Up Testing

- Continue Hanging Pipe and Rack for MEP

- Continue Perimeter CMU Wall Construction

- Continue Amphitheater Site Foundation Walls

- Continue Structural Steel Erection at L2

- Start Roof Steel Joists & Decking

- Top-Out Concrete Core Walls

- Finish Stair #2 Construction

- Demobilize Tower Crane

- Continue Interior Framing Layout
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Report 
To 

Sales Tax Overview Committee 
On 

Public Safety, Urban Development  
and Equipment 

 

TO: Public Safety, Urban Development and Equipment Subcommittee 
Sales Tax Overview Committee 

SUBMITTED BY: Marsha Hinds, Lead Engineer 
Special Projects Design, Engineering Services Department 

 
DATE:   June 8, 2023 
 
The status of projects managed by the Special Projects Design section of the Engineering Services 
Department as of June 8, 2023 is as follows: 
 
2006 Sales Tax (6009) 
 
Project No. 067520 and 040430-7, Route 66 Xperience, TAC 1011 
Budget $5,000,000 

Project Description: Interactive Route 66 Interpretive Center located at the southeast corner  
of Riverside Drive and Southwest Blvd. 

Status:  This project is now under the Mayor’s office purview.  
Deputy Mayor Cassia Carr is lead for this project. 
The Standards, Specifications & Award Committee accepted the Mayor’s 
recommendation on May 5th for the Sharp Development proposal. This begins a 
process to negotiate a development agreement. This is a fluid process with 
various components to consider. There are several preliminary steps leading into 
the process also, so no timeline is initially prescribed until variables are better 
defined. The discussions are still ongoing with Sharp Development, they are 
revising their Performa. 

 
Project No. 065100, Contract 32, Misc. Electrical / Mechanical Services Citywide 
 Consultant:    Cyntergy 
 Status:           $25K agreement executed. 
 
Project No. 065100, Contract 31, Misc. Structural Engineering Services Citywide 
 Consultant: Wallace Engineering – Structural Consultants, Inc. 
 Status: The consultant is providing services as requested by the City. 
   Used $519.9K out of the $617.5K agreement.  
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2014 Improve Our Tulsa (6014) 
 
Project No. 145100, ADA Transition Plan – Building 

Project Description: Improve accessibility for disabled citizens at various identified City facilities 
by improving to Americans with Disabilities Act (ADA) standards. 
The 2016 Transition Plan Study included the following sites: Municipal / Police Courts, BOK 
Center, Tulsa City Hall, 23rd and Jackson Facilities, Tulsa Zoo, and Nature Center 
Maxwell Convention Center = The Maxwell Convention Center items were taken care of in the 
Vision Tulsa Cox Business Center project.  
Animal Shelter = The Animal Shelter items will be taken care of in the Improve Our Tulsa 
Animal Shelter expansion project.  
Performing Arts Center = Performing Arts Center items were taken care of in the Improve Our 
Tulsa PAC renovations project.  
Gilcrease Museum = The Gilcrease Museum items will no longer be valid with the new 
building.  
Police- Gilcrease Division = The Police -Gilcrease Division some items will be addressed in the 
upcoming renovation project.  
Authorized $100K at each of the 3 Police Uniform Divisions. These funds are being 
incorporated into project 146120. 
Status:  911 Center and Forensics Lab requests complete. 
Consultant: TODD Architecture Group: GH2 
Total Appropriations: $1,275,000, Balance: $625K 
Held a kick-off meeting with Todd Architecture to restart the design and implementation for 
additional ADA facility projects on 4/27/22. Site visited Police Courts building 5/23/22, next  
location to be addressed. Design agreement executed, with Todd Architecture for the Police 
Courts design, consultant working.  
Received preliminary plans 11/30/22, transmitted to reviewers.  
City plan review meeting held 12/14/22. We have hired a new Engineer in Special Projects he 
will be assuming the Project Manger role for this project. A project review meeting was held on 
2/2/23 at which we introduced our new PM and discussed various design options. Consultant 
continues design work. Site walk 3/10/23 went over the designs with the user groups. OTC site 
walk held 4/10/23 reviewed existing conditions and space usage. 
Consultant is reviewing details for code compliance. The Police Courts and OTC ADA projects 
will be bid as one package. Consultant working on 95% construction plans. 
Special Projects staff working with Engineering Services Planning section and their consultant 
on an update to the City of Tulsa Transition plan.  

 
Project No. 145200, ADA Transition Plan – Parks 

Project Description: Improve accessibility for disabled citizens at various identified City parks 
by improving to Americans with Disabilities Act (ADA) standards.  

 Total Appropriations: $1,140,000. Balance $166K 
McIntosh agreement for Hunter Park was executed on 11/2/22. Kick off meeting was held 
11/7/22, site visit 11/8/22. We have hired a new Engineer in Special Projects he will be assuming 
the Project Manger role for this project. A review meeting was held on 1/20/23 at which we 
introduced our new PM and discussed various design options. Consultant working on survey 
and preliminary plans. Scheduling a project update meeting for late March. Received plans early 
April, staff reviewed and returned to consultant. Consultant has submitted 65% plans, to 
the City 5/5/23. Staff is reviewing them. 
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Project No. 145300, Public Facilities – OTC City Hall 

Total Appropriations: $3,295,000.  Balance $1.52M 
Consultant: Todd Architecture/GH2 
Project SP 22-11. Purchasing put out an Invitation for Sealed bids for the OTC Solar Stairwell 
Carpet Replacement IFB23-426. Bids opened 3/15/23. Proceeding with awarding the bid for 
base bid only, in the amount of $160,905.68, with L&M Office Furniture, LLC. Processing 
contract. 

 
 
Project No. 145400, Public Facilities – Roofing 

Project Description: Inspection, assessment, prioritization, and repairs of roofing for various 
City facilities.  

 Consultants:  Cyntergy, LLC & SGA Design Group, PC 
Total Appropriations: $3,000,000. Balance $8K 
Status: Combined FS #23 and #25 into one project. 
 
 
 

Location  Project #  Status  Consultant 
Funding 
Source 

              

EMF Roof 
(Electronics 
Maintenance 
Facility) 

SP 17‐05 

 Lowry Construction contract 
amount $1,089,999.67. 
Construction approximately 
65% complete. 

SGA 

IOT‐1 (145400) 
and IOT‐2 
(2234B00006) 
Facilities Roofing 

  

Lacy Rec. Center  SP 21‐2 

Contractor: American Roofing 
Construction. Contract 
amount $481,100.00.  SGA  TIF (7239000) 

Construction review walk was 
held 3/7/23    

TFD Station #23 & 
#25 

SP 17‐17     
& SP 17‐18 

Bids opened 3/17/23. 
Construction Contract 
executed with Sooner 
Recon, on 5/24/23, in the 
amount of $708,135.00. 
Awaiting Pre‐Construction 
meeting. 

Cyntergy 

IOT‐2 
(2234B00006) 
Facilities Roofing 
and IOT‐2 
(2234B00024)  

Public Facilities 
Rehab 

Mohawk Admin 
Bldg 

SP 22‐15 

Bids opened 5/5/23. 
Contractor is Sooner Recon. 
Contract amount 
$1,072,344.00. Processing 
Construction Contracts. 

SGA 

TMUA 
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Project No. SP 21-1, PAC Renovations, Phase 2 
 Consultant:  Beck Associates Architects 

Project Description: Williams Theater stage floor replacement. 
Contractor: Lowry Construction 
Contract Amount: $482,985.70 
Status: Construction Contract executed 12/14/22. 
The window for construction at the Williams Theater is July 2023.  
Phase 2: Renovations to office spaces. 
Status: Consultant completed plans. Mylars signed, Advertising, Bids opened on 5/19/23.  
Apparent low bidder is Magnum Construction, processing Award of Bid for base bid only  
in the amount of $870,512.00. 

 
Project No. SP 16-1-1453XX, PAC Renovations 

Consultant:  Matrix 
Project Description: Combined Project 145350; PAC Renovations, 145340; PAC Fire  
sprinklers, 145360; PAC Fan coil replacement and 145370; PAC HVAC motor replacement 
into one design agreement.  
Contractor: CEI (Contract # 33312) 
Contract Amount: $1,861,694.12 
The City has filed suit. City of Tulsa has been served with discovery requests. 
A mediation meeting was held 6/30/22. An updated listing of incomplete and or re-do tasks  
is being compiled by the City to transmit to the mediator by July 15, 2022. Ultimately CEI  
will go back on site to finish the contract. Negotiating scope of work. Case No. CJ-2020-2561. 
One year deadline is July 8, 2023 date case was dismissed. 

 
Project No. 145500, Animal Shelter Expansion, Phase I 

Consultant:  GH2 
Project Description: Renovation and expansion, adding a new Adoptive Center  
and support areas.    
Budget:  
 

Animal Shelter Expansion Ph 1 & 2     145500   

Project # PROJECT FUNDING   

145500 IOT Ph-1-Ordinance Amount / Allocated Budget $2,750,000.00 

145500 Spent on Crematorium -$89,980.00 

145600 Transfer from Ventilation Project $44,532.29 

2234B00007 IOT Ph-2-Ordinance Amount / Allocated Budget $2,080,000.00 

  ARPA County $500,000.00 

  ARPA City $2,500,000.00 

  Supplemental Appropriation Budget Amendment:  Fund 405 $6,100,000.00 

  Total Project Funding $13,884,552.29 

 
Construction Manager At Risk: Timberlake Construction 
Status: Moving forward with the 36th Street North and west of Sheridan location. The Zoo has  
voiced concerns. A meeting with the Zoo was held 2/22/23. Our consultant hired an Infectious  
Diseases Veterinarian to determine best practices for the site. The best practice meeting was  
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held, attendees included Zoo representatives, Consultant representatives, Animal Welfare  
representatives, Engineering representatives and the Mayor. We are moving forward with the 
site. Consultant interviewing the Animal Welfare staff. Design Review meetings were held  
May 3, 17 and 31, 2023. Next meeting is scheduled for June 14th. 

 
Project No. 146110, Police Academy Renovation/Police Courts/Compstat Bldg 

Project Description: Phase II: Police Courts and Compstat Bldg items to be worked on 
elevators, building envelope i.e. roof 
Budget $4.04M, Balance $1.105M 
Status:  Facilities Maintenance is scheduling the following upgrades for the Police Courts and 
CompStat buildings:  
Elevator work complete. Additional Jail elevator ‘control’ work performed. 
HVAC renovations which include but not limited to upgrading coils, valves and DD controls,  
Plumbing upgrades-replacing galvanized pipe with pex,  
Interior and Exterior lighting. Facility maintenance is working with a contractor on an exterior 
lighting layout and quote. Contractor completed the exterior lighting project. Facilities 
Maintenance processed a PO to repair high wind damage to the Police Courts roof. 

 
Project No. 146120, Tulsa Police Department, Uniform Divisions Renovations 

Project Description: To renovate police facilities to improve efficiency of divisional operations in 
existing facilities. 
Budget: $3M plus $300K ADA 
Balance: $2.609M plus the $300K 
Consultant:BKL 
Status:  Consultant has been working on plans.  
New Division Commanders; presented plans to the new Division Commanders. The new 
Commanders reviewed and made comment of plans.  Consultant is addressing the new 
Commanders inquiries and comments. Preparing to advertise this project. Processing a design 
amendment for $48,750 for additional design services requested by the new Division 
Commanders at each division location. 

 
Project No. 146240, Tulsa Fire Department Facilities 

Project Description: Rehabilitate garage, training center, storage, and supply at 1760-1790 
Newblock Park Drive, HVAC, and external building repairs. 
Budget: $2M, Balance: $1.757M  
Consultant: BKL 
Status:  Working with Stormwater Design on flooding issues. 
Finalizing plans to advertise.  

 
Project No. SP 16-10-1400XX, EMD Facilities Maintenance & Upgrades 
 Consultant: BKL, Inc. 
 Contractor: Voy    Phase I Construction Contact complete.  

Project #140070.  Available Balance: $144K 
Project #140080.  Available Balance: $747K 
Status: EMD has requested concrete work at the Newblock location. Concrete work complete. 
 Held a Teams meeting (8/20/2020) with EMD on additional work for various EMD sites. 

EMD is preparing a priority listing for a future discussion meeting.  
 Held another Teams meeting (12-21-20) discussing project priorities. 
 Items Requested and Completed: concrete work requested at the Eastside Fuel Pump 

Island, West Yard Truck Wash repair. 
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 Meeting to review status of requested work 2/10/2021. 
 Items Requested and Completed: Car Wash replacement at the Gilcrease Division, LED 

lighting at various locations, emergency generators at 470 and 480 West 23rd shops, 
painting 470/480/490 West 23rd shops, 56th and Garnett fueling island repairs, LED lights 
and LED glass cover replacements in the paint booth at 1790 Newblock, replacing 
compressor-shop air supply. 
Held another Teams meeting 1/26/22 to discuss additional projects: generator 
replacement at Newblock was requested, moving forward to have Cyntergy prepare 
construction documents.  
Purchase Order for the new generator has been processed and sent to the vendor. 

           5/12/22 EMD requested a new A/C unit for the 1720 Newblock Parts Room. Item was 
approved, writing a PO for the purchase and install.  

 EMD requested a new monitoring system for leakage protection of hydocarbons.  
The leak protection request was approved and a PO is being prepared. 
Another PO was written for above ground piping and fuel tank blasting and painting due 
to corrosion. 

 
2019 Improve Our Tulsa 
Project No. SP21-5 
Project No.  2234B00006 

Project Description: Citywide Public Facilities-Roofs 
Ordinance Amount $2.46M, Available $0K of $1M 
Consultant: GH2-Parks, Todd-Parks, BKL -TMUA, JCJ -TMUA projects  
Contractor: Lowry  
Contract Amount: $616,909.30 of $1,089,999.67 total contract for EMF roof 
Construction status: Contractor working. 
Design Status: Consultants working on assigned projects.   
 

Project No. 2234B00007 
 Project Description: Animal Shelter Phase II, 
 Combined with Project #145500 listed above. 
 

Project No. 2234B00008 
Project Description: One Technology Center-Maintenance & Rehabilitation  
Ordinance Amount $1M, Available $275K of $300K 
Consultant: Wallace: Design and inspection fees thus far $11K 
Contractor: Impact 
Contract Amount: Total contract amount $110K, funds from this project no. $10K 
Status: Funds used for project SP 22-01, R2: OTC Parking Garage repairs.  
Held final walk thru 2/23/23, no punch list, awaiting closeout documents. 
 

Project No. 2234B00024 
Project Description: CW- Public Facilities Rehab/Repair 
Ordinance Amount $7M, Available $265K of $600K  
Status: Facilities Maintenance is working with a Heat and Air company to review various sites 
for HVAC upgrades. Should improve efficiency and lower power consumption. Supplemented 
roofing contract 135929 at FS#23 and FS#25. 
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Project No. 2234B00025 
Project Description: ADA Improvements for City Facilities 
Ordinance Amount $5M, Available $350K 
Consultant: 
Contractor: 
Contract Amount: 
Status: Construction money for designs from IOT-1 

 
 
 
The following projects have not received any funding yet. 
 
Project No. 2234B00028 

Project Description: Police Courts Building 
Ordinance Amount $1M, Available $0 
Consultant: 
Contractor: 
Contract Amount: 
Status: 

 
Project No. 2234B00029 

Project Description: 600 Civic Center-Equipment Relocation 
Ordinance Amount $200K, Available $0 
Consultant: 
Contractor: 
Contract Amount: 
Status: 
 

Project No. 2234B00027 
Project Description: ADA Improvements for City Parks 
Ordinance Amount $3M, Available $0 
Consultant: 
Contractor: 
Contract Amount: 
Status: 
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Tulsa Fire Department 
Sales Tax/Bond Projects Report 

06/03/2023 
Mike Mallory 
Physical Resource Chief 
Office   918-596-1230 
Mobile  918-527-0262 
mmallory@cityoftulsa.org 
 
 
Command Vehicles 
Improve Our Tulsa funds 
P.O. #220619    Car 642 Total less equipment for $39,215.00 
P.O. #220707 Car 835 Total less equipment for 35,453.50 

 District Chief Car 642 at Station 22, 7303 East 15th Street 
 Shift EMS Officer Car 835 Field Operations, Station 1, 1420 Charles Page 

Both vehicles are receiving final communications equipment. 
 
 
Urban Search & Rescue Vehicles (Pickups) 
P.O. #220708 Improve Our Tulsa funds  Total $86,208.00 
USAR #2 and #3 @ 2819 North New Haven 
The first USAR truck has been provided with the basic equipment and delivered to 
USAR for use.  Additional will be added as time and resources become available.  The 
second USAR truck was just received and is in the process of being prepared. 
 
 
Four Specified Engines 
P.O. #220463   Improve Our Tulsa funds  Total of $3,636,115.60 
All four Engines are in-service. 
 
 
Two Specified Ladders 
P.O. #220464 Improve Our Tulsa funds  Total of $2,975,905.94 
Two 107-ft aerial ladders have been ordered.  The apparatus will be identical in 
appearance and operation as the two ladders that were delivered earlier this year.  The 
apparatus is likely to be delivered in November 2022.  A preconstruction meeting was 
held here in Tulsa on April 6th.  A few changes were made with the greatest being the 
addition of changing the rear axles to steer axles to increase maneuverability.  The 
apparatus are scheduled for completion in October 2022.  Informed that there is a back 
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order on rear suspension parts which will result in as much as a six-month delay in 
production.  No new activity 
  
Eight Engines 
P.O. 221308  ARPA funds    Total of 7,210,986.16 
Funded through ARPA, Eight Engines were ordered from Pierce Manufacturing on 
1/26/2022.  Delivery is currently forecasted for 18.5 months.  No new activity 
 
Two Aerials 
P.O. 221309  Combination of ARPA and Improve Our Tulsa funds                   
Total of $3,077,455.08 
Funded through ARPA, Eight Engines were ordered from Pierce Manufacturing on 
1/26/2022.  Delivery is currently forecasted for 18.5 months.  No new activity 
 
 
Emergency Purchase of Three Stock Aerial Ladders 
P.O. 20230281 Combination of Improve Our Tulsa and SAFER funds 
Total $4,953,841.62 
All three of the three stock aerial ladders are currently in production and can be seen at 
www.conradfire.com beneath the tab for apparatus in production.  The first aerial has 
been delivered and is in the process of being prepared for service.  Pierce will provide 
training on its use on January 17, 18, and 19.  The apparatus is expected to be placed 
into service in early February.  Though it is currently designated as a reserve, it will 
likely be placed temporarily into service as Ladder 26 until the specified aerials arrive 
later this calendar year.  The two remaining stock aerials are nearing completion and 
will be inspected at the manufacturing plant the week of February 12th.  Awaiting receipt 
of generator, ground ladders, and MSO from Pierce and Conrad Fire Equipment for the 
first unit.  Preparation for service will begin after the four Engines are finished and sent 
to Training.  Preparation and training continue.  All three are expected to be placed into 
service by June 2nd.  Preparations continue.  Also, one of the trucks has an issue with 
the fire pump transmission and has been taken to the dealer’s shop in OKC for repair.  It 
isn’t expected to be returned until late June.  The other two should go into service 
before July. 
 
 
Technical Heavy Rescue 
Requisition 20232487 
To be funded through SAFER funds. 
Awaiting issuance of a P.O.     Estimate $2,006,959.45 
Delivery expected 32 months from date of P.O.  No new activity. 
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Extended Cab Air Trucks 
Requisition 20220688 
Requisition is for two F-550 extended cab 4x4 mini-rescue body Air Trucks. 
Awaiting issuance of a P.O.  The estimate of the P.O. for quantity of two is $689,858.66 
Delivery expected 30 months from date of P.O. 
No new activity. 
 
 
A third Air Truck will likely be requisitioned in July of similar design but with a crew cab 
chassis for assignment to the HazMat team.  The concept is that they could use the 
smaller truck for natural gas leaks and response to carbon monoxide alarms without the 
deployment of the large heavy rescue sized apparatus. 



 
INTEROFFICE CORRESPONDENCE 

 
TO:  Sales Tax Oversight Committee (STOC) 
 

FROM: Deputy Chief Dennis L. Larsen  
   
DATE: June 5th, 2023 
 

SUBJECT: Tulsa Police Fleet Activity 
 
 

 
Fiscal Year 2023 Tulsa Police Fleet Vehicles 

 
76 - Total number of Marked Police Utility Interceptors have been ordered.   
60 - Have been received, with 54 of the units upfitted and deployed, with 6 still in the    
upfit process. 
 

5 - Ford F150 Trucks have been ordered and received, all have been placed in service. 
 

2 – Ford F250 Trucks have been ordered, received, and placed in service.  
   
1 - Ford Transit Bomb Squad Technician Van ordered, received, and placed into 
service. 
 
2 – Ford Edges were ordered, received, and placed into service. 
 
1 – Ford Escape was ordered, received, and was placed into service. 
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Police 1 – Tail Number: N301TP –  
Is a 2013 Airbus AS350B2. It is fully operational and is currently slated for replacement 
in late 2023. 
 
Police 2 – Tail Number: N302TP – 2019 Airbus AS350B3 and is fully operational.  
 
 
New helicopter: City of Tulsa Purchase Order 231494 was issued on December 22, 
2022, for a 2023 Airbus H125.  This aircraft will replace our current Police 1, the 2013 
Airbus AS350B2 listed above, and should be placed in service late 2023.  
 

 
 
 
 
 
 
 
 
 



 
Parks 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attendees: 
Kathy Sebert 
Linda Jenkins 
Steve King 
Ashley Webb 
Mareo Johnson 
Paul Hassink 
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Submitted To:  Public Safety, Urban Development and Equipment Subcommittee Sales Tax Overview 
Committee 

 
Submitted By:  Gary Schellhorn, Resource and Facilities Coordinator, Special Projects Design, 

Engineering Services Dept. 
 
 
1.    McCLURE PARK SLIDE / PLUNGE POOL (147500-1R) 

 7440 E. 7th Street – District 3 
 2014 Sales Tax – part of McClure Pool Reconstruction Project ($406,000) 
 Old slide tower removed starting April 26, 2023. 
 Project to provide shade shelter with tables and benches that can be used for the pool patrons.  
 Conceptual drawings are being prepared. 
 Vegetation has been cleaned out of existing fenced area. The slide tower and railings have been 

removed. 
 
2.  LANGENHEIM PARK PLAYGROUND AND SAFETY SURFACING (147520J) 

 4701 South Harvard Ave – District 9 
 2014 Sales Tax (6014-5455101-005011147520) 
 Budget: $275,000 ($30k in FY2018 and $245k in FY 2020) 
 Consultant: LandPlan Consultants  
 Design Fees: $33,299.90 / fees spent = $23,661,90 / fees remaining balance = $9,638.00 
 A privately funded playground was installed in 2016.  
 Funding balance remaining for improvements = $251,338.10 
 Reallocate of the funding is requested to go to Whiteside Park for site design for an all-inclusive playground in 

conjunction with a private donation for the playground. (See #3 below) 
  

3.  INCLUSIVE PLAYGROUND (located at Whiteside Park) 
 4009 S. Pittsburg Ave. – District 9 
 2014 Sales Tax (6014-5455101-005011147520) and Private Funding from the Burnstein Foundation 
 Consultant: LSI Playgrounds and Landplan Consultants 
 Bids for the Site Work Project opened April 14, 2023. Successful bidder is Magnum Construction with a cost 

of $458,928 for base bid and alternate 3 for solar lights. 
 The playground equipment is being installed. All large play items are to be installed by June 5th. 

Railings and small items to begin installation on June 6th. 
 The single use restroom facility in the Center has been completed, which includes access from the 

exterior of the building in addition to access from inside.  
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4. MINSHALL PARK PLAYGROUND AND SAFETY SURFACING (147520L) 

 7404 South Kingston Ave – District 8 
 2014 Sales Tax (6014-5451101-005011147520) 
 Budget: $275,000 ($30k in FY2018 and $245K in FY2020) 
 Consultant: LandPlan Inc. 
 Design Fees: $33,299.90 / fees spent = $23,661,90 / fees remaining balance = $9,638.00 
 Design began on August 23, 2018 – Preliminary Design review meeting was held December 21, 2018. 
 Funding balance remaining for improvements = $251,338.10 
 Neighborhood Association’s desired improvements to the Park include trail repair, new benches along the 

trail, repairs to the gazebo floor slab, and dredging/cleanup of the pond. Stormwater Design is managing the 
design and construction work.  

 Construction continues. Punch List Inspection was held September 14, 2022.  
 Work remaining is installation of 6 benches and completion of sod. 

 
5.  REED PARK SWIMMING POOL RECONSTRUCTION (147120) 

 4333 S. Yukon Ave. – District 2 
 2014 Sales Tax (6014-5451101-005011147120) 
 Budget: $2,410,000 ($300k in FY2019 AND $2,110K in FY2021) 
 Consultant: Alaback Design Associates 
 Design Fees: $299,986.04 
 Design is complete –Mylars submitted on August 17, 2020 
 Advertising for bids began December 11,2020 and will open on January 29, 2021. 
 The bid is being awarded to Magnum Construction at a cost of $2,650,000.00. 
 Construction began August 12, 2021.  
 Punch List Inspection was held on October 12, 2022. Contractor has completed all corrections. 
 Project is complete. Pool opens June 3, 2023. 
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6.  REED PARK WATER PLAYGROUND (147190) 

 4333 S. Yukon Ave. – District 2 
 2014 Sales Tax (6014-5451101-005011147190) 
 Budget: $500,000 ($60k in FY2019 AND $440K in FY2021) 
 Consultant: Alaback Design Associates 
 Design Fees: $57,347.87 
 Punch List Inspection was held on October 12, 2022. Contractor has completed all corrections.  
 New water line has been installed. 
 Project is complete and is open for public use. 

 

          
 
 
7.  CARL SMITH IMPROVEMENTS (147270) 

 17120 E. 21st Street – District 6 
 2014 Sales Tax 
 Budget: $185,000 ($25,000 in FY2020 and $160,000 in FY2021) 
 Consultant: Method Architecture 
 Design Fees: $22,173.63 
 Scope of work: HVAC improvements, flooring, painting, and roofing at Carl Smith Office, Concession, 

Restrooms, and Tournament Office. 
 Design began October 30, 2019 – Mylars submitted on September 28, 2020. 
 Advertising for bids began October 23, 2020 with bids opening December 11, 2020.  3 Bids were received – 

the low bid was $307,138 which was 20% over the project budget. Bids were rejected. 
 Bids opened on November 19, 2021. One bidder submitted a bid of $415,920 which is $165,920 over the 

budget. The bid has been rejected.  
 The project will be completed with City of Tulsa annual contracts. Electrical work for the project has been 

completed. Additional Purchase Orders for painting, HVAC, and flooring are being prepared to 
complete the Project. 
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8.  SAVAGE PARK IMPROVEMENTS (147230) 
 17800 E. 21st Street – District 6 
 2014 Sales Tax 
 Budget: $120,000 ($15,000 in FY2019 and $105,000 in FY2020) 
 Consultant: Method Architecture 
 Design Fees: $22,173.63 
 Scope of work: HVAC improvements, flooring, painting, and roofing at Savage Park Concession, Restrooms. 
 Project design, advertising, and construction in conjunction with Carl Smith Improvements. 

 
9.   WOODWARD PARK IMPROVEMENTS (147250) 

 2324 S. Rockford Ave. – District 4 
 2014 Sales Tax (147250.ArchEngr.) 
 Budget: $4,850,000 ($870k in FY20 and $3,980k in FY21) 
 Consultant: LandPlan Consultants, Inc. 
 Kick-off meeting was held June 10, 2020. 
 Final Public Meeting has been delayed coordinating with Stormwater Design concerning the adjacent 90-inch 

stormwater line at the bottom of the azalea garden slope. Stormwater Design to reroute part of the stormwater 
line (design and construction costs to be provided by Stormwater Design Department) 

 95% review meeting was held with the consultant on November 18, 2022. 
 100% design was submitted on April 21, 2023. Staff is reviewing the documents in preparation for 

advertising for bids. Plant schedule and tree protection procedures are being reviewed. 
 Advertising for bids is scheduled to begin in July 2023 and open in August 2023. 
 Construction is anticipated to begin in October 2023. 
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10.   CHAMBERLAIN PARK POOL RECONSTRUCTION (147300) 

 4940 North Frankfort Ave. – District 1 
 2014 Sales Tax (147300.ArchEngr.)  
 Budget: $2,424,185  
 Consultant: Alaback Design Associates 
 Design Fees: $266,583.77 
 Community Outreach resulted in approval of Pool being constructed at Chamberlain Park – Brown Ordinance 

processed. 
 Contract was approved March 9, 2022. Design Kick-off meeting was held March 17th. 
 95% Design Documents were submitted on November 9, 2022. A review meeting was held on Nov. 29, 2022.  
 100% Documents were submitted on January 17, 2023 and are being reviewed by staff. 
 Coordination with Privately Funded site improvements continues to coordinate utilities and systems 

serving the pool bathhouse. 

 
 
11.  TULSA ZOO CARNIVORES (147150) 

 5701 East 36th Street North. – District 1 
 2014 Sales Tax and Private Funding 
 Budget: $8,000,000 (2014) + $20,920,000 (Private) = $28,920,000 funding secured to date 
 Current Cost Estimate = $37,000,000 
 Consultant: WDM (contract is with TZMI) / Flintco Construction has been selected as the CM Manager. 
 Consultant is preparing 95% Construction Documents for submittal in June 2023. 
 Cost control activities continue to reduce overall costs of the project – reduced length of Boardwalk; 

removal of train depot complex; changed viewing building from round to square. 
 Additional private funding is being raised to accommodate increased construction costs. 
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12.  GREENWOOD CULTURAL CENTER FACILITY REHABILITATIONS  

 322 North Greenwood Ave. – District 1 
 IOT2 Sales Tax (2234B00000) 
 Budget: $5,340,000   
 Interim Repair costs = $195,044.48 
 Design Fees: $693,536.56 
 Consultant: JCJ / Moody Nolan Architects. 
 Design agreement approved 2/02/2022. 
 Kick-off meeting was held February 17, 2022. 
 Facility assessment and project scoping meeting was held March 1, 2022. 
 Draft Master Plan and assessment report was submitted May 20, 20 22 with a review meeting held on June 

28, 2022. 
 Master Plan was submitted on September 30, 2022. 
 The contract amendment for the design phase was approved 4/5/2023. A design kick-off meeting was 

held May 2, 2023. 
 The Greenwood Cultural Center Board has begun a Visioning Campaign to study and determine the 

overall vision for GCC. Fundraising for the vision will be a part of this Vision Campaign. Vision 
Meetings will be held May 16th and June 16th. Fundraising will start following the Vision Meetings. 

 Current design on the facility improvements is on-hold until the Vision / Funding items are identified. 
 

13.  FRED JOHNSON PARK IMPROVEMENTS 
 6002 South Riverside Drive – District 7 
 IOT2 Sales Tax (2244P00012) 
 Total Budget:  $3,125,000 
 Master Plan Budget: $39,950 
 Master Plan Consultant: Greenplay / Berry Dunn Consultants 
 Information gathering meeting with Berry Dunn and City staff was held on March 3, 2022. 
 A Community outreach event was held on May 14th, with interviews the following week.  
 Design Charrettes were held on June 8, 2022 and July 7, 2022. 
 The final community outreach session was held August 27, 2022.  
 Final Master Plan documents have been submitted.  
 Consultant selection: Landplan Consultants has been selected as the design firm for the project.  
 A Construction Manager has also been decided to be selected for the project. The process for 

selection of the Construction Manager has begun. 
 
14.  SWAN LAKE FOUNTAIN REHABILITATION (2242P00030) 

 1573 Swan Drive – District 4 
 IOT2 Sales Tax (2244P00030) 
 Total Budget:  $1,700,000 
 Scope: Rehabilitation of the historic Swan Lake Fountain and improvements to the water quality of the lake. 
 Consultant: Alaback Design Associates, Inc. 
 Design Fees: $203,825.55 
 Design agreement has been approved – the Design Kick-off meeting was held May 12, 2022. 
 Geotechnical investigations and Preliminary Design have been completed. 
 25% Review Drawings were submitted on July 6, 2022 with a review meeting held August 4th. 
 A Neighborhood Meeting was held September 20, 2022. 
 65% Design Drawings were submitted on January 23, 2023.  
 95% design drawings originally scheduled to be submitted May 15, 2023 will be submitted on June 16, 

2023. 
 Advertising for bids is rescheduled for August 2023 with construction to begin in November 2023. 
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15.  CARBONDALE PARK PLAYGROUND AND SURFACING (14750c) 

 2802 W. 48th – District 2 
 IOT Sales Tax (6014-5451101-005011147520) 
 Total Budget:  $275,000 
 Contractor: ACS Solutions Inc. 
 Cost: $141,900.59 
 Playground is completed and open for public use. 

 
16. SCHLEGEL PARK PLAYGROUND AND SURFACING (14750q) 

 3825 W. 53rd.  Pl – District 2 
 IOT Sales Tax (6014-5451101-005011147520) 
 Total Budget:  $275,000 
 Contractor: ACS Solutions Inc. 
 Cost: $112,984.92 
 Purchase Order has been released through the Source Well state contract to ACS Solutions Inc. 
 Playground and artificial turf have been installed. Punch list items are being performed. 

 
17.  WEST HIGHLAND PARK PLAYGROUND AND SURFACING (14750v) 

 2626 W. 61st – District 2 
 IOT Sales Tax (6014-5451101-005011147520) 
 Total Budget:  $275,000 
 Contractor: ACS Solutions Inc. 
 Cost: $122,257.56 
 Purchase Order has been released through the Source Well state contract to ACS Solutions Inc. 
 Playground and artificial turf have been installed. Punch list items are being performed. 

 
18.  OWEN PARK CENTER IMPROVEMENTS 

 560 N. Maybelle Ave. – District 1 
 IOT2 Sales Tax – Parks Facilities 
 Total Budget - $50,000.00 (interior) + $80,000 (roof) = $130,000.00 
 Total Expenditures - $141,525.00 (savings of $24,478.00 in roofing costs at Owen Center helps to 

offset the overages in these remaining items) 
 New storefront entrance – Purchase Order has been approved with Apax Glass ($5,000) 
 Remove existing entry doors – Purchase Order has been approved with Apax Glass ($1,000) 
 Relocate fire alarm pull station – cost TBD 
 New panic hardware and exit signs on 2 doors – cost TBD 
 New drinking fountains – completed by Staff 
 New VCT floor and base in annex – completed by Staff 
 HVAC split unit in new entry – cost TBD 
 Gym floor repairs – in process by Purchasing Bid – Ascension Grant 
 Replace glass in gym windows – Purchase Order has been approved with Apax Glass ($80,003) 
 Finish back side of partition wall – completed by Staff 
 Replace low roofs - roof replacement completed – Allwine Roofing ($55,522) 

 
19.  ZINK PARK EROSION AND SITE REPAIRS 

 3216 S Trenton Ave.- District 4 
 IOT2 Sales Tax (2244B00009) 
 Total Budget: $151,800 
 Consultant: Wallace Engineering  
 Design Fees: $10,500.00 
 Design review drawings received May 5, 2023 and have been reviewed by staff. 
 Corrections to plans are being coordinated with the consultant. 
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20. 1712 CHAS PAGE PARK MAINTENANCE ROOF REPLACMENT 

 1712 Charles Page Blvd. – District 1 
 IOT2 Sales Tax (2244B00009) 
 Total Budget - $358,399 
 Consultant: GH2 Architects 
 Design Fees: $35,378.00 
 Design continues - Final Design drawings are being prepared. 

 
21. MOHAWK STATION MAINTENANCE ROOF REPLACEMENTS 

 4508 E. Mohawk Blvd. – District 1 
 IOT2 Sales Tax (2244B00009) 
 Total Budget - $183,084 
 Consultant: Todd Architects / GH2 Architects 
 Design Fees: $16,327.00 
 Design continues - Final Design drawings are being prepared. 

 
22. TENNIS COURT REHABILITATION 

 Parks System Wide 
 IOT2 Sales Tax (2244P00011) 
 Budget: $1,200,000 
 Project is to repair and resurface tennis and sports courts, provide new nets, screens, fencing, and new 

sports striping. 
 Specifications have been prepared and submitted to Purchasing for Bidding. 
 Purchasing Bid opened April 13, 2023. 4 bids were submitted. 
 Staff has selected 2 contractors who submitted the lowest responsible bids. 
 Total Estimated Improvement Costs: $1,110,483.00 
 Construction cost:  $945,774.00 

 
 
 
Park 

District  Court  Action  Total Cost  Current Configuration  Proposed Configuration 

 

 
Challenger 7 

 

 
2 

 

 
Tennis Court 

 

 
Re‐Key, Refinish 

 
 
 

40,510.00 

   

 

 
Tennis Court 

 

 
Convert to Bball 

 

 
Norvell 

 

 
3 

 
Tennis Court 

 
Refinish 

 
 
 

41,030.00 

   

 
Bball Half Court 

Convert to single full court 

 
Bball Half Court 

Convert to single full court 

 

 
Braden 

 

 
5 

 

 
Tennis Court 

 

Add 2 pickleball, refinish 

tennis 

 
 
 
 
 
 

32,230.00     

 

 
Tennis Court 

 

Add 2 pickleball, refinish 

tennis 

 
 

Aaronson 

 
 

7 

 

Tennis Court 
 

Refinish, Repair Fence 
 
 
 
 
 
 
 

50,260.00 

 

 

 

 

 

Bball Half Court  Convert to Single Full Court 

 

Bball Half Court  Convert to Single Full Court 

 

Tennis Court 
 

Refinish, Repair Fence 

 

Carbondale 

 

2 

 

Bball Half Court 

 

Convert to 2 pickleball 

 
 
 
 

33,573.00   

  

 

 

 

Tennis Court 

 

Convert to Bball 
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Cowan 

 
 

5 

 

 
Tennis Court 

 

 
Convert to Bball, soccer 

 
 
 
 
 

37,610.00     

 

 
Tennis Court 

 

 
Convert to Bball, soccer 

 
 

Explorer 

 
 

7 

Tennis Court  Refinish 
 
 
 
 
 
 

49,370.00     

Tennis Court  Refinish 

Tennis Court  Convert to Pickleball 

Tennis Court  Convert to Pickleball 

 
 

Hicks 

 
 

7 

Tennis Court  Refinish   
 
 
 
 
 

67,494.00 

 

 

 

 

Tennis Court  Refinish 

Tennis Court  Refinish 

Tennis Court  Convert to Soccer/Bball 

Tennis Court  Convert to Soccer/Bball 

Tennis Court  Convert to Soccer/Bball 

 

 
Langenheim 

 

 
9 

 

 
Tennis Court 

 

 
Convert to Pickleball 

 
 
 
 
 

 
28,530.00     

 
 

Tennis Court 

 
 

Convert to Pickleball 

 
 
 

 
McClure 

 
 
 

 
3 

Basketball Court  Refinish   
 
 
 
 
 
 
 
 
 
 

 
95,930.00     

Basketball Court  Refinish 

Tennis Court  Refinish 

Tennis Court  Refinish 

Tennis Court  All sports/bike polo court 

Tennis Court  All sports/bike polo court 

Tennis Court  Convert to Pickleball 

Tennis Court  Convert to Pickleball 

 
Norberg 

 
6 

Tennis Court  Refinish   
 
 

 
58,830.00     

Tennis Court  Refinish 

Bball Half Court  Convert to single full court 

Bball Half Court  Convert to single full court 

 

 
Ute 

 

 
3 

 
Basketball Court 

 
Maintain 

 
 
 
 
 
 

35,830.00     

 
Bball Half Court 

Convert to single full court 

 
Bball Half Court 

Convert to single full court 

 
 

Zink 

 
 

9 

Tennis Court  Refinish   
 
 
 

 
30,010.00 

 

 

 

 

Tennis Court  Refinish 

Tennis Court  Pickleball 

Tennis Court  Pickleball 

 

 
Henthorne 

 

 
9 

Basketball Court  Refinish   
 
 
 
 

 
70,550.00 

  

Tennis Court  Refinish 

Tennis Court  Refinish 

Tennis Court  Refinish 

Tennis Court  Refinish 

 
 

Zeigler 

 
 

1 

Tennis Court  Refinish 
 
 
 
 
 
 

52,220.00 

  

Tennis Court  Refinish 

Basketball Court  Refinish 

Basketball Court  Refinish 

Crutchfield  1  Bball Half Court  Maintian  9,535.00 
  

Leake  8 
Tennis Court  Refinish   

23,510.00 

  

Tennis Court  Refinish 

Rose Dew  6  Bball Half Court  Maintain  12,485.00 
  

Starks Cheyenne  1 
Basketball Court  Refinish   

23,510.00 

  

Tennis Court  Refinish, pickleball overlay 

Terwilliger  1  Bball Half Court  Maintain  9,535.00 
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Admiral  3 
Bball Half Court  Refinish   

 
35,830.00 

  
Bball Half Court  Refinish 

Basketball Court  Refinish 

Clark  3 
Basketball Court  Maintain   

18,310.00 

  
Basketball Court  Maintain 

Lakeview  1  Bball Half Court  Maintain  9,535.00 
  

 

Manion 

 

9 

Basketball Court  Maintain   
 
 
 

45,422.00 

  
Tennis Court  Maintain 

Tennis Court  Maintain 

Tennis Court  Maintain 

Tennis Court  Maintain 

Whiteside  9 
Tennis Court  Maintain   

20,182.00 

  
Tennis Court  Maintain 

 

 
Heller 

 

 
9 

Tennis Court  Maintain   
 
 
 
 
 
 

60,000.00 

 

 

 

 

Tennis Court  Convert to Full Basketball 

Pickleball  Maintain 

Pickleball  Maintain 

Pickleball  Maintain 

Pickleball  Maintain 

Bball Half Court  Convert to 2 Pickleball 

 

 
Tracy 

 

 
4 

Tennis Court  Maintain   
 
 
 
 
 
 

54,112.00 

  
Tennis Court  Maintain 

Tennis Court  Maintain 

Tennis Court  Maintain 

Tennis Court  Maintain 

Tennis Court  Maintain 

Tennis Court  Maintain 

Berry  1 
Tennis Court  Refinish   

41,030.00 
 On-hold to coordinate 
with Private Funded 
Project 

 
Basketball Court  Refinish 

 
Chamberlain 

 
1 

Garden (Tennis Court)  N/A   
 
 

23,510.00 

On-hold to coordinate  
with Private Funded 
Project 

 
Tennis Court  Refinish 

Basketball Court  Refinish 

Basketball Court  Refinish 

 
 
23. REED PARK CENTER ROOF REPLACEMENT (SP23-6) 

 4333 S. Yukon Ave. – District 2 
 IOT2 – Parks Facilities  
 Consultant: GH2 Architects 
 Existing roof and structure have been inspected / evaluated to determine the scope of repairs / 

replacement. 
 Consultant is preparing fees and schedule for design services. 

 
24. CRAWFORD PARK SHELTER ROOF REPLACEMENT (SP23-7) 

 2425 N. Hartford Ave. – District 1 
 IOT2 – Parks Facilities  
 Consultant: GH2 Architects 
 Design Fees: $22,421.23 
 Existing roof has been inspected / evaluated. 
 65% design documents are being prepared. 
 Advertising for bids is scheduled to begin in July 2023. 

 
25. CARL SMITH PARK SEWER LAGOON EXPANSION AND REPAIR (SP23-4) 

 17120 E. 21st Street – District 6 
 IOT2 Sales Tax – Park Facilities 
 Budget: $650,000 
 Consultant: Consultant selection is underway. Proposals were submitted May 4, 2023 and are being 

evaluated by staff. 
 Other options other than a Lagoon for sewer service are being evaluated by staff. 
 Expansion of the existing sanitary sewer lagoon system to meet current needs and codes. 
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26.  HICKS PARK REC. CENTER IMPROVEMENTS 
 3443 S. Mingo Rd. – District 6 
 IOT2 Sales Tax – Park Facilities 
 Purchase Order (Bacco) – repaint exterior walls of Rec. Center - $34,167.90 (approved) 
 Purchase Order (Bacco) – repair / replace flooring in craft room, - $8,949.10 (approved) 
 Work to be performed in late May 2023. 

 
27.  1712 CHAS PAGE PARK MAINTENANCE WIRELESS ACCESS 

 1712 Charles Page Blvd. – District 1 
 IOT2 Sales Tax (2244B00009) 
 Total Budget - $10,000 
 Purchase Order (LynxSystems) - $3,926.71 (approved) 
 Purchase Order (CBTS) – $5,988.00 (pending) 



 
Sewer, 

Stormwater, 
and 

Transportation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attendees: 
Kathy Sebert 
Steve King 
Paul Hassink 
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t. N
. &

 M
ingo R

d. Intersection 
N

ov-16
N

ov-17
M

cC
lelland

$727
95%

A
ug-19

S
ep-21

B
ecco

100%

aw
 A

dm
iral B

lvd. &
 Lew

is A
ve. Intersection 

D
ec-17

A
ug-18

B
K

L
$250

90%

ax
 11th S

t. &
 U

tica A
ve. Intersection 

D
ec-16

Jul-17
B

K
L

$224
90%

ay
 21st S

t. &
 P

eoria A
ve. Intersection 

M
A

R
Q

U
A

R
D

T

az
 21st S

t. &
 M

em
orial D

r. Intersection 
N

ov-15
A

pr-16
B

K
L

$289
98%

Jul-19
Jul-21

G
radeline

100%

ba
 51st S

t. &
 M

ingo R
d. Intersection 

A
pr-18

M
ar-19

G
arver

$234
90%

bb
 71st S

t. &
 S

heridan R
d. Intersection 

M
ar-17

N
ov-17

C
yntergy

$99
60%

bd
 71st S

t. &
 M

em
orial D

r. Intersection 
C

O
T

100%
A

pr-21
Jan-22

C
rossland

100%

be
 81st S

t. &
 M

em
orial D

r. Intersection 
M

ay-17
D

ec-17
B

enham
95%

Jun-21
Jan-23

B
ecco

$13,875
96%

bf
 61st S

t. &
 Y

ale A
ve. Intersection 

D
ec-16

A
ug-17

C
&

K
$77

100%
M

ar-21
A

ug-21
C

rossland
$1,747

100%

144020
 C

ityw
ide N

on-A
rterial R

outine and 
P

reventive M
aintenance 

144101
 W

iden Y
ale A

venue, 81st S
t. to 91st 

S
treet S

outh 
Jun-15

Jul-17
B

enham
$600

95%
O

ct-21
D

ec-23
B

ecco
$29,257

63%

144102
 W

iden 81st S
treet S

outh, S
heridan R

oad 
to M

em
orial D

rive 
S

ep-16
M

ay-18
B

enham
$950

95%
M

ay-21
M

ay-23
B

ecco
$13,875

96%

144103
 W

iden Y
ale A

venue, 96th S
t. S

outh to 
101st S

t. S
outh 

A
ug-16

Jul-17
C

E
C

$200
95%

M
ar-20

Jan-22
B

ecco
$8,752

100%

144105
 W

iden 25th W
. A

ve., E
dison to A

pache 
(design) 

A
pr-21

P
oe

90%

144108
 W

iden P
ine S

treet, M
ingo to U

.S
. 169 

(design) 
G

arver

144120
 G

ilcrease E
xpressw

ay Local M
atch 

144063
 B

ridges - R
eplacem

ent and R
ehabilitation 

P
rogram

s 

 a 
 B

ridge N
o. 275 - 10100 E

. 36th S
t. N

. 
Jun-18

D
ec-19

M
cC

lelland
90%

P
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rren
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B

u
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g
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S
tart 

C
o

m
p
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n

C
o

n
tract

P
ct

A
w

ard
 

C
o

m
p
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n

C
o

n
tract

P
ct

N
u

m
b

er
P

ro
ject D

escrip
tio

n
D

ate
D

ate
E

n
g

in
eer

A
m

o
u

n
t

C
o

m
p

l
D

ate
D

ate
C

o
n

tracto
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A
m

o
u

n
t

C
o

m
p

l

D
 E

 S
 I G
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C

 O
 N
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 U

 C
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 g 
 B

ridge N
o. 250 - 11200 E

. 11th S
t. 

Jun-15
D

ec-15
C

ow
en

$39
100%

B
ecco

$693
100%

 h 
 B

ridge N
o. 247 - 9200 E

. 11th S
t. 

Jun-15
D

ec-15
C

ow
en

$39
100%

B
ecco

$693
100%

 k 
 B

ridge N
o. 401 - 3800 S

. M
em

orial D
r. 

Jun-15
D

ec-15
C

ow
en

$39
100%

S
ep-19

F
eb-20

B
ecco

$693
100%

 s 
 B

ridge N
o. 333 - 1300 S

. 177th E
. A

ve. 
Jun-20

O
ct-21

C
P

&
Y

90%
Jan-22

O
ct-22

G
rade Line

$503
100%

 u  
 B

ridge N
o. 209 - 3000 N

. M
ingo R

d. 
N

ov-16
N

ov-17
M

cC
lelland

$727
90%

 x 
 B

ridge N
o. 222 - 3200 S

. P
eoria A

ve. 
M

ay-18
Jul-19

G
arver

$227
100%

N
ov-21

Jun-22
T

ri-S
tar

$2,275
100%

144094
 O

D
O

T
 R

ehabilitation and R
eplacem

ent 
P

rogram
  

144003
 C

ityw
ide guardrail replacem

ent 

144004
 C

ityw
ide traffic signalization 

144005
 R

oadw
ay, pedestrian, and decorative 

lighting replacem
ent 

144006
 S

igning, pavem
ent m

arking and 
delineation 

144007
 T

raffic calm
ing 

144008
 T

raffic signal installation, m
odification, and 

safety im
provem

ents 

144009
 T

raffic signal pole replacem
ent 

144010
 C

reek T
urnpike T

rail pedestrian bridge 
over M

em
orial D

r. ($200,000 for study only) 

144011
 G

P
S

 em
ergency vehicle preem

ption 
system

 (approx. 30 intersections) 

144109

 C
ityw

ide A
D

A
 T

ransition P
lan 

Im
plem

entation (M
inim

um
 for 30-Y

ear 
S

chedule - H
igh and M

edium
 P

riority 
N

eeds) 

F
eb-16

A
ug-18

B
K

L
$639

90%

A
D

A
 T

ransition P
lan - P

ackage #1
S

ep-17
100%

M
ar-20

N
ov-20

D
aris

$1,642
100%

A
D

A
 T

ransition P
lan - P

ackage #2
100%

C
rossland

100%

A
D

A
 T

ransition P
lan - P

ackage #3
M

ar-23
90%

Jul-23

144093
 C

ityw
ide M

atching F
unds 

144018
 B

icycle/P
edestrian M

aster P
lan 

Im
plem

entation 
G

arver

144019
 ID

L E
ntrance R

ehabilitation (1st, 7th, and 
8th S

treets; signals at 1st and G
reenw

ood) 
see ao 
144017

P
O

E
$1

100%

T
O

T
A

L
 F

U
N

D
 405 IN

C
O

M
P

L
E

T
E

 P
R

O
JE

C
T

S

F
U

N
D

S
 4260-4266 - 2008 S

T
R

E
E

T
S

 G
E

N
E

R
A

L
 O

B
L

IG
A

T
IO

N
 B

O
N

D
 

S
treets, E

xp
ressw

ays, S
id

ew
alks, L

ig
h

tin
g

, T
raffic C

alm
in

g

104009
C

ityw
ide-A

rterial R
ehab &

 R
econstruction

A
rterial S

treet R
ehabilitation and C

ityw
ide P

rojects:

P
age 3
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C
u

rren
tly

A
d

v o
r

C
u

rren
tly

E
stim

ated
A

n
ticip

ated
C

o
n

tract
A

n
ticip

ated
B

u
d

g
et

S
tart 

C
o

m
p

letio
n

C
o

n
tract

P
ct

A
w

ard
 

C
o

m
p

letio
n

C
o

n
tract

P
ct

N
u

m
b

er
P

ro
ject D

escrip
tio

n
D

ate
D

ate
E

n
g

in
eer

A
m

o
u

n
t

C
o

m
p

l
D

ate
D

ate
C

o
n

tracto
r

A
m

o
u

n
t

C
o

m
p

l

D
 E

 S
 I G

 N
C

 O
 N

 S
 T

 R
 U

 C
 T

 I O
 N

104010
C

ityw
ide-A

rterial S
idew

alk R
epair &

 
C

onstruction
104011

C
ityw

ide - T
rails

104012
C

ityw
ide - R

ailroad C
rossings

104013
C

ityw
ide - Local M

atch

104014
C

ityw
ide-G

en.E
ngineering/T

esting 
Inspection

N
on-A

rterial R
ehabilitaiton and C

ityw
ide P

rojects.
104107

M
aintenance Z

one 1007
M

ay-13
M

ay-15
B

K
L

$557
100%

N
ov-18

A
pr-21

B
ecco

$7,500
100%

104944
M

aintenance Z
one 9044

O
ct-19

Jan-20
M

eshek
$41

100%
S

ep-20
Jun-21

T
ri-S

tar
$3,575

100%

104015
C

ityw
ide N

on-A
rterial R

ehab &
 

R
econstruction

104016
C

ityw
ide N

on-A
rterial S

idew
alk R

epair and 
C

onstruction
104000

B
ond Issuance C

osts

104039
H

arvard A
ve. - A

dm
iral B

lvd. to P
ine S

t.
Jun-12

M
ay-13

M
eshek

$312
100%

M
ar-18

M
ay-19

B
ecco

$3,529
100%

104041
M

em
orial D

r. - 21st S
t. S

. to 11th S
t. S

.
A

ug-12
D

ec-13
B

K
L

$352
100%

Jul-19
Jul-21

B
ecco

100%

104043
P

ine S
t. - Y

ale A
ve. to S

heridan R
d.

A
ug-12

M
ar-13

D
ew

berry
$467

95%
Jul-20

Jun-22
B

ecco
$4,587

100%

144023
C

ityw
ide - A

rterial R
outine &

 P
reventative 

M
aintenance

144022
C

ityw
ide-A

rt/N
on-A

rt R
outine &

 
P

reventative M
aintenance

104053
P

ine S
t. - Y

ale A
ve. Intersection

Jan-13
A

ug-13
D

ew
berry

$247
100%

2015
100%

104054
C

ityw
ide - G

eneral E
ngineering / T

esting / Inspection

T
O

T
A

L
 F

U
N

D
S

 4260-4266 - 2008 S
treets G

en
eral O

b
lig

atio
n

 B
o

n
d

F
U

N
D

S
 4270-4276 - 2014 S

T
R

E
E

T
S

 G
E

N
E

R
A

L
 O

B
L

IG
A

T
IO

N
 B

O
N

D
 

S
treets, E

xp
ressw

ays, S
id

ew
alks, T

raffic C
alm

in
g

144200
36th S

t. - N
. M

LK
 Jr. B

lvd. to P
eoria A

ve.
Jun-15

M
ar-20

P
E

C
$232

90%
S

ep-21
F

eb-24
G

round 
Level

$4,895
90%

144201
A

pache S
t. - M

LK
 Jr. B

lvd. to P
eoria A

ve.
N

ov-14
A

ug-15
M

E
S

H
E

K
$267

100%
M

ar-19
N

ov-19
C

rossland
$3,380

100%

144202
A

pache S
t. - P

eoria A
ve. to Lew

is A
ve.

A
ug-16

M
ar-17

C
&

K
$500

98%

144203
W

. 41st S
t. S

. - 41st W
. A

ve. to S
. 33rd W

. 
A

ve.
S

ep-14
A

ug-15
$175

95%

144204
S

. 33rd W
. A

ve. -  41st S
t. to 51st S

t.
S

ep-14
A

ug-15
$275

95%

144205
A

pache S
t. - Lew

is A
ve. to H

arvard A
ve.

S
ep-14

S
ep-15

G
U

Y
$210

92%
A

pr-22
F

eb-23
B

ecco
$3,987

99%

144206
11th S

t. - P
eoria A

ve. to U
tica A

ve.
N

ov-14
N

ov-15
B

K
L

$185
100%

M
ar-20

Jan-21
B

ecco
$2,343

100%

144207
11th S

t. - Lew
is A

ve. to H
arvard A

ve.
Jun-16

M
ar-17

B
K

L
$205

85%

144208
11th S

t. - S
heridan R

d. to M
em

orial D
r.

N
ov-14

N
ov-15

B
K

L
$180

95%
F

eb-22
D

ec-22
B

ecco
$3,227

100%

144209
21st S

t. - G
arnett R

d. to 129th E
. A

ve.
D

ec-14
Jul-15

G
A

R
V

E
R

$235
100%

O
ct-20

A
ug-21

B
ecco

$4,079
100%

D
E

W
B

E
R

R
Y

/C
O

T
M

ar-22
D

ec-23
G

rade Line
$3,692

45%

A
rterial S

treet R
ehabilitation and C

ityw
ide P

rojects:

P
age 4
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p
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P
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P
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ro
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n
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A
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n
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C
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m
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n
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l
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144210
21st S

t. - 129T
H

 E
ast A

ve. Intersection
D

ec-14
Jul-15

G
A

R
V

E
R

$156
100%

O
ct-20

A
ug-21

B
ecco

100%

144213
91st S

t. - H
arvard A

ve. to Y
ale A

ve.
M

ay-19
C

E
C

$177
95%

144215
P

eoria A
ve. - 41st S

t. to 51st S
t.

D
ec-16

A
ug-17

M
A

R
Q

U
A

R
D

T
$340

95%
F

eb-23
M

ar-24
B

ecco
$3,082

1%

144216
41st S

t. -  Lew
is A

ve. to H
arvard A

ve.
O

ct-14
A

ug-15
C

E
C

$275
95%

A
pr-21

Jul-22
C

rossland
$5,653

100%

144217
A

pache S
t. &

 H
arvard A

ve. Intersection
S

ep-14
S

ep-15
G

U
Y

$176
95%

A
pr-22

F
eb-23

B
ecco

$3,987
99%

144218
41st S

t. &
 Lew

is A
ve. Intersection

O
ct-14

A
ug-15

C
E

C
$210

95%
A

pr-21
Jul-22

C
rossland

100%

144309
C

ityw
ide - A

rterial R
ehabilitation 

144110
C

ityw
ide - A

rterial S
idew

alk Im
provem

ents

144020
C

ityw
ide - A

rterial R
outine and P

reventive 
M

aintenance
144093

C
ityw

ide M
atching F

unds

144094
O

D
O

T
 R

ehabilitation and R
eplacem

ent 
P

rogram
 

N
on-A

rterial R
ehabilitaiton and C

ityw
ide P

rojects.
144111

M
aintenance Z

one 1001:  
M

ay-15
F

eb-16
M

A
R

 / A
R

B
271 / 284

95%
F

eb-22
Jun-24

G
radeline

$8,291
64%

144106
M

aintenance Z
one 1006:  

S
ep-14

Jun-15
T

E
T

R
A

-T
E

C
H

$356
95%

A
pr-19

O
ct-19

E
llsw

orth
$2,585

100%

144107
M

aintenance Z
one 1007:

O
ct-14

A
pr-15

C
yntergy

$56
95%

N
ov-18

Jan-21
B

ecco
100%

144168
M

aintenance Z
one 1068:  

S
ep-16

S
ep-17

T
E

P
 / C

ow
an

152./168.
95./95%

144173
M

aintenance Z
one 1073:  

O
ct-14

Jul-15
C

O
W

A
N

$49
100%

Jul-17
N

ov-17
P

C
S

I
$437

100%

144199
M

aintenance Z
one 1099:

Jun-15
D

ec-15
C

P
&

Y
$259

95%
A

pr-21
A

pr-22
E

llsw
orth

$2,343
100%

144153
M

aintenance Z
one 1153:  

S
ep-14

Jun-15
P

O
E

$334+
95%

Jul-23

144157
M

aintenance Z
one 1157 N

:
S

ep-14
Jun-15

B
K

L
$302

100%
M

ay-18
F

eb-19
E

llsw
orth

$3,195
100%

144158
M

aintenance Z
one 1157 S

:
Jun-15

M
ar-16

S
K

W
$210

100%
O

ct-19
M

ay-20
C

rossland
$2,493

100%

144225
M

aintenance Z
one 2125:

N
ov-14

A
ug-15

W
A

LLA
C

E
$179

100%
A

pr-19
Jan-20

B
ecco

$2,189
100%

144230
M

aintenance Z
one 2130:

O
ct-14

A
ug-15

M
E

S
H

E
K

$270
95%

O
ct-20

N
ov-21

B
ecco

$3,485
100%

144310
M

aintenance Z
one 3010:

M
ay-15

Jan-16
M

C
C

LE
LLA

N
D

$544
85%

144311
M

aintenance Z
one 3011:

Jun-16
Jun-17

P
O

E
$656

100%
A

ug-20
S

ep-21
C

rossland 
H

eavy
$7,603

100%

144317
M

aintenance Z
one 3017:

O
ct-17

Jul-18
C

G
A

$324
96%

144320
M

aintenance Z
one 3020:  

A
ug-16

M
ay-17

A
A

B
$345

80%

144413
M

aintenance Z
one 4013:  

S
ep-14

A
pr-15

LE
ID

O
S

$512
80%

144421
M

aintenance Z
one 4021:  

Jul-16
A

pr-17
C

E
C

$343
96%

144431
M

aintenance Z
one 4031:  

M
ay-15

F
eb-16

G
A

R
V

E
R

$576
95%

N
ov-22

A
pr-24

C
rossland 
H

eavy
$10,082

60%

144467
M

aintenance Z
one 4067 phase 1

O
ct-14

Jun-15
G

U
Y

$344
100%

Jan-20
A

ug-20
C

rossland
$3,127

100%

144467
M

aintenance Z
one 4067 phase 2

C
O

T
80%

Jul-23

144452
M

aintenance Z
one 4152:  

O
ct-17

Jul-18
H

U
B

$373
97%

144527
M

aintenance Z
one 5027:  

N
ov-14

M
ay-15

C
R

A
F

T
E

N
T

U
LL

$115
95%

S
ep-18

Jan-19
P

aragon
$1,144

100%

144533
M

aintenance Z
one 5033:  

O
ct-14

Jun-15
C

G
A

$444
100%

O
ct-18

A
ug-19

C
rossland

$4,847
100%

P
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ro
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n
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n
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144546
M

aintenance Z
one 5046:  

Jun-16
M

ar-17
M

C
C

LE
LLA

N
D

$540
96%

144547N
M

aintenance Z
one 5047: N

orth

144547S
M

aintenance Z
one 5047: S

outh
A

ug-16
Jun-17

G
A

R
V

E
R

$584
90%

R
LC

onstr
$1,690

144628E
M

aintenance Z
one 6028: E

ast
Jan-18

A
ug-19

M
C

C
LE

LLA
N

D
$428

90%

144628W
M

aintenance Z
one 6028: W

est
M

E
S

H
E

K
90%

F
eb-23

N
ov-24

B
ecco

$9,827
20%

144635
M

aintenance Z
one 6035:  

M
ay-15

A
pr-16

H
U

B
$253

100%
O

ct-19
Jul-19

B
ecco

$2,768
100%

144642
M

aintenance Z
one 6142:  

O
ct-14

Jun-15
H

O
O

D
/ P

oe
$78

95%
F

eb-22
F

eb-23
E

llsw
orth

$1,313
99%

144645
M

aintenance Z
one 6145:

O
ct-04

M
ay-15

C
yntergy

$195
95%

M
ar-21

Jul-22
B

ecco
$2,957

100%

144740
M

aintenance Z
one 7040:  

Jun-16
A

pr-17
H

U
B

$254
95%

D
ec-20

O
ct-21

C
rossland 
H

eav y
$3,478

100%

144754
M

aintenance Z
one 7054:

S
ep-17

F
eb-19

P
O

E
$747

90%

144857
M

aintenance Z
one 8057:  

A
pr-17

Jul-19
W

A
LLA

C
E

$107
100%

O
ct-20

Jun-21
E

llsw
orth

$1,601
100%

144863A
M

aintenance Z
one 8063:  N

orth
O

ct-17
S

ep-19
C

raftonT
ull

$195
95%

Jan-23
M

ar-24
C

rossland 
H

eavy
$3,211

10%

144863B
M

aintenance Z
one 8063:  S

outh
O

ct-17
S

ep-19
P

E
C

$195
95%

Jul-22

144944
M

aintenance Z
one 9044:  

O
ct-14

M
ay-15

M
eshek

$293
95%

S
ep-20

M
ay-21

T
ri-S

tar
$3,575

100%

144945
M

aintenance Z
one 9045:  

O
ct-14

Jul-15
G

A
R

V
E

R
$200

100%
Jan-19

N
ov-19

C
rossland

$3,557
100%

144949
M

aintenance Z
one 9049:  

S
ep-17

M
ay-19

G
A

R
V

E
R

$770
85%

144950
M

aintenance Z
one 9050:

Jul-16
F

eb-17
C

P
&

Y
$255

95%
N

ov-22
A

ug-23
T

ri-S
tar

$3,600
47%

144951
M

aintenance Z
one 9051:

Jul-16
F

eb-17
S

K
W

$130
95%

Jun-23
T

ri-S
tar

144015
C

ityw
ide N

on-A
rterial R

ehabilitation 

144021
C

ityw
ide N

on-A
rterial R

outine and 
P

reventive M
aintenance

144016
C

ityw
ide N

on-A
rterial S

idew
alk 

Im
provem

ents

144060
B

ridge N
o.189 - 4700 N

. Iroquois A
ve.

N
ov-14

Jul-15
M

E
H

LB
U

R
G

E
R

90%

144062
B

ridge N
o. 323B

 - 12000 E
. 21st

D
ec-14

G
A

R
V

E
R

$10
95%

O
ct-20

A
ug-21

B
ecco

99%

T
O

T
A

L
 F

U
N

D
S

 4270-4273 - 2014 S
treets G

en
eral O

b
lig

atio
n

 B
o

n
d

F
U

N
D

S
 4281-4285 - 2020 S

T
R

E
E

T
S

 G
E

N
E

R
A

L
 O

B
L

IG
A

T
IO

N
 B

O
N

D
 

'N
o

n
-A

rterial S
treet R

eh
ab

ilitatio
n

 P
ro

jects:
2036N

1007Z
M

aintenance Z
one 1007:

D
ec-20

A
ug-21

C
ow

an
$81

95%

2036N
1068Z

M
aintenance Z

one 1068:
M

cC
lelland

2036N
1070Z

M
aintenance Z

one 1070:
F

eb-21
O

ct-21
C

G
A

$204
95%

2036N
1071Z

M
aintenance Z

one 1071:
P

E
C

2036N
1072Z

M
aintenance Z

one 1072:
B

K
L 

2036N
1076Z

M
aintenance Z

one 1076:
Jul-21

M
cC

lelland
$236

90%

2036N
1078Z

M
aintenance Z

one 1078:
O

ct-20
Jun-21

O
lsson

$253
85%

2036N
1097Z

M
aintenance Z

one 1097:

2036N
1098Z

M
aintenance Z

one 1098:

2036N
1153Z

M
aintenance Z

one 1153:
A

pr-22
F

eb-23
P

oe
$164

35%

2036N
1155Z

M
aintenance Z

one 1155:
A

ug-22
A

pr-23
C

G
A

$45
90%

P
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ro
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l
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2036N
1157Z

M
aintenance Z

one 1157:
P

oe

2036N
2056Z

M
aintenance Z

one 2056:
G

arver

2036N
2065Z

M
aintenance Z

one 2065:
Jan-21

S
ep-21

G
arver

$218
95%

2036N
2066Z

M
aintenance Z

one 2066:
O

ct-20
Jul-21

C
&

K
$101

100%

2036N
2131Z

M
aintenance Z

one 2131:

2036N
3004Z

M
aintenance Z

one 3004:
M

arquardt

2036N
3005Z

M
aintenance Z

one 3005:
C

E
C

2036N
3008Z

M
aintenance Z

one 3008:

2036N
3010Z

M
aintenance Z

one 3010:
A

ug-22
Jul-23

M
cC

lelland
$115

15%

2036N
3011Z

M
aintenance Z

one 3011:
B

enham

2036N
3017Z

M
aintenance Z

one 3017:
C

G
A

2036N
3075Z

M
aintenance Z

one 3075:
A

ug-22
A

pr-23
C

G
A

$45
68%

2036N
3080Z

M
aintenance Z

one 3080:

2036N
3081Z

M
aintenance Z

one 3081:
F

eb-21
M

ar-22
E

S
T

$58
95%

2036N
3082Z

M
aintenance Z

one 3082:

2036N
4014Z

M
aintenance Z

one 4014:
O

ct-20
M

ay-21
P

oe
$136

95%

2036N
4015Z

M
aintenance Z

one 4015:
G

arver

2036N
4021Z

M
aintenance Z

one 4021:
S

ep-20
F

eb-22
C

E
C

$256
80%

2036N
4022Z

M
aintenance Z

one 4022:
O

ct-20
A

pr-21
B

K
L

$322
90%

2036N
4023Z

M
aintenance Z

one 4023:
A

ug-22
A

pr-23
C

G
A

$45
90%

2036N
4029Z

M
aintenance Z

one 4029:

2036N
4030Z

M
aintenance Z

one 4030:
D

ec-20
A

ug-21
M

arquardt
$143

95%
D

ec-22
Jul-23

R
&

L
$1,886

14%

2036N
4031Z

M
aintenance Z

one 4031:
G

arver

2036N
4067Z

M
aintenance Z

one 4067:
O

llson

2036N
4069Z

M
aintenance Z

one 4069:
A

ug-22
Jul-23

B
K

L
$200

40%

2036N
5016Z

M
aintenance Z

one 5016:
Jun-22

A
pr-23

G
arver

83%

2036N
5026Z

M
aintenance Z

one 5026:

2036N
5027Z

M
aintenance Z

one 5027:
S

ep-22
Jul-23

W
allace

$46
60%

2036N
5033Z

M
aintenance Z

one 5033:
G

arver

2036N
5039Z

M
aintenance Z

one 5039:
F

N
I

2036N
5040Z

M
aintenance Z

one 5040:
A

pr-21
M

ar-22
T

E
P

$81
90%

2036N
6035Z

M
aintenance Z

one 6035:
B

enham

2036N
6142Z

M
aintenance Z

one 6142:
Jul-22

N
ov-22

C
&

K
90%

M
ay-23

2036N
6144Z

M
aintenance Z

one 6144:

2036N
6148Z

M
aintenance Z

one 6148:

2036N
6149Z

M
aintenance Z

one 6149:

2036N
6150Z

M
aintenance Z

one 6150:

2036N
7048Z

M
aintenance Z

one 7048:
N

ov-20
M

ar-22
B

enham
$252

90%

2036N
7060Z

M
aintenance Z

one 7060:
D

ec-20
D

ec-21
H

U
B

$73
95%

A
pr-23

2036N
7104Z

M
aintenance Z

one 7104:

P
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2036N
7109Z

M
aintenance Z

one 7109:

2036N
7115Z

M
aintenance Z

one 7115:

2036N
8057Z

M
aintenance Z

one 8057:
F

eb-21
M

ar-22
W

allace
$107

90%
M

ar-23

2036N
8102Z

M
aintenance Z

one 8102:
O

ct-20
A

pr-22
F

N
I

$171
95%

A
ug-23

2036N
8113Z

M
aintenance Z

one 8113:
A

ug-22
F

eb-23
K

eithline
80%

Jun-23

2036N
8116Z

M
aintenance Z

one 8116:
W

allace

2036N
9036Z

M
aintenance Z

one 9036:
S

ep-22
C

E
C

$236
60%

2036N
9037Z

M
aintenance Z

one 9037:
Jan-21

A
ug-21

C
P

&
Y

$183
85%

2036N
9038Z

M
aintenance Z

one 9038:
D

ec-20
O

ct-21
P

E
C

$71
95%

2036N
9043Z

M
aintenance Z

one 9043:

2036N
9044Z

M
aintenance Z

one 9044:
S

ep-22
S

ep-23
B

enham
10%

2036N
9045Z

M
aintenance Z

one 9045:
A

ug-22
F

eb-23
K

eithline
95%

Jun-23

2036N
9049Z

M
aintenance Z

one 9049:
Jun-22

M
ar-23

M
arquardt

$207
65%

2036N
9050Z

M
aintenance Z

one 9050:
Jan-21

S
ep-21

C
P

&
Y

$98
90%

2036N
9051Z

M
aintenance Z

one 9051:
S

ep-20
A

pr-21
K

eithline
$83

95%
Jun-23

2036N
9052Z

M
aintenance Z

one 9052:

A
rterial S

treet R
eh

ab
ilitatio

n
 P

ro
jects:

A
rterial S

treet P
ro

jects:

2036A
0001Z

56th S
t N

-M
LK

 B
lvd to 1500ft W

 of P
eoria

2036A
0002Z

46th S
t N

 - P
eoria A

ve to Lew
is A

ve
A

pr-22
M

ar-23
C

&
K

$273
70%

2036A
0003Z

46th S
t N

 - E
lw

ood A
ve to M

LK
 Jr B

lvd

2036A
0004Z

36th S
t N

 - P
eoria A

ve to Lew
is A

ve

2036A
0005Z

36th S
t N

 - O
sage C

nty Line to M
LK

 B
lvd

B
enham

2036A
0006Z

31st S
t N

 - 53rd W
 A

ve to 41st W
 A

ve

2036A
0007Z

A
pache S

t - H
arvard A

ve to Y
ale A

ve
Jun-22

Jan-23
N

ative 
S

trategies
$49

20%

2036A
0008Z

P
ine S

t - G
ilcrease M

useum
 R

d to U
nion

S
ep-21

S
ep-22

P
oe

95%
F

eb-23
B

ecco
2036A

0009Z
P

ine S
t - P

eoria A
ve to Lew

is A
ve

C
E

C

2036A
0010Z

E
dison S

t - 33rd W
 A

ve to U
nion A

ve
S

ep-21
S

ep-22
P

oe
95%

F
eb-23

B
ecco

2036A
0011Z

33rd W
 A

ve - A
pache S

t to P
ine S

t
S

ep-21
S

ep-22
P

oe
95%

F
eb-23

B
ecco

2036A
0012Z

33rd W
 A

ve - P
ine S

t to E
dison S

t
S

ep-21
S

ep-22
P

oe
95%

F
eb-23

B
ecco

2036A
0013Z

G
ilcrease M

useum
 R

d - A
pache to P

ine
S

ep-21
S

ep-22
P

oe
75%

2036A
0014Z

M
LK

 Jr B
lvd - 56th S

t N
 to 46th S

t N

2036A
0015Z

M
LK

 Jr B
lvd - 36th S

t N
 to A

pache S
t

B
enham

2036A
0016Z

M
LK

 Jr B
lvd - A

pache S
t to P

ine S
t

B
enham

2036A
0017Z

P
eoria A

ve - 56th S
t N

 to 46th S
t N

A
pr-22

M
ar-23

C
&

K
$273

80%

2036A
0018Z

P
eoria A

ve - 46th S
t N

 to 36th S
t N

A
pr-22

M
ar-23

C
&

K
$273

80%

2036A
0019Z

P
eoria A

ve - P
ine S

t to A
dm

iral B
lvd

2036A
0020Z

Lew
is A

ve - P
ine S

t to A
dm

iral P
l

C
E

C

2036A
0021Z

H
arvard A

ve - M
ohaw

k B
lvd to 36th S

t N
S

chem
m

er
$49

P
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2036A
0025Z

41st S
t S

 - U
nion A

ve to E
lw

ood A
ve

B
K

L

2036A
0026Z

51st S
t S

 - 33rd W
 A

ve to U
nion A

ve

2036A
0027Z

61st S
t S

 - Lew
is A

ve to H
arvard A

ve
Jun-22

Jan-23
N

ative 
S

trategies
$49

80%
Jun-23

2036A
0028Z

E
lw

ood A
ve - 71st S

t S
 to 81st S

t S

2036A
0029Z

Lew
is A

ve - 61st S
t S

 to 71st S
t S

2036A
0030Z

Lew
is A

ve - 71st S
t S

 to 81st S
t S

2036A
0031Z

D
elaw

are A
ve - 81st S

t S
 to 91st S

t S
Jun-23

N
ov-23

B
K

L
$109

1%

2036A
0032Z

H
arvard A

ve - 61st S
t S

 to 71st S
t S

2036A
0033Z

H
arvard A

ve - 71st S
t S

 to 81st S
t S

B
enham

2036A
0034Z

H
arvard A

ve - 81st S
t S

 to 91st S
t S

2036A
0039Z

36th S
t N

 - G
arnett R

d to 129th E
 A

ve
K

eithline

2036A
0040Z

36th S
t N

 - 129th E
 A

ve to 141st E
 A

ve

2036A
0041Z

A
pache S

t - G
ilcrease E

xpy to S
heridan R

d

2036A
0042Z

P
ine S

t - Lew
is A

ve to H
arvard A

ve
M

cC
lelland

2036A
0043Z

P
ine S

t - S
tate H

w
y 11 to M

ingo R
d

G
arver

2036A
0044Z

P
ine S

t - M
ingo R

d to G
arnett R

d

2036A
0045Z

P
ine S

t - G
arnett R

d to 129th E
 A

ve
E

S
T

2036A
0046Z

A
dm

iral P
l - S

heridan R
d to M

em
orial D

r
C

E
C

2036A
0047Z

A
dm

iral P
l - M

em
orial D

r to M
ingo R

d
C

E
C

2036A
0048Z

A
dm

iral P
l - G

arnett R
d to 129th E

 A
ve

C
E

C

2036A
0049Z

11th S
t S

 - M
em

orial D
r to 89th E

 A
ve

2036A
0050Z

Y
ale A

ve - A
pache S

t to P
ine S

t
H

U
B

2036A
0051Z

Y
ale A

ve - P
ine S

t to A
dm

iral P
l

2036A
0052Z

S
heridan R

d - 36th S
t N

 to A
pache S

t

2036A
0053Z

G
arnett R

d - A
dm

iral P
l to 11th S

t S
C

G
A

2036A
0054Z

129th E
 A

ve - 36th S
t N

 to A
pache S

t
K

eithline

2036A
0055Z

129th E
 A

ve - A
pache S

t to P
ine S

t

2036A
0064Z

11th S
t S

 - U
tica A

ve to Lew
is A

ve
W

allace

2036A
0065Z

11th S
t S

 - H
arvard A

ve to Y
ale A

ve

2036A
0066Z

15th S
t S

 - B
oston A

ve to D
enver A

ve

2036A
0067Z

15th S
t S

 - H
arvard A

ve to Y
ale A

ve
G

arver

2036A
0068Z

21st S
t S

 - Lew
is A

ve to H
arvard A

ve

2036A
0069Z

21st S
t S

 - H
arvard A

ve to Y
ale A

ve

2036A
0070Z

P
eoria A

ve - 21st S
t S

 to 31st S
t S

2036A
0077Z

15th S
t S

 - S
heridan R

d to 73rd E
 A

ve

2036A
0078Z

41st S
t S

 - Y
ale A

ve to S
heridan A

ve

2036A
0079Z

Y
ale A

ve - 31st S
t S

 to 36th S
t S

2036A
0080Z

Y
ale A

ve - 41st S
t S

 to I-44

2036A
0081Z

S
heridan R

d - 21st S
t S

 to 31st S
t S

P
age 9



C
IT

Y
 O

F
 T

U
L

S
A

, O
K

L
A

H
O

M
A

 
D

esig
n

 &
 C

o
n

stru
ctio

n
 as o

f:  
06/01/23

S
A

L
E

S
 T

A
X

 O
V

E
R

V
IE

W
 C

O
M

M
IT

T
E

E
T

R
A

N
S

P
O

R
T

A
T

IO
N

 P
R

O
JE

C
T

S
 S

T
A

T
U

S
 R

E
P

O
R

T
 

C
u

rren
tly

A
d

v o
r

C
u

rren
tly

E
stim

ated
A

n
ticip

ated
C

o
n

tract
A

n
ticip

ated
B

u
d

g
et

S
tart 

C
o

m
p

letio
n

C
o

n
tract

P
ct

A
w

ard
 

C
o

m
p

letio
n

C
o

n
tract

P
ct

N
u

m
b

er
P

ro
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n
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C
o

m
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D
 E
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 N
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 U
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2036A
0082Z

S
heridan R

d - 31st S
t S

 to 41st S
t S

2036A
0083Z

S
heridan R

d - 41st S
t S

 to 51st S
t S

G
arver

2036A
0086Z

A
dm

iral P
l: 225th E

A
 to 22200 B

lk E
 A

dm
.

C
E

C

2036A
0087Z

11th S
t S

 - 145th E
 A

ve to 161st E
 A

ve

2036A
0088Z

11th S
t S

 - 161st E
 A

ve to 177th E
 A

ve
T

E
P

2036A
0089Z

11th S
t S

 - 177th E
 A

ve to 193rd E
 A

ve
T

E
P

2036A
0090Z

21st S
t S

 - 145th E
 A

ve to 161st E
 A

ve

2036A
0091Z

21st S
t S

 - 161st E
 A

ve to 177th E
 A

ve

2036A
0092Z

31st S
t S

 - G
arnett R

d to 129th E
 A

ve
M

arquardt

2036A
0093Z

41st S
t S

 - 177th E
 A

ve to 193rd E
 A

ve

2036A
0094Z

129th E
 A

ve - 51st S
t S

 to 61st S
t S

2036A
0095Z

145th E
 A

ve - 11th S
t S

 to 21st S
t S

2036A
0096Z

145th E
 A

ve - 21st S
t S

 to 31st S
t S

2036A
0097Z

161st E
 A

ve - 11th S
t S

 to 21st S
t S

T
E

P

2036A
0108Z

61st S
t S

 - S
heridan R

d to M
em

orial D
r

2036A
0109Z

M
em

orial D
r - 51st S

t S
 61st S

t S
P

oe

2036A
0110Z

M
ingo R

d - 61st S
t S

 to 71st S
t S

C
&

K

2036A
0111Z

M
ingo R

d - 91st S
t S

 to 101st S
t S

2036A
0113Z

101st S
t S

- Y
ale A

ve to S
heridan A

ve

2036A
0114Z

101st S
t S

 - S
heridan R

d to M
em

orial D
r

2036A
0115Z

111st S
t S

 - Y
ale A

ve to S
heridan R

d

2036A
0116Z

121st S
t S

 - Y
ale A

ve to S
heridan R

d

2036A
0117Z

Y
ale A

ve - 61st S
t S

 to 71st S
t S

2036A
0118Z

Y
ale A

ve - 111th S
t S

 to 121st S
t S

C
E

C

2036A
0119Z

S
heridan R

d - 71st S
t S

 to 81st S
t S

C
G

A

2036A
0122Z

41st S
t S

 - R
iverside D

r to P
eoria A

ve

2036A
0123Z

41st S
t S

 - P
eoria A

ve to Lew
is A

ve

2036A
0124Z

P
eoria A

ve - 31st S
t S

 to 41st S
t S

M
arquardt

2036A
0125Z

Lew
is A

ve - 41st S
t S

 to I-44
A

ug-22
Jun-24

B
enham

$85
35%

In
tersectio

n
 P

ro
jects

2036A
0022Z

36th S
t N

 &
 H

arvard A
ve Intersection

S
chem

m
er

2036A
0023Z

A
pache S

t &
 M

LK
 Jr B

lvd Intersection
B

enham

2036A
0024Z

P
ine S

t &
 G

ilcrease M
useum

 R
d Intersection

2036A
0035Z

41st S
t S

 &
 E

lw
ood A

ve Intersection
B

K
L

2036A
0036Z

51st S
t S

 &
 33rd W

 A
ve Intersection

2036A
0037Z

71st S
t S

 &
 U

nion A
ve Intersection

2036A
0038Z

81st S
t S

 &
 U

nion A
ve Intersection

2036A
0056Z

36th S
t N

 &
 129th E

 A
ve Intersection

K
eithline

2036A
0057Z

P
ine S

t &
 S

heridan R
d Intersection

2036A
0058Z

P
ine S

t &
 M

ingo R
d Intersection

C
G

A

P
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ro
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n
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C
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 C
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2036A
0059Z

P
ine S

t &
 G

arnett R
d Intersection

E
S

T

2036A
0060Z

A
dm

iral P
l &

 S
heridan R

d Intersection
C

E
C

2036A
0061Z

A
dm

iral P
l &

 G
arnett R

d Intersection

2036A
0062Z

11th S
t S

 &
 S

heridan R
d Intersection

2036A
0063Z

11th S
t S

 &
 M

ingo R
d Intersection

2036A
0071Z

11th S
t S

 &
 P

eoria A
ve Intersection

2036A
0072Z

11th S
t S

 &
 Lew

is A
ve Intersection

W
allace

2036A
0073Z

11th S
t S

 &
 H

arvard A
ve Intersection

2036A
0074Z

15th S
t S

 &
 H

arvard A
ve Intersection

G
arver

2036A
0075Z

21st S
t S

 &
 H

arvard A
ve Intersection

2036A
0076Z

31st S
t S

 &
 P

eoria A
ve Intersection

M
arquardt

2036A
0084Z

15th S
t S

 &
 S

heridan R
d Intersection

2036A
0085Z

41st S
t S

 &
 Y

ale A
ve Intersection

2036A
0098Z

11th S
t S

 &
 145th E

 A
ve Intersection

2036A
0099Z

11th S
t S

 &
 161st E

 A
ve Intersection

T
E

P

2036A
0100Z

11th S
t S

 &
 177th E

 A
ve Intersection

T
E

P

2036A
0101Z

11th S
t S

 &
 193rd E

 A
ve Intersection

T
E

P

2036A
0102Z

21st S
t S

 &
 145th E

 A
ve Intersection

2036A
0103Z

21st S
t S

 &
 161st E

 A
ve Intersection

2036A
0104Z

21st S
t S

 &
 177th E

 A
ve Intersection

2036A
0105Z

21st S
t S

 &
 193rd E

 A
ve Intersection

2036A
0106Z

31st S
t S

 &
 145th E

 A
ve Intersection

2036A
0107Z

41st S
t S

 &
 177th E

 A
ve Intersection

2036A
0112Z

91st S
t S

 &
 M

em
orial D

r Intersection

2036A
0120Z

121st S
t S

 &
 Y

ale A
ve Intersection

2036A
0121Z

111th S
t S

 &
 Y

ale A
ve Intersection

C
E

C

2036A
0126Z

41st S
t S

 &
 P

eoria A
ve Intersection

A
rterial S

treet W
id

en
in

g
 P

ro
jects:

2036W
0001Z

G
ilcrease M

useum
 R

d - P
ine S

t to A
dm

iral B
lvd

P
oe

90%

2036W
0002Z

81st S
t S

 - T
acom

a A
ve to M

aybelle A
ve

O
D

O
T

2036W
0003Z

81st S
t S

 &
 E

lw
ood A

ve Intersection
B

K
L

2036W
0004Z

91st S
t S

 - M
em

orial D
r to M

ingo R
d

G
arver

80%

2036W
0005Z

101st S
t S

 &
 S

heridan R
d Intersection

C
E

C

2036W
0006Z

81st S
t S

 - H
arvard A

ve to Y
ale A

ve
G

arver
$1,485

C
en

tral B
u

sin
ess D

istrict (C
B

D
)

S
treets an

d
 A

lleyw
ays

2036D
0001Z

     4th S
t

2036D
0002Z

M
LK

 A
ve &

 D
etroit A

ve north of B
N

S
F

A
ug-20

F
eb-21

P
oe

95%
O

ct-21
M

ay-22
C

rossland
$1,592

99%
2036D

0003Z
C

incinnati A
ve

P
oe

P
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2036D
0004Z

D
etroit A

ve south of B
N

S
F

P
oe

2036D
0005Z

R
econciliation W

ay
A

ug-20
F

eb-21
P

oe
95%

O
ct-21

M
ay-22

C
rossland

$1,592
99%

2036D
0006Z

Lansing A
ve

P
oe

2036D
0007Z

A
lleyw

ays
S

tr &
 S

tw
tr

B
rid

g
e M

ain
ten

an
ce &

 R
eh

ab
ilitatio

n
2037B

0201C
B

ridge #201C
B

enham

2037B
0216Z

B
ridge #216 

2037B
0219D

B
ridge #219D

2037B
0286Z

B
ridge #286 

B
enham

2037B
0340Z

B
ridge #340 

2037B
0343Z

B
ridge #343 

B
enham

2037B
0179Z

B
ridge #179 

2037B
0232Z

B
ridge #232 

2037B
0245Z

B
ridge #245 

Jan-21
S

ep-21
G

arver
$89

90%
Jun-23

2037B
0258Z

B
ridge #258 

Jan-21
S

ep-21
G

arver
$35

90%
Jun-23

2037B
0263Z

B
ridge #263 

Jul-21
C

P
&

Y
40%

2037B
0301Z

B
ridge #301 

Jul-21
C

P
&

Y
40%

2037B
0359Z

B
ridge #359 

F
eb-22

D
ec-22

G
arver

90%
M

ar-23

2037B
0232A

B
ridge #232A

Jan-21
S

ep-21
G

arver
95%

2037B
0301A

B
ridge #301A

2037B
0425Z

B
ridge #425 

2037B
0225Z

B
ridge #225 

2037B
0167Z

B
ridge #167 

F
eb-22

D
ec-22

G
arver

90%
M

ar-23

2037B
0173Z

B
ridge #173 

P
oe

2037B
0236Z

B
ridge #236 

2037B
0241Z

B
ridge #241 

Jul-21
C

P
&

Y
$54

60%

2037B
0261A

B
ridge #261A

F
eb-22

D
ec-22

G
arver

90%

2037B
0261B

B
ridge #261B

F
eb-22

D
ec-22

G
arver

90%

2037B
0269Z

B
ridge #269 

B
enham

2037B
0474Z

B
ridge #474 

2037B
0482Z

B
ridge #482 

2037B
0153Z

B
ridge #153 

2037B
0183Z

B
ridge #183 

2037B
0252Z

B
ridge #252 

2037B
0271Z

B
ridge #271 

2037B
0322Z

B
ridge #322 

B
enham

2037B
0329Z

B
ridge #329 

2037B
0478Z

B
ridge #478 

2037B
0204Z

B
ridge #204 

M
ar-21

C
P

&
Y

90%

2037B
0315Z

B
ridge #315 

P
age 12
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2037B
0336Z

B
ridge #336 

2037B
0404Z

B
ridge #404 

2037B
0346Z

B
ridge #346 

2037B
0423Z

B
ridge #423 

B
enham

2037B
0424Z

B
ridge #424 

2037B
1000Z

C
ityw

ide B
ridge R

ehab and Inspection

C
ityw

id
e P

ro
jects
C

ityw
id

e A
D

A
 T

ran
sitio

n
 P

lan
 Im

p
l &

 U
p

d
ate (R

O
W

)

2036X
0001Z

     T
ransition P

lan U
pdate

2036X
0002Z

     T
ransit S

tops
B

K
L

2036X
0003Z

     S
ignalized Intersections

B
K

L

2036S
0001Z

     S
idew

alk C
orridors

B
K

L

2036X
0004Z

C
ityw

ide Infrastructure P
artnership F

unds

2036N
0001Z

C
ityw

ide N
on-A

rterial R
outine &

 P
reventive

2036A
1000Z

C
ityw

ide A
rterial R

outine and P
reventive

2036A
1001Z

     P
avem

ent R
einspection

2035X
0001Z

T
ransit-M

T
T

A
-R

oute 66 B
us R

apid T
ransit

H
N

T
B

$1,317
60%

T
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Ashley Webb Ashley R.  Webb

Chair Riggs, Abney, Neal, Turpen, Orbison & Lewis Inc.

Attorney At Law

Tulsa, OK 74119

(918) 699-8905

To: City Council

Date: July 19, 2023

Subject: July Report to City Council

2006 Special Extended Sales Tax

2008 Sales Tax Special Temporary Streets

2014 Sales Tax

2016 Sales Tax

2016 Revenue Bond

2020 Sales Tax

May expenditures totaled $4,471,000, of which $4,218,000 was spent on the Transfer to Tulsa Vision Advanced Sales Tax Revenue Bonds debt service.  

Encumbrances and commitments total $2,967,000.  Current appropriations for the 2016 Sales Tax Fund total $256,927,000.  There is a current 

appropriation balance of $34,653,000.

May expenditures totaled $2,996,000, of which $1,858,000 was spent on the Tulsa Zoo & Living Museum project.  Encumbrances and commitments total 

$46,162,000.  Current appropriations for the 2016 Revenue Bond Fund total $350,600,000.  There is a current appropriation balance of $20,152,000.

May expenditures totaled $1,862,000, of which $940,000 was spent on the Capital Equipment project.  Encumbrances and commitments total 

$17,319,000.  Current appropriations for the 2020 Sales Tax Fund total $73,956,000.  There is a current appropriation balance of $15,130,000.

STOC
SALES TAX OVERVIEW COMMITTEE

Attached is the June 2023 Sales Tax Overview Committee (STOC) Status Report

May expenditures totaled $1,175,000, of which $1,109,000 was spent on the Gilcrease Museum Renovation project.  Encumbrances and commitments 

total $874,000.  Current appropriations for the 2006 Special Extended Sales Tax Fund total $272,920,000.  There is a current appropriation balance of 

$7,094,000.

There were no expenditures in May.  Encumbrances and commitments total $158,000.  Current appropriations for the 2008 Sales Tax Special Temporary 

Streets Fund total $145,494,000.  There is a current appropriation balance of $38,000.

May expenditures totaled $2,551,000, of which $968,000 was spent on the Arterial Street Rehab Citywide project.  Encumbrances and commitments total 

$43,602,000.  Current appropriations for the 2014 Sales Tax Fund total $579,640,000.  There is a current appropriation balance of $127,550,000.



STOC Chair Report to the City Council

July 19, 2023

2020 General Obligation Bonds

2014 General Obligation Bonds

2008 General Obligation Bonds

2005 General Obligation Bonds

Respectfully submitted,

Ashley Webb, Chair

Attachments

cc: Tammy Pitts

Jarrod Moore

Jake Epp

May expenditures totaled $13,000, of which $10,000 was spent on the Uniform Division Southwest Renovation project.  Encumbrances and commitments 

total $0.  Current appropriations for the 2005 General Obligation Bonds Fund total $74,919,000.  There is a current appropriation balance of $56,000.

May expenditures totaled $1,855,000, of which $996,000 was spent on the Citywide Non-Arterial Routine & Preventative Maintenance project.  

Encumbrances and commitments total $26,329,000.  Current appropriations for the 2020 General Obligation Bonds Fund total $149,015,000.  There is a 

current appropriation balance of $95,135,000.

May expenditures totaled $2,854,000, of which $1,287,000 was spent on the Maintenance Zone 4031 project.  Encumbrances and commitments total 

$32,976,000.  Current appropriations for the 2014 General Obligation Bonds Fund total $313,615,000.  There is a current appropriation balance of 

$50,751,000.

May expenditures totaled $1,990,000, of which $1,078,000 was spent on the Bridge Replacement And Rehabilitation project.  Encumbrances and 

commitments total $542,000.  Current appropriations for the 2008 General Obligation Bonds Fund total $230,055,000.  There is a current appropriation 

balance of $5,252,000.



FINANCIAL REPORT TO CITY COUNCIL

I.  Financial Report

Fiscal Year to Date

June Thru June

Actual 9,712,756$          118,847,672$        

Adopted Budget - Current Year 9,171,752 112,404,946

Actual vs Budget 541,004$             6,442,726$            

Fiscal Year to Date

Fund May Thru May

   409 -  2020 Sales Tax 1,861,842$          22,610,660$          

   4001, 4003-4004 - Tulsa Vision Rev Bonds 2,996,155            41,498,980            

   4000 -  Tulsa Vision Sales Tax 4,471,478            67,084,447            

   405 -  2014 Sales Tax 2,551,383            28,564,469            

   404 -  2008 Streets Temporary Sales Tax -                       67,687                   

402 - 2006 Special Extended Sales Tax 1,174,636            3,659,711              

TOTAL 13,055,493$        163,485,955$        

II.  Expenditures in Other Funds

Fiscal Year to Date

Fund May Thru May

401 - 2001 Sales Tax 52,725                 26,362.50$            

428 - 2020 GO Bond 1,855,276 16,283,602

427 - 2014 GO Bond 2,853,614 19,420,501

426 - 2008 GO Bond 1,990,309            5,990,380

425 - 2005 GO Bond 12,889                 43,783                   

TOTAL 6,764,813$          41,764,627$          

III.  Items for the City Council's Attention

     A.   Monthly Financial Reports

     B.   STOC Committee and Subcommittee Minutes and Reports  

IV.  Attachments

     A.   Attendance Record for the last 12 months

     B.   STOC Committee and Subcommittee Minutes and Reports

Respectfully submitted,

Ashley R. Webb, Chair

Attachments

cc: Tammy Pitts

      Jarrod Moore

      Jake Epp

Revenue: 2016 Vision 0.805 Percent and 2020 Sales Tax 0.45 Percent Sales Tax Funds 

      Expenditures

Wednesday, July 19, 2023

STOC
SALES TAX OVERVIEW COMMITTEE



CURRENT ENCUMBERED
APPROPRIATIONS Current Month To Date COMMITTED PERCENT BALANCE

Fund 401 and Fund 403
2001 Third Penny Sales Tax and 2006 Advance Funded Sales Tax 112,611,653$              52,725$                       112,584,460$             (0)$                                   100% 27,193$                    

Fund 402
2006 Third Penny Sales Tax Extension 272,920,362$              1,174,636$                 264,952,206$             874,465$                        97% 7,093,692$               

Fund 404
2008 Sales Tax Special Temporary Streets Fund 145,493,500$              -$                             145,298,037$             157,931$                        100% 37,532$                    

Fund 405
2014 Sales Tax Fund 579,639,705$              2,551,383$                 408,487,859$             43,601,535$                   78% 127,550,312$           

Fund 406: 4000
2016 Sales Tax Fund 256,926,895$              4,471,478$                 219,306,786$             2,966,977$                     87% 34,653,133$             

Fund 406: 4001, 4003, 4004
2016 Revenue Bond Fund 350,600,000$              2,996,155$                 284,285,969$             46,162,378$                   94% 20,151,653$             

Fund 409
2020 Sales Tax Fund 73,955,556$                1,861,842$                 41,506,265$               17,319,407$                   80% 15,129,884$             

Fund 428
2020 General Obligation Bonds 149,015,000$              1,855,276$                 27,551,016$               26,329,372$                   36% 95,134,612$             

Fund 427
2014 General Obligation Bonds 313,615,000$              2,853,614$                 229,887,667$             32,976,189$                   84% 50,751,144$             

Funds 426
2008 General Obligation Bonds 230,054,937$              1,990,309$                 224,261,194$             542,170$                        98% 5,251,573$               

Funds 425
2005 General Obligation Bonds 74,919,257$                12,889$                       74,863,479$               (0)$                                   100% 55,778$                    

Fund 740: 7401-7408
TMUA--Water Capital Fund 455,071,405$              5,308,964$                 361,010,031$             45,669,626$                   89% 48,391,748$             

Funds 750: 7501-7522
TMUA-Sanitary Sewer Capital Funds 581,286,957$              7,482,944$                 475,508,978$             56,154,809$                   91% 49,623,169$             

MAJOR CAPITAL IMPROVEMENTS CONSTRUCTION FUNDS SUMMARY
As of May, 2023

EXPENDITURES



Report On

Tulsa Economic Indicators

April 2023

Economic Overview

Wage & Salary Employment Conditions

Freight Conditions

Enterprise Customers

Price Indices

PPI moved up by 0.2% in April to 209.3

MCI moved up by 0.3% in April to 309.0

CPI-U moved up by 0.4% in April to 286.5*

20-Year GO Bond rates fell by 18 basis points to 3.44% in April

No data this month for revenue bond rates

30-Day Treasury Bill rates fell by 28.50 points to 4.03% in April

*The annualized average for Fiscal Year 2018 was 235.4. The annualized median for the last three Fiscal Years was 

230.7

Labor force participation fell in April, reporting a total of 492,900. Compared to the previous month, this was a decrease 

of 800 or 0.2% in Labor Participants. Meanwhile, the Total Employment survey reported an increase of 2,700 positions 

within the metro area. This was an increase of 0.6% over the previous month and a reported total of 481,800. The area 

unemployment rate was reported at 2.3% for April which fell from the March number of 3.0%. Total unemployment for 

the area was 2.9% this time last year. Regarding the second employment survey, Wage and Salary Employment 

increased by 4,500 in April, to report a total of 459,700. The Manufacturing sector grew by 800 positions in April, 

totaling 49,000 positions. The Service sector grew by 2,500 positions in April, totaling 234,900 positions. The Trade 

sector remained stable at 86,800 positions.

Economic Overview will be updated at the end of every quarter. The Next EO Summary will be posted with the June 

2023 Report.

TIA reported April boarding at 119,913 passengers. Outgoing passenger counts fell by 10,715 over the previous month. 

This time last year, the airport reported a total of 113,528 for the month. April cargo fell at TIA, decreasing by 699 tons; 

reporting a total of 4,045 tons shipped. Lastly, freight at the Port of Catoosa reported 219,334 of barge tonnage for the 

month. This is an increase versus the previous month by 52,618 in barge tonnage.

Sewer customer totals increased by 272 customers in April, totaling 135,078 for the month. The current customer base is 

1.9% less than this time last year. Water customers increased by 299 customers in April, totaling 147,093 for the month. 

The current customer base is 0.5% greater than this time last year.



Tulsa Economic Indicators

Most Recent Twelve Months
(unless otherwise Indicated)

May 22 to May 21 to

April 23 April 22 Change

Wage & Salary

Employment (TMSA 12 Mo. Avg.): Apr-23 Apr-22

     Manufacturing 48,900 46,900 4.3%

     Services 232,900 224,500 3.7%

     Trade 89,600 85,600 4.7%

     Other 88,200 87,200 1.1%

Total 459,600 444,200 3.5%

Unemployment Rates (TMSA 12 Mo. Avg): Apr-23 Apr-22

     Tulsa MSA 3.1% 2.9% 0.2%

     Oklahoma 3.1% 2.9% 0.2%

     United States 3.5% 4.5% -1.0%

Apr-23 Apr-22

Air Passengers (Calendar YTD): 451,900 383,600 17.8%

Barge Tonnage (Calendar YTD): 769,700 620,600 24.0%

Price and Cost Indices: Apr-23 Apr-22

     Consumer Price Index - Urban 286.5 273.7 4.7%

     Producer Price Index 209.3 225.6 (7.2%)

     Municipal Cost Index (Est.) 309.0 302.3 2.2%

     (Indices are not adjusted for seasonality)

Financial Rates (Monthly Avg.): Apr-23 Apr-22

     30-Day Treasury Bill 4.025% 0.26% 3.76

     Municipal General Obligation Bond

       Buyer 11 Bond Index (20 Yr. A-AAA) 3.44% 3.04% 0.40

     Municipal Revenue Bond Buyer

       25 Bond Index (25 Yr. A-AA+) 0.00% 3.32% (3.32)

Utilities: Apr-23 Apr-22

     Water Customers 147,100 146,400 0.5%

     Sewer Customers 135,100 137,700 (1.9%)

*Data unavailable at time of report.  Therefore  figure is a 12 month average forecast.



10/1/2010

*Data unavailable at time of report.  Therefore  figure is a 12 month average forecast.
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Month's Year to Date Encumbrances
Department/Entitiy Appropriations Expenditures Expenditures Commitments Balance

Human Resources 107,042$              -$                     32,145$            57,440$               17,457$             

Finance 58,000$                -$                     2,084$              54,474$               1,442$               

Customer Care 365,000$              -$                     241,532$          105,860$             17,608$             

Legal 4,800$                  -$                     2,376$              -$                         2,424$               

Asset Management 961,368$              17,276$           301,485$          453,153$             206,730$           

Information Technology 7,845,568$           1,011,778$      5,565,274$       2,040,962$          239,332$           

Police 6,083,536$           348,457$         4,777,899$       1,299,569$          6,068$               

Fire 4,671,950$           44,333$           2,261,199$       2,410,746$          5$                      

Municipal Court 11,406$                -$                     11,406$            -$                         -$                      

Engineering Services 457,616$              6,188$             227,644$          42,456$               187,516$           

Streets & Stormwater 4,414,521$           6,133$             578,921$          3,738,951$          96,649$             

Parks & Recreation 1,360,550$           280,529$         479,062$          655,013$             226,475$           

Manage Entities - Culture & 
Recreation  $             193,000  $                    -  $                     -  $                        -  $          193,000 

WIN 385,946$              27,898$           67,998$            73,876$               244,072$           

Development Services 243,050$              -$                     -$                      217,896$             25,154$             

Transfer to Other Funds* 138,000$              -$                     138,000$          -$                         -$                      

Transfer to River Parks* 36,000$                -$                     36,000$            -$                         -$                      

Transfer to Tulsa Transit* 115,000$              -$                     115,000$          -$                         -$                      

27,452,353.00$    1,742,591.99$   14,838,025.03$  11,150,395.95$      1,463,932.02$     

*  Total appropriation is transferred to the agency in a lump sum during the year and incorporated into their budget.

Short Term Capital Purchases Summary (Fund 477) as of May 2023
2006 Sales Tax Capital Equipment Replacement Report
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FUND 402 FUND 405 FUND 409 FUND 4000 FUNDS FUNDS FUNDS
2006 2014 2020 2016 4260 through 4266 4270 through 4276 4281 through 4285

SPECIAL EXTENDED LIMITED PURPOSE 2008 2014 2020
EXTENDED 1.1% TEMPORARY GO BOND GO BOND GO BOND
SALES TAX SALES TAX SALES TAX SALES TAX FUNDS FUNDS FUNDS TOTAL

ASSETS:

POOLED EQUITY WITH TREASURER $8,307,306.32 $179,094,903.08 $43,286,667.23 $79,279,089.97 $7,775,755.04 $181,022,394.74 $26,266,901.99 $498,766,116.38
ACCRED INTERST RECEIVABLE 25,501.20 499,765.50 115,168.09 224,636.62 $865,071.41
OTHER CURRENT RECEIVABLES 5,739,510.29 10,267,346.18 $16,006,856.47
TAX RECEIVABLE 1,637,650.87 $1,637,650.87

TOTAL ASSETS $8,332,807.52 $179,594,668.58 $49,141,345.61 $91,408,723.64 $7,775,755.04 $181,022,394.74 $26,266,901.99 $517,275,695.13

LIABILITIES, RESERVES, 
AND FUND BALANCE:

LIABILITIES AND RESERVE FOR ENC.:
ACCOUNTS PAYABLE 450.00 130,036.37 174.00 143,791.07 238,413.70 74,154.66 512,865.14
CONTRACTS PAYABLE - RETAINAGE 182,387.59 2,569,174.59 495.40 894,549.47 227,371.61 1,681,648.46 103,763.62 5,555,627.12
CONTRACTS RETAINAGE CLEAR 20,413.40 568,078.97 588,492.37
PURCHASING CARD ESCROW
DUE TO OTHER FUNDS
ADVANCES FROM OTHER FUNDS 110,149.30 110,149.30
RESERVE FOR ENCUMBRANCES 874,465.02 42,334,100.94 16,803,310.87 2,728,476.87 1,184,605.35 29,446,046.24 20,617,809.46 93,371,005.29
RESERVE FOR COMMITMENTS

UNENCUMBERED FUND BALANCE:
APPROPRIATED 7,093,691.70 127,550,311.65 15,129,883.94 34,653,132.58 5,251,572.64 50,751,144.01 5,471,174.25 240,429,736.52
UNAPPROPRIATED 181,813.21 6,880,482.33 17,207,481.40 52,988,773.65 544,126.47 98,905,142.33 176,707,819.39
RESERVED FOR ADVANCES
  
   TOTAL FUND BALANCE 7,275,504.91 134,430,793.98 32,337,365.34 87,641,906.23 5,795,699.11 149,656,286.34 5,471,174.25 417,137,555.91

   TOTAL LIABILITIES, RESERVES, 

     AND FUND BALANCE $8,332,807.52 $179,594,668.58 $49,141,345.61 $91,408,723.64 $7,775,755.04 $181,022,394.74 $26,266,901.99 $517,275,695.13

CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

BALANCE SHEET
MAY 2023



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

SCHEDULE OF SALES TAX REVENUE
May 2023

 
          COMPARISON TO BUDGET (2022-2023) COMPARISON TO PRIOR YEAR

BUDGET ACTUAL 2021-2022 2022-2023 AMOUNT PERCENT
INCREASE INCREASE/DECREASE

Month AMOUNT AMOUNT DIFFERENCE ACTUAL ACTUAL (DECREASE) ACTUAL BUDGET

July 9,362,635.00$   9,845,859.25$   483,224.25$       8,204,546.00$   9,845,859.25$    1,641,313.25$      20.0% 14.1%
August 9,583,941.00$   10,095,265.54$ 511,324.54         8,300,632.00$   10,095,265.54$  1,794,633.54        21.6% 15.5%
September 9,318,082.00$   9,641,274.74$   323,192.74         8,125,952.00$   9,641,274.74$    1,515,322.74        18.6% 14.7%
October 9,324,195.00$   10,019,197.63$ 695,002.63         8,122,870.00$   10,019,197.63$  1,896,327.63        23.3% 14.8%
November 9,268,158.00$   9,615,664.08$   347,506.08         8,041,056.00$   9,615,664.08$    1,574,608.08        19.6% 15.3%
December 9,248,814.00$   9,937,888.82$   689,074.82         8,140,730.00$   9,937,888.82$    1,797,158.82        22.1% 13.6%
January 9,851,373.00$   10,072,232.25$ 220,859.25         8,606,939.00$   10,072,232.25$  1,465,293.25        17.0% 14.5%
February              9,601,051.00$   10,361,581.82$ 760,530.82         8,435,116.00$   10,361,581.82$  1,926,465.82        22.8% 13.8%
March 8,631,254.00$   9,821,460.85$   1,190,206.85      7,425,426.00$   9,821,460.85$    2,396,034.85        32.3% 16.2%
April 8,770,985.00$   9,378,599.48$   607,614.48         7,819,042.00$   9,378,599.48$    1,559,557.48        19.9% 12.2%
May 9,602,020.00$   10,291,299.34$ 689,279.34         8,057,614.00$   10,291,299.34$  2,233,685.34        27.7% 19.2%
June 9,171,752.00$   7,649,339.00$   19.9%
 
TOTAL 111,734,260.00$  109,080,323.80$  6,517,815.80$       96,929,262.00$    109,080,323.80$   19,800,400.80$       22.2% 15.3%

    
PERCENT INCREASE (DECREASE) 5.98%   
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CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 402  - 2006 SPECIAL EXTENDED SALES TAX

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Sales Tax $ $ $ $ 430,935,953.99 $
Donations
Interest on Investments 15,167.71 148,790.67 16,499,518.84 (148,790.67)
Intergovernmental Revenue
Federal, State & Local  grants
Transfers from other funds
Miscellaneous Revenue 1,424,225.61

Total Revenue 15,167.71 148,790.67 448,859,698.44 -148,790.67

Expenditures
Project Expenditures 272,920,362.47 1,174,363.37 3,734,684.75 264,699,209.06 8,221,153.41

Total Expenditures 272,920,362.47 1,174,363.37 3,734,684.75 264,699,209.06 8,221,153.41

Excess (Deficiency) of Revenue
Over Expenditures (3,585,894.08) 184,160,489.38

Completed Projects 174,416,586.99
          Encumbrances 874,465.02 874,465.02

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances (4,460,359.10) 8,869,437.37

June 30, 2022 Ending Fund Balance 12,345,345.27
Prior year expenditures
June 30, 2022 Encumbrances 984,451.20

Adjusted Beginning Fund Balance 13,329,796.47
Ending Fund Balance $ 8,869,437.37 $ 8,869,437.37

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 402

2006 SPECIAL EXTEND SALES TAX
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

402 016100 Forensic Lab Expansion 14,729,241.90 0.00 0.00 14,729,241.90 0.00 0.00 0.00
402 016130 Replace 2 Police Helicopters 4,344,475.00 0.00 0.00 4,344,475.00 0.00 0.00 0.00
402 016200 Apparatus Replacement 12,863,575.91 0.00 0.00 12,863,575.91 0.00 0.00 0.00
402 016240 Site Acq. For Addnl. Station 5,300,000.00 0.00 253,126.13 4,833,832.22 2,256.75 0.00 463,911.03
402 016310 Network System Replacement 1,402,150.04 0.00 0.00 1,402,150.04 0.00 0.00 0.00
402 017110 General Park Improvements 4,829,359.78 0.00 0.00 4,816,917.98 441.80 0.00 12,000.00
402 017120 Golf Course Development 459,640.57 0.00 0.00 459,640.57 0.00 0.00 0.00
402 017140 Tulsa Zoo Department 2,938,780.81 0.00 0.00 2,938,780.81 0.00 0.00 0.00
402 060020 Comprehensive Plan Update 649,253.49 0.00 0.00 649,253.49 0.00 0.00 0.00
402 060040 Equipment Mgmt Projects 2,242,000.00 0.00 0.00 2,242,000.00 0.00 0.00 0.00
402 062100 Unservd Area & Offsite Mns 7,200,000.00 0.00 0.00 7,200,000.00 0.00 0.00 0.00
402 062120 Sswwtp 71 Ls Expansion 400,000.00 0.00 0.00 400,000.00 0.00 0.00 0.00
402 062130 Spunky Crk Bsn Ms & Ls 9,497,696.77 0.00 0.00 9,497,696.77 0.00 0.00 (0.00)
402 062140 Lower Bird Creek Wwtp Expn 11,000,000.00 0.00 0.00 11,000,000.00 0.00 0.00 0.00
402 063101 Fred Creek Drainage Imprv 12,250,000.00 0.00 0.00 12,250,000.00 0.00 0.00 (0.00)
402 063106 Elm Crk 6th St Drainage 2,000,000.00 0.00 0.00 2,000,000.00 (0.00) 0.00 (0.00)
402 063107 Citywide Mdp Updates 450,000.00 0.00 0.00 450,000.00 0.00 0.00 0.00
402 063109 Engr And Insp Svc-Fc 500,000.00 0.00 0.00 500,000.00 0.00 0.00 0.00
402 064001 Arterial Streets Rehab 28,169,343.33 0.00 548.47 28,116,232.47 11,612.76 0.00 41,498.10
402 064002 Residential Streets Rehab 25,849,169.10 0.00 33,995.30 25,849,169.10 0.00 0.00 0.00
402 064003 Traffic Signals & Lighting 2,600,000.00 0.00 30.00 2,600,000.00 0.00 0.00 (0.00)
402 064004 TRAFFIC SIGNAL SYNCH 1,700,000.00 0.00 0.00 1,692,173.06 0.00 0.00 7,826.94
402 064005 St Surface Rpr & Crack Seal 10,000,000.00 0.00 0.00 10,000,000.00 0.00 0.00 0.00
402 064060 Bridge Replacement 2,500,000.00 0.00 0.00 2,499,613.73 385.00 0.00 1.27
402 064062 Bridge Rehab/Repair Cw 2,500,000.00 0.00 6,956.48 2,488,162.31 11,837.69 0.00 (0.00)
402 064093 City Match-Fed/St/Co Projs 1,500,000.00 0.00 0.00 1,410,000.00 90,000.00 0.00 0.00
402 064101 41St-Garnett To 129Th E Ave 500,000.00 0.00 0.00 498,500.00 1,500.00 0.00 (0.00)
402 064102 81St-Memorial To Mingo 7,402,272.09 0.00 0.00 7,402,272.09 0.00 0.00 0.00
402 064103 91St & Harvard Intersection 2,217,000.00 0.00 0.00 2,217,000.00 0.00 0.00 0.00
402 064104 91St And Sheridan Inters 4,417,718.54 0.00 0.00 4,414,613.00 0.00 0.00 3,105.54
402 064105 61St St Riverside To Peoria 800,000.00 0.00 104.67 705,989.93 23,660.27 0.00 70,349.80
402 064106 Garnett-11Th To I-244 500,000.00 0.00 0.00 499,555.00 0.00 0.00 445.00
402 064107 Mingo 71St To 81St 500,000.00 0.00 0.00 498,721.40 0.00 0.00 1,278.60
402 064108 Pine St-Memorial To Mingo 500,000.00 0.00 0.00 487,498.67 (0.00) 0.00 12,501.33
402 064109 129Th-31St To 41St 5,500,000.00 0.00 0.00 5,500,000.00 0.00 0.00 0.00
402 064110 61St-Riverside To Peoria 7,369,000.00 0.00 0.00 7,369,000.00 0.00 0.00 0.00
402 064111 91St-Memorial To Mingo 500,000.00 1,000.00 3,500.00 63,308.17 0.00 0.00 436,691.83
402 065100 Public Facilities Renov 7,080,000.00 64,978.37 66,210.09 6,862,311.83 217,238.79 0.00 449.38
402 065300 Energy Efficiency Facil Impr 1,600,000.00 0.00 0.00 1,134,165.67 0.00 0.00 465,834.33
402 065320 Gilcrease Museum Renovation 4,451,158.00 1,108,658.00 1,108,658.00 4,450,747.45 410.55 0.00 (0.00)
402 065330 Performing Arts Ctr Renova 1,560,000.00 0.00 0.00 1,560,000.00 0.00 0.00 0.00
402 066210 New Fs 11-11Th/177Th 0.00 0.00 0.00 0.00 0.00 0.00 0.00
402 066220 Homeland Sec Equip Facil 2,708,852.22 0.00 0.00 2,708,852.22 0.00 0.00 (0.00)
402 066310 Weather Alert Sirens Repl 1,694,929.61 0.00 0.00 1,694,929.61 0.00 0.00 0.00



Fund 402

2006 SPECIAL EXTEND SALES TAX
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

402 066320 61St Twr Comm Shelter Repl 299,964.04 0.00 0.00 299,964.04 0.00 0.00 0.00
402 066330 Pwr Prtct Bok Comm Site Bok 104,569.00 0.00 0.00 104,569.00 0.00 0.00 0.00
402 066340 Log Sys 800 Mhz Radio Sys 118,787.61 0.00 0.00 118,787.61 0.00 0.00 0.00
402 066350 Computer Sys Repl/Enhance 511,449.95 0.00 0.00 511,449.95 0.00 0.00 0.00
402 067120 Plgnd Splashpad Park Surfs 3,095,280.61 0.00 0.00 3,024,686.42 0.00 0.00 70,594.19
402 067130 Playground Equip Repl/Renov 1,063,517.00 0.00 0.00 1,054,597.78 0.00 0.00 8,919.22
402 067170 Carl Smith Facil Devel 235,421.96 0.00 0.00 231,991.95 3,430.01 0.00 0.00
402 067510 Trails Resurf And Widening 2,924,423.01 0.00 0.00 2,924,423.01 0.00 0.00 0.00
402 067520 EST BANK IMPR 11TH-21STS 5,250,000.00 0.00 0.00 346,031.29 0.00 0.00 4,903,968.71
402 067530 RVR WST FESTIVAL PRK RENOV 7,491,683.05 0.00 0.00 7,491,683.05 0.00 0.00 0.00
402 067540 RIVER PRKS FACIL REHAB/REPL 345,186.15 0.00 0.00 345,186.15 0.00 0.00 0.00
402 068100 Tda Downtown Prop Acq 1,720,000.00 0.00 0.00 1,720,000.00 0.00 0.00 0.00
402 068110 Kendall Whittier Plan Impl 5,000,000.00 0.00 0.00 5,000,000.00 0.00 0.00 0.00
402 068120 Dirty Butter Crk Acq Ph2 2,096,066.28 0.00 0.00 2,096,066.28 0.00 0.00 0.00
402 068130 Downtown Signage 1,813,710.24 0.00 0.00 1,813,710.24 0.00 0.00 0.00
402 068140 Econ Devel Infrastructure 3,000,000.00 0.00 0.00 3,000,000.00 0.00 0.00 0.00
402 068160 New Parking Garage 5,000,000.00 0.00 2,186,582.21 4,488,308.60 511,691.40 0.00 0.00
402 069100 Mtta System Projects 2,410,000.00 0.00 0.00 2,409,999.89 0.00 0.00 0.11
402 096005 Electronic Ticketing Equip 182,707.40 0.00 0.00 182,707.40 0.00 0.00 0.00
402 144104 Riverside Dr & Rltd Infrstr 250,252.64 0.00 0.00 250,252.64 0.00 0.00 0.00
402 146200 Fire - SCBA 94,389.51 0.00 0.00 94,389.51 0.00 0.00 0.00
402 156000 Radio Sys Upgrd & Assc Equip 3,545,000.00 0.00 0.00 3,545,000.00 0.00 0.00 0.00
402 170101 Capital Equipment 172,000.00 0.00 0.00 172,000.00 0.00 0.00 0.00
402 203400001Z Tulsa Zoo Department 1,027,836.86 0.00 0.00 451,650.93 0.00 0.00 576,185.93
402 914411 Tulsa Trails 1,492,500.00 0.00 0.00 1,492,500.00 0.00 0.00 (0.00)
402 962301 Tulsa Convention Center Impr 2,000,000.00 0.00 0.00 1,981,869.61 0.00 0.00 18,130.39
402 966120 Gilcrease Exp Osage Exp-41st 4,500,000.00 0.00 0.00 4,500,000.00 0.00 0.00 0.00

272,920,362.47$    1,174,636.37$        3,659,711.35$        264,952,205.75$    874,465.02$           -$                        7,093,691.70$        
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CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT
FUND 405  - 2014 EXTENDED 1.1% SALES TAX

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Sales Tax $ $ $ $ 551,323,376.53 $
Donations
Interest on Investments 297,860.47 2,863,098.82 19,127,739.30 (2,863,098.82)
Intergovernmental Revenue
Federal, State & Local  grants
Transfers from other funds
Miscellaneous Revenue 98,580.75

Total Revenue 297,860.47 2,863,098.82 570,549,696.58 -2,863,098.82

Expenditures
Project Expenditures 579,639,705.22 2,551,382.91 35,017,332.73 402,415,347.38 177,224,357.84

Total Expenditures 579,639,705.22 2,551,382.91 35,017,332.73 402,415,347.38 177,224,357.84

Excess (Deficiency) of Revenue
Over Expenditures (32,154,233.91) 168,134,349.20

Completed Projects
           Encumbrances 43,601,534.53 43,601,534.53

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances (75,755,768.44) 124,532,814.67

June 30, 2022 Ending Fund Balance 144,422,310.56
Prior year expenditures
June 30, 2022 Encumbrances 55,866,272.55

Adjusted Beginning Fund Balance 200,288,583.11
Ending Fund Balance $ 124,532,814.67 $ 124,532,814.67

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 405

2014 SALES TAX
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

405 140040 Cng Fuel Expansion 1,800,000.00 0.00 0.00 1,787,810.17 0.00 0.00 12,189.83
405 140050 Radio Frequency ID Devices 750,000.00 0.00 0.00 0.00 0.00 0.00 750,000.00
405 140060 Emd Emergency Generators 200,000.00 0.00 0.00 196,879.85 3,120.15 0.00 0.00
405 140070 Emd Facilities Maintenance 1,000,000.00 0.00 22,955.00 855,975.46 (0.00) 0.00 144,024.54
405 140080 Emd Lights, Hvac, Plumbing 2,300,000.00 127,933.00 127,933.00 1,438,877.70 114,089.19 0.00 747,033.11
405 140100 Capital Equipment 46,235,000.00 0.00 0.00 46,234,996.00 0.00 0.00 4.00
405 143001 Levee District #12 Rehab 3,400,000.00 0.00 16,401.20 406,618.50 120,002.85 0.00 2,873,378.65
405 144003 Citywide Guardrail Repl 1,000,000.00 283.24 55,195.70 534,586.06 62,086.19 0.00 403,327.75
405 144004 CW Traffic Signalization 2,000,000.00 0.00 160,550.52 1,417,332.59 407,691.59 0.00 174,975.82
405 144005 Roadway & Pedestrian Lights 1,000,000.00 4,607.02 26,142.37 890,217.47 109,782.53 0.00 0.00
405 144006 Signing Pvmt Mark Dlintion 2,510,000.00 288.00 242,993.12 1,767,436.58 209,130.94 0.00 533,432.48
405 144007 Traffic Calming & Safety 1,000,000.00 0.00 0.00 1,000,000.00 (0.00) 0.00 0.00
405 144008 TRAFFIC SIGNAL INSTALLATION 3,045,164.92 0.00 74,319.50 2,551,928.06 211,302.80 0.00 281,934.06
405 144009 TRAFFIC SIGNAL POLE RPL 1,000,000.00 0.00 42,466.20 819,100.37 17,464.78 0.00 163,434.85
405 144010 Creek Turnpike Trail Bridge 200,000.00 0.00 85,316.09 85,316.09 8,583.91 0.00 106,100.00
405 144011 GPS Emgency Vehicle Preemp Sys 400,000.00 0.00 0.00 400,000.00 0.00 0.00 0.00
405 144017 Art Street Rehab & Citywide 127,340,000.00 967,267.86 8,108,290.87 74,675,830.78 3,809,537.27 0.00 48,854,631.95
405 144018 Bike Ped Master Plan Improv 4,200,000.00 720.00 21,185.19 4,175,352.08 22,842.92 0.00 1,805.00
405 144019 IDL Entrance Rehab 3,000,000.00 0.00 0.00 3,000,000.00 (0.00) 0.00 0.00
405 144020 Citywide-Arterial Rt&Pv Main 3,120,000.00 0.00 614,860.70 3,037,318.98 (0.00) 0.00 82,681.02
405 144063 Bridge Replacement And Rehab 14,685,000.00 (174,396.88) (24,331.98) 7,739,121.05 1,520,398.90 0.00 5,425,480.05
405 144093 Citywide Matching Funds 3,429,500.00 0.00 0.00 3,429,500.00 0.00 0.00 0.00
405 144094 ODOT Rehab & Replacement 3,800,000.00 0.00 27,962.00 3,770,928.06 29,071.94 0.00 0.00
405 144101 Yale Ave 81St - 91St Wdn 35,250,000.00 8,484.37 7,187,761.31 14,748,209.36 11,890,773.46 0.00 8,611,017.18
405 144102 81St St Sheridan - Meml Wdn 12,000,000.00 (798,672.00) (315,447.41) 9,318,571.57 159,617.72 0.00 2,521,810.71
405 144103 Yale 96th - 101st St Wdn 13,000,000.00 0.00 0.00 11,406,496.12 168,336.52 0.00 1,425,167.36
405 144104 Riverside Dr & Rltd Infrstr 19,678,159.48 0.00 1,263,954.46 19,657,945.32 20,214.16 0.00 0.00
405 144105 25 W Ave: Edison-Apache (DS-W) 750,000.00 0.00 270,260.08 750,000.00 0.00 0.00 (0.00)
405 144108 Pine St: Mingo-U.S. 169 (DS-W) 500,000.00 0.00 0.00 0.00 438,800.00 0.00 61,200.00
405 144109 Ada Transition Plan - Street 10,200,000.00 69,355.00 1,310,409.35 6,380,967.41 13,923.21 0.00 3,805,109.38
405 144120 Gilcrease Exp Local Match 7,500,000.00 0.00 4,026.44 3,439,884.37 1,025,000.00 0.00 3,035,115.63
405 145100 Ada Transition Plan - Bldgs 1,275,000.00 0.00 5,692.61 499,305.20 150,550.42 0.00 625,144.38
405 145200 Ada Transition Plan - Parks 1,140,000.00 0.00 27,757.00 949,270.19 25,027.05 0.00 165,702.76
405 145300 Public Facilities, Otc 3,295,000.00 0.00 405,559.53 1,413,169.77 13,455.11 637,076.50 1,231,298.62
405 145330 Pac - Fire Alarm System 520,000.00 0.00 36,291.30 315,379.37 (0.00) 0.00 204,620.63
405 145340 Pac - Fire Sprinklers 1,140,000.00 0.00 0.00 536,750.40 7,795.85 0.00 595,453.75
405 145350 Pac - Renovations 1,840,000.00 12,895.02 18,570.47 1,119,571.13 602,790.76 0.00 117,638.11
405 145360 Pac - Fan Coil Replacement 555,000.00 0.00 0.00 548,127.45 6,872.55 0.00 0.00
405 145370 Pac - Hvac Motor Replacement 175,000.00 0.00 0.00 20,000.00 155,000.00 0.00 0.00
405 145380 PAC: Roof Replacement 1,300,000.00 0.00 (0.01) 1,241,015.27 10,353.77 0.00 48,630.96
405 145400 Public Facilities, Roofing 3,000,000.00 177,297.73 211,783.76 2,532,365.60 448,010.41 0.00 19,623.99
405 145500 Animal Shelter Expn Ph 1 8,850,000.00 0.00 24,053.21 214,191.95 329,317.46 0.00 8,306,490.59
405 145600 Animal Shelter Facility Imp 750,000.00 0.00 0.00 705,467.71 0.00 0.00 44,532.29
405 145610 Gm - Cctv Camera Upgrade 491,854.46 0.00 0.00 491,854.46 0.00 0.00 0.00



Fund 405

2014 SALES TAX
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 
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ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

405 145620 Gilcrease Lib/Arch Storage 300,000.00 0.00 0.00 300,000.00 0.00 0.00 0.00
405 145630 Helmerich Hall Floor Repl 1,374.12 0.00 0.00 1,374.12 0.00 0.00 (0.00)
405 145640 Gilcrease: Gallery wood floor 0.00 0.00 0.00 0.00 0.00 0.00 0.00
405 145650 GM - Grease Trap & Sewer 54,047.48 0.00 0.00 54,047.48 0.00 0.00 0.00
405 145660 GM - Gallery Lighting Cntrls 218,393.61 0.00 0.00 218,393.61 0.00 0.00 (0.00)
405 145670 GM - Fire Suppression 43,119.58 0.00 0.00 43,119.51 0.00 0.00 0.07
405 145680 Gilcrease: Kitchen renovation 0.00 0.00 0.00 0.00 0.00 0.00 0.00
405 145690 GM - Perimeter Fence 30,595.39 0.00 0.00 30,595.39 0.00 0.00 0.00
405 145700 GM - Public Restroom 11,553.31 0.00 0.00 11,553.31 0.00 0.00 0.00
405 145710 Gilcrease: Restore N Park 0.00 0.00 0.00 0.00 0.00 0.00 0.00
405 145710A Gilcrease: Restore N Park 0.00 0.00 0.00 0.00 0.00 0.00 0.00
405 145720 GM HVAC Humidification 1,078,145.54 0.00 0.00 976,129.11 0.00 0.00 102,016.43
405 145730 Gilcrease: Chromatic Glass 0.00 0.00 0.00 0.00 0.00 0.00 0.00
405 145740 GM Chilled Water Drive 155,000.00 0.00 0.00 155,000.00 0.00 0.00 0.00
405 145750 GM HVAC Controls 400,000.00 0.00 0.00 400,000.00 0.00 0.00 0.00
405 145760 GM - Halon Fire Suppression 632,623.06 0.00 0.00 632,623.06 0.00 0.00 (0.00)
405 145770 Gilcrease: Parking Expansion 0.00 0.00 0.00 0.00 0.00 0.00 0.00
405 145780 GM - Roof Replacement 1,322,531.58 0.00 0.00 1,322,531.58 0.00 0.00 (0.00)
405 145790 GM - Thoms Gilcrease Roof 518,324.73 0.00 0.00 518,324.73 0.00 0.00 0.00
405 145800 Tulsa Centrl Library Project 10,000,000.00 0.00 0.00 10,000,000.00 0.00 0.00 0.00
405 146100 Helicopter Replacement 2,802,000.00 0.00 0.00 2,802,000.00 0.00 0.00 0.00
405 146110 Police Academy-Crt-Compstat 4,040,000.00 19,539.26 19,539.26 2,943,752.18 0.00 0.00 1,096,247.82
405 146120 Uniform Division Renovations 3,000,000.00 0.00 19,354.98 325,572.80 65,090.20 0.00 2,609,337.00
405 146130 Police Capital Equipment 22,265,000.00 0.00 0.00 22,265,000.00 0.00 0.00 0.00
405 146200 Fire - SCBA 2,600,000.00 0.00 0.00 2,600,000.00 0.00 0.00 0.00
405 146210 Apparatus Replacement 17,000,000.00 0.00 0.00 16,166,371.83 794,765.36 0.00 38,862.81
405 146220 Fire Station Rehabilitation 7,250,000.00 12,823.11 264,188.09 6,618,553.22 365,621.36 0.00 265,825.42
405 146230 Fire Station Generators 1,500,000.00 0.00 387,308.68 1,480,149.52 19,850.48 0.00 0.00
405 146240 Fire Department Facilities 2,000,000.00 3,956.50 11,378.06 180,057.50 62,604.50 0.00 1,757,338.00
405 146300 Financial Sys Replacement 10,000,000.00 0.00 34,830.00 8,540,491.86 616,237.63 0.00 843,270.51
405 146310 Law Enforcement Records Mgmt 7,030,000.00 93,946.25 629,989.52 5,890,904.09 605,878.67 85,000.00 448,217.24
405 147100 Rp - Park Facilities Refurb 4,000,000.00 2,350.00 168,205.40 3,248,960.73 0.00 0.00 751,039.27
405 147120 Reed - Pool Reconstruction 2,410,000.00 0.00 272,438.31 2,349,599.84 51,236.46 0.00 9,163.70
405 147130 Security System Upgrades 160,000.00 0.00 4,985.44 140,896.78 15,564.24 0.00 3,538.98
405 147140 Tiger & Snow Leopard Exhibit 3,165,497.09 0.00 0.00 3,165,497.09 0.00 0.00 0.00
405 147150 Carnivores Exhibits 8,000,000.00 0.00 0.00 619.32 7,999,380.68 0.00 0.00
405 147160 Hicks Park Improvements 635,000.00 140,680.57 146,084.13 633,313.45 1,686.55 0.00 (0.00)
405 147170 Hunter: Restroom (Exp & Repr) 400,000.00 0.00 0.00 0.00 0.00 0.00 400,000.00
405 147180 Lacy Park Master Plan - Ph 1 3,600,000.00 0.00 0.00 3,600,000.00 0.00 0.00 (0.00)
405 147190 Water Playgrounds 1,580,000.00 0.00 0.00 1,580,000.00 0.00 0.00 (0.00)
405 147200 Rp - Pedestrian Bridge Imp 7,760,000.00 0.00 0.00 7,743,717.33 16,281.67 0.00 1.00
405 147210 Mohawk Golf Club House 265,000.00 0.00 0.00 185,360.51 48,932.00 0.00 30,707.49
405 147220 Page Belcher Improvements 400,000.00 0.00 0.00 176,814.20 4,976.00 0.00 218,209.80
405 147230 Savage Park Improvements 120,000.00 0.00 0.00 15,313.82 8,501.87 0.00 96,184.31



Fund 405

2014 SALES TAX
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

405 147240 Whiteside Plumbing Repairs 355,000.00 0.00 0.00 251,097.34 (0.00) 0.00 103,902.66
405 147250 Woodward: Comp Landscaping 4,850,000.00 25,210.70 663,791.35 1,145,243.08 103,566.04 0.00 3,601,190.88
405 147260 Cousins Park Improvements 1,975,000.00 0.00 0.00 0.00 0.00 0.00 1,975,000.00
405 147270 Carl Smith Improvements 185,000.00 0.00 54,160.00 76,935.35 7,388.98 0.00 100,675.67
405 147300 Chamberlain - Pool Reconstruct 2,424,185.98 0.00 175,426.76 241,526.09 25,057.68 0.00 2,157,602.21
405 147400 Lacy - Pool 2,640,000.00 0.00 0.00 2,633,975.84 2,450.08 0.00 3,574.08
405 147500 Mcclure - Pool 4,725,000.00 33,985.43 33,985.43 4,521,834.20 10,372.73 0.00 192,793.07
405 147510 Whiteside Pool 1,350,000.00 0.00 3,620.00 1,346,121.62 3,552.57 0.00 325.81
405 147520 Playground Safety Surfaces 7,300,000.00 1,054.70 86,450.91 2,754,546.19 705,096.71 0.00 3,840,357.10
405 148100 Annual Economic Development 6,675,000.00 0.00 247,889.38 4,365,487.55 1,218,284.70 0.00 1,091,227.75
405 148110 Op Ser - Strategic Mobility 1,500,000.00 0.00 0.00 528,679.00 20,000.00 0.00 951,321.00
405 148120 Op Ser - Corridor & Small Ar 2,000,000.00 0.00 86,804.70 1,132,935.44 7,390.19 0.00 859,674.37
405 148130 Op Ser - Northland Str. Acq 5,000,000.00 441,453.17 2,184,864.72 2,693,903.95 15,031.40 0.00 2,291,064.65
405 148140 Retail and Res Development 4,000,000.00 0.00 0.00 3,998,400.00 0.00 0.00 1,600.00
405 148150 Pearl District Flood Control 5,000,000.00 0.00 0.00 2,747,184.21 120,865.36 0.00 2,131,950.43
405 148160 Charles Page Boulevard - Plan 445,000.00 101,883.69 126,306.51 126,306.51 47,500.00 13,295.96 257,897.53
405 148170 Eugene Field Redevelopment 10,900,000.00 139,572.05 1,366,018.15 8,823,150.06 1,981,039.14 0.00 95,810.80
405 148180 Route 66 Restrooms & Parking 550,000.00 0.00 0.00 524,394.54 0.00 0.00 25,605.46
405 149100 Transit Coach & Lift Match 14,750,000.00 52,500.00 437,552.00 9,375,073.60 0.00 0.00 5,374,926.40
405 149200 Peoria (Brt) Project 14,052,005.06 0.00 20.50 13,634,729.05 2.00 0.00 417,274.01
405 193400000Z Zoo Playground 1,650,000.00 0.00 0.00 1,451,728.18 0.00 0.00 198,271.82
405 2059FR0046 Consulting Services - Match 70,500.00 0.00 0.00 27,488.00 0.00 0.00 43,012.00
405 2125X0001Z Computer Aided Dispatch (CAD) 660,000.00 395,043.00 395,043.00 659,998.00 0.00 0.00 2.00
405 2132X0001Z MTTA Parking Lot 947,994.94 0.00 0.00 689,501.75 0.00 0.00 258,493.19
405 2134B0001Z Gilcrease Museum Facility Imp 8,262,134.89 691,322.12 691,322.12 917,313.02 5,811,012.41 0.00 1,533,809.46

579,639,705.22$    2,551,382.91$        28,564,468.98$      408,487,859.04$    42,866,162.07$      735,372.46$           127,550,311.65$    



 

 
 
 
 

 
2020 SALES TAX 

 
FUND 409  

 
(2020 SALES TAX FUND) 

 



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 409  - 2020 SALES TAX

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Sales Tax $ 40,064,077.00 $ 3,690,107.33 $ 38,857,701.93 $ 82,117,790.30 $ 1,206,375.07
Donations
Interest on Investments 71,587.41 567,812.22 689,257.86 (567,812.22)
Intergovernmental Revenue
Federal, State & Local  grants
Transfers from other funds
Miscellaneous Revenue

Total Revenue 40,064,077.00 3,761,694.74 39,425,514.15 82,807,048.16 638,562.85

Expenditures
Project Expenditures 73,955,556.00 1,861,841.53 22,744,003.69 41,495,851.89 32,459,704.11

Total Expenditures 73,955,556.00 1,861,841.53 22,744,003.69 41,495,851.89 32,459,704.11

Excess (Deficiency) of Revenue
Over Expenditures 16,681,510.46 41,311,196.27

Completed Projects
          Encumbrances 17,319,406.87 17,319,406.87

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances (637,896.41) 23,991,789.40

June 30, 2022 Ending Fund Balance 17,441,841.63
Prior year expenditures
June 30, 2022 Encumbrances 7,187,844.18

Adjusted Beginning Fund Balance 24,629,685.81
Ending Fund Balance $ 23,991,789.40 $ 23,991,789.40

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 409

2022 SALES TAX
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

409 2215X00001 Capital Equipment 22,555,556.00 939,814.83 10,337,963.13 21,615,741.09 0.00 0.00 939,814.91
409 2225X00013 Fire Apparatus and Equipment 14,300,000.00 83,104.00 7,104,091.82 10,189,768.35 4,008,884.23 0.00 101,347.42
409 2225X00014 911 Station Alert System 3,000,000.00 0.00 0.00 0.00 0.00 0.00 3,000,000.00
409 2225X00015 Police Helicopter Replacement 4,500,000.00 0.00 0.00 0.00 3,506,538.00 516,096.00 477,366.00
409 2225X00016 Municipal Lockup Data Storage 510,000.00 0.00 0.00 0.00 0.00 0.00 510,000.00
409 2234B00000 Greenwood Cultural Center Reha 850,000.00 0.00 70,957.77 232,578.36 600,946.67 0.00 16,474.97
409 2234B00004 Gilcrease Museum Improvements 6,660,000.00 0.00 0.00 0.00 6,660,000.00 0.00 0.00
409 2234B00006 CW- Public Facilities - Roofs 1,000,000.00 0.00 709.28 709.28 999,290.72 0.00 0.00
409 2234B00007 Animal Shelter Phase II 2,080,000.00 0.00 0.00 0.00 0.00 0.00 2,080,000.00
409 2234B00008 One Technology Center - Maint/ 300,000.00 0.00 19,052.49 25,196.60 0.00 0.00 274,803.40
409 2234B00024 CW - Public Facilities Rehab/R 600,000.00 8,408.63 9,322.38 9,322.38 330,753.58 0.00 259,924.04
409 2234B00025 ADA Imp for City Facilities 350,000.00 0.00 0.00 0.00 0.00 0.00 350,000.00
409 2235X00019 Transit Fleet Replacement 2,500,000.00 774,207.00 774,207.00 999,308.80 0.00 0.00 1,500,691.20
409 2236S00002 Parking Facilities 8,000,000.00 0.00 4,000,000.00 8,000,000.00 0.00 0.00 0.00
409 2242P00030 Swan Lake Rehabilitation 500,000.00 0.00 0.00 0.00 0.00 0.00 500,000.00
409 2244B00009 CW - Park Facilities 2,500,000.00 56,307.07 202,953.90 202,953.90 462,263.79 0.00 1,834,782.31
409 2244P00010 CW - Outdoor Park Play Ameniti 500,000.00 0.00 0.00 0.00 0.00 0.00 500,000.00
409 2244P00011 CW - Tennis Court Rehab/Replac 1,200,000.00 0.00 0.00 0.00 95,141.88 0.00 1,104,858.12
409 2244P00012 Fred Johnson Rehab 500,000.00 0.00 27,338.00 34,638.00 5,312.00 0.00 460,050.00
409 2258X00017 CW - Eco Devo Infrastructure 1,200,000.00 0.00 0.00 0.00 0.00 0.00 1,200,000.00
409 2259X00018 CW - Commty Dev Priority Proje 350,000.00 0.00 64,064.45 196,048.43 134,180.00 0.00 19,771.57

73,955,556.00$      1,861,841.53$        22,610,660.22$      41,506,265.19$      16,803,310.87$      516,096.00$           15,129,883.94$      



 

 
 
 
 
 
 
 
 
 
 
 
 
 

2016 VISION TULSA ECONOMIC 
DEVELOPMENT SALES FUND 

 
FUND 4000  

 
(2016 LIMITED PURPOSE TEMPORARY SALES TAX FUND) 

 
 



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 4000  - 2016 VISION TULSA ECOMOMIC DEVELOPMENT

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Sales Tax $ 80,678,302.00 $ 7,464,303.69 $ 81,260,923.14 $ 292,838,786.18 $ (582,621.14)
Donations
Interest on Investments 127,355.19 984,600.03 3,241,440.26 (984,600.03)
Intergovernmental Revenue
Federal, State & Local  grants
Transfers from other funds
Miscellaneous Revenue

Total Revenue 80,678,302.00 7,591,658.88 82,245,523.17 296,080,226.44 -1,567,221.17

Expenditures
Project Expenditures 256,926,894.98 4,471,477.80 65,924,359.57 218,776,866.62 38,150,028.36

Total Expenditures 256,926,894.98 4,471,477.80 65,924,359.57 218,776,866.62 38,150,028.36

Excess (Deficiency) of Revenue
Over Expenditures 16,321,163.60 77,303,359.82

Completed Projects
          Encumbrances 2,966,976.87 2,966,976.87

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances 13,354,186.73 74,336,382.95

June 30, 2022 Ending Fund Balance 47,345,384.77
Prior year expenditures
June 30, 2022 Encumbrances 13,636,811.45

Adjusted Beginning Fund Balance 60,982,196.22
Ending Fund Balance $ 74,336,382.95 $ 74,336,382.95

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 4000

2016 VISION ED CAPITAL PROJ
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

4000 170000 Zink Lake and Related Improvem 21,690,000.00 0.00 7,633,848.16 17,968,926.55 2,318,203.52 0.00 1,402,869.93
4000 170010 Turkey Mountain Urban Wilderne 2,600,000.00 0.00 1,604,071.75 2,600,000.00 0.00 0.00 0.00
4000 170015 Levee Dist #12 Rehab (Match) 5,000,000.00 0.00 0.00 0.00 0.00 0.00 5,000,000.00
4000 170020 Trail E Bank 101 Cousins Park 2,400,000.00 0.00 0.00 69,165.48 19.59 0.00 2,330,814.93
4000 170025 23rd Jackson Redevelop Study 1,000,000.00 0.00 850.00 762,600.95 610.71 0.00 236,788.34
4000 170035 Cox Center & Dist Master Plan 14,100,000.00 0.00 0.00 14,100,000.00 (0.00) 0.00 0.00
4000 170060 BMX National Headquarters 5,801.19 0.00 0.00 0.00 0.00 0.00 5,801.19
4000 170065 South Mingo Corridor 1,000,000.00 0.00 973,706.50 977,296.50 0.00 0.00 22,703.50
4000 170075 Capital Equip (Non Pub Safety) 6,000,000.00 250,000.00 2,750,000.00 5,750,000.00 0.00 0.00 250,000.00
4000 170080ENGR CW & Rt 66 Beaut Rvst_ENGR 1,237,500.00 0.00 0.00 0.00 0.00 0.00 1,237,500.00
4000 170080MOED CW & Rt 66 Beaut Rvst_MOED 3,550,000.00 0.00 0.00 2,357,000.00 228,000.00 0.00 965,000.00
4000 170080PLAN CW & Rt 66 Beaut Rvst_PLAN 1,357,593.79 4,393.04 104,443.55 748,799.96 159,643.05 135,000.00 314,150.78
4000 170085 Peoria - Mohawk: Business Park 3,300,000.00 0.00 0.00 1,817,410.02 0.00 0.00 1,482,589.98
4000 170090 Public School Partnership 7,200,000.00 0.00 2,366,947.32 5,353,154.65 0.00 0.00 1,846,845.35
4000 170095 Community Health Connection 4,570,000.00 0.00 0.00 4,570,000.00 0.00 0.00 0.00
4000 170105 Discovery Lab Site 0.00 0.00 0.00 0.00 0.00 0.00 0.00
4000 170110 N Peoria Conn 56-Mohawk 3,100,000.00 0.00 0.00 0.00 0.00 0.00 3,100,000.00
4000 170125 McCullough Park 3,060,000.00 0.00 2,059,211.04 3,016,008.89 0.00 0.00 43,991.11
4000 170145 Tulsa Arts Commission 900,000.00 0.00 143,102.19 676,189.19 125,500.00 0.00 98,310.81
4000 170155 PAC Improvement Master Plan 1,000,000.00 0.00 0.00 1,000,000.00 0.00 0.00 0.00
4000 170160 Transfer to TPFA 2017 173,856,000.00 4,217,084.76 49,448,266.82 157,540,233.34 0.00 0.00 16,315,766.66

256,926,894.98$    4,471,477.80$        67,084,447.33$      219,306,785.53$    2,831,976.87$        135,000.00$           34,653,132.58$      



 

 

 
 
 

2016 VISION ADVANCE FUNDED 
REVENUE BOND FUND 

 
FUND 4001  

 
(2016 ADVANCE FUNDED BOND FUND) 



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 4001 - 2017 VISION ECONOMIC DEVELOPMENT BOND ISSUE 1

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Bond Sale Receipts $ $ $ $ 115,300,000.00 $
Donations
Miscellaneous Revenue 3,175,000.00

Total Revenue 118,475,000.00

Expenditures
Project Expenditures 118,475,000.00 269,205.34 411,613.32 114,906,419.12 3,568,580.88

Total Expenditures 118,475,000.00 269,205.34 411,613.32 114,906,419.12 3,568,580.88

Excess (Deficiency) of Revenue
Over Expenditures (411,613.32) 3,568,580.88

Completed Projects
          Encumbrances 1,197,852.78 1,197,852.78

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances (1,609,466.10) 2,370,728.10

June 30, 2022 Ending Fund Balance 2,718,708.84
Prior year expenditures
June 30, 2022 Encumbrances 1,261,485.36

Adjusted Beginning Fund Balance 3,980,194.20
Ending Fund Balance $ 2,370,728.10 $ 2,370,728.10

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 4001

2017 VISION ED ISSUE 1
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

4001 170000 Zink Lake and Related Improve 24,425,000.00 0.00 3,106.00 24,299,862.85 125,137.15 0.00 (0.00)
4001 170030 Gilcrease Museum Expansion 1,000,000.00 0.00 0.00 1,000,000.00 0.00 0.00 (0.00)
4001 170035 Cox Center & Dist Master Plan 13,250,000.00 0.00 0.00 13,144,135.27 105,864.73 0.00 (0.00)
4001 170040 Tulsa Fairgrounds 26,325,000.00 0.00 0.00 26,325,000.00 0.00 0.00 (0.00)
4001 170045 Airport Infrastructure 9,100,000.00 0.00 0.00 8,879,996.59 217,044.20 0.00 2,959.21
4001 170055 Langston Health Complex Exp 1,800,000.00 0.00 0.00 1,800,000.00 0.00 0.00 0.00
4001 170060 BMX National Headquarters 1,350,000.00 0.00 0.00 1,350,000.00 (0.00) 0.00 0.00
4001 170065 South Mingo Corridor 11,000,000.00 2,132.00 138,958.33 8,402,045.03 719,806.70 0.00 1,878,148.27
4001 170070 Public School Safety First 5,000,000.00 256,024.62 257,477.19 4,984,002.00 (0.00) 0.00 15,998.00
4001 170095 Community Health Connection 5,405,000.00 0.00 0.00 5,405,000.00 0.00 0.00 0.00
4001 170100 Air National Guard Training Ce 9,400,000.00 11,048.72 11,524.94 9,370,000.00 30,000.00 0.00 0.00
4001 170110 N Peoria Conn 56-Mohawk 900,000.00 0.00 0.00 900,000.00 0.00 0.00 (0.00)
4001 170115 TCC Career Placement 5,320,000.00 0.00 0.00 5,320,000.00 0.00 0.00 0.00
4001 170120 UCAT Auth OSU Tulsa 0.00 0.00 0.00 0.00 0.00 0.00 0.00
4001 170130 Mohawk Sports Complex 3,500,000.00 0.00 0.00 3,475,000.00 (0.00) 0.00 25,000.00
4001 170135 Go Plan Priority Projects 0.00 0.00 0.00 0.00 0.00 0.00 0.00
4001 170140 Rt 66 Village Train Depot 400,000.00 0.00 546.86 400,000.00 0.00 0.00 0.00
4001 170150A 2017 Vision ED Issue Costs_1 300,000.00 0.00 0.00 226,339.38 0.00 0.00 73,660.62

118,475,000.00$    269,205.34$           411,613.32$           115,281,381.12$    1,197,852.78$        -$                        1,995,766.10$        



2016 VISION ADVANCE FUNDED 
REVENUE BOND FUND 

FUND 4003  

(2016 ADVANCE FUNDED BOND FUND) 



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 4003 - 2017 VISION ECONOMIC DEVELOPMENT BOND ISSUE 2

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Bond Sale Receipts $ $ $ $ 118,100,000.00 $
Donations
Miscellaneous Revenue

Total Revenue 118,100,000.00

Expenditures
Project Expenditures 118,100,000.00 519,806.60 10,861,757.24 109,364,659.46 8,735,340.54

Total Expenditures 118,100,000.00 519,806.60 10,861,757.24 109,364,659.46 8,735,340.54

Excess (Deficiency) of Revenue
Over Expenditures (10,861,757.24) 8,735,340.54

Completed Projects
           Encumbrances 7,120,896.85 7,120,896.85

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances (17,982,654.09) 1,614,443.69

June 30, 2022 Ending Fund Balance 2,732,349.16
Prior year expenditures
June 30, 2022 Encumbrances 16,864,748.62

Adjusted Beginning Fund Balance 19,597,097.78
Ending Fund Balance $ 1,614,443.69 $ 1,614,443.69

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 4003

2017 VISION ED ISSUE 2
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

4003 170000 Zink Lake and Related Improvem 16,885,000.00 0.00 8,225,502.78 11,225,328.75 5,659,671.25 0.00 0.00
4003 170005 Low-Water Dam and Pedestrian B 0.00 0.00 0.00 0.00 0.00 0.00 0.00
4003 170010 Turkey Mountain Urban Wilderne 5,000,000.00 0.00 (20.00) 4,999,980.00 0.00 0.00 20.00
4003 170030 Gilcrease Museum Expansion 6,000,000.00 0.00 488,500.51 5,996,747.24 3,252.76 0.00 (0.00)
4003 170035 Cox Center & Dist Master Plan 27,650,000.00 0.00 3,600.00 27,187,101.05 225,830.59 0.00 237,068.36
4003 170040 Tulsa Fairgrounds 3,675,000.00 0.00 0.00 3,675,000.00 0.00 0.00 0.00
4003 170045 Airport Infrastructure 9,100,000.00 0.00 0.00 9,100,000.00 0.00 0.00 0.00
4003 170050 Tulsa Zoo & Living Museum 3,000,000.00 24,861.42 595,418.79 2,999,168.24 1,663.52 0.00 (831.76)
4003 170055 Langston Health Complex Exp 11,450,000.00 0.00 0.00 11,450,000.00 0.00 0.00 0.00
4003 170060 BMX National Headquarters 13,650,000.00 0.00 140.49 13,411,382.92 0.00 0.00 238,617.08
4003 170070 Public School Safety First 4,750,000.00 420,745.18 429,945.18 4,373,954.93 376,045.07 0.00 0.00
4003 170085 Peoria - Mohawk: Business Park 2,500,000.00 0.00 0.00 2,500,000.00 0.00 0.00 0.00
4003 170105 Discovery Lab Site 8,000,000.00 0.00 0.00 8,000,000.00 0.00 0.00 0.00
4003 170110 N Peoria Conn 56-Mohawk 3,000,000.00 74,200.00 74,200.00 1,873,255.95 843,563.40 0.00 283,180.65
4003 170125 McCullough Park 540,000.00 0.00 15,369.60 529,129.74 10,870.26 0.00 (0.00)
4003 170140 Rt 66 Village Train Depot 2,600,000.00 0.00 7,224.76 2,575,337.93 0.00 0.00 24,662.07
4003 170150B 2017 Vision ED Issue Bond Cost 300,000.00 0.00 0.00 266,171.09 0.00 0.00 33,828.91

118,100,000.00$    519,806.60$           9,839,882.11$        110,162,557.84$    7,120,896.85$        -$                        816,545.31$           



 

 
 
 
 

 
 

2016 VISION ADVANCE FUNDED 
REVENUE BOND FUND 

 
FUND 4004  

 
(2016 ADVANCE FUNDED BOND FUND) 



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 4004 - 2017 VISION ECONOMIC DEVELOPMENT BOND ISSUE 3

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Bond Sale Receipts $ $ $ $ 114,025,000.00 $
Donations
Miscellaneous Revenue

Total Revenue 114,025,000.00

Expenditures
Project Expenditures 114,025,000.00 2,207,142.82 31,768,427.60 55,622,438.95 58,402,561.05

Total Expenditures 114,025,000.00 2,207,142.82 31,768,427.60 55,622,438.95 58,402,561.05

Excess (Deficiency) of Revenue
Over Expenditures (31,768,427.60) 58,402,561.05

Completed Projects
          Encumbrances 37,843,628.24 37,843,628.24

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances (69,612,055.84) 20,558,932.81

June 30, 2022 Ending Fund Balance 44,421,290.55
Prior year expenditures
June 30, 2022 Encumbrances 45,749,698.10

Adjusted Beginning Fund Balance 90,170,988.65
Ending Fund Balance $ 20,558,932.81 $ 20,558,932.81

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 4004

2017 VISION ED ISSUE 3
as of: 5/31/2023

FUND PROJECT TITLE
 REVISED
BUDGET 

 MTD
ACTUAL 

 YTD
ACTUAL 

 LTD
ACTUAL 

 ENC  COMM  BALANCE 

4004 170005 Low-Water Dam and Pedestrian B 2,800,000.00 0.00 0.00 47.05 0.00 0.00 2,799,952.95
4004 170030 Gilcrease Museum Expansion 58,000,000.00 349,598.06 23,025,301.80 37,598,281.78 17,742,332.20 0.00 2,659,386.02
4004 170045 Airport Infrastructure 9,100,000.00 0.00 906,595.41 2,105,772.51 673,312.76 0.00 6,320,914.73
4004 170050 Tulsa Zoo & Living Museum 22,000,000.00 1,857,544.76 7,315,587.72 7,328,477.72 14,671,522.28 0.00 0.00
4004 170055 Langston Health Complex Exp 3,000,000.00 0.00 0.00 3,000,000.00 0.00 0.00 0.00
4004 170060 BMX National Headquarters 3,600,000.00 0.00 0.00 3,600,000.00 (0.00) 0.00 0.00
4004 170065 South Mingo Corridor 3,000,000.00 0.00 0.00 0.00 0.00 0.00 3,000,000.00
4004 170070 Public School Safety First 4,750,000.00 0.00 0.00 0.00 4,750,000.00 0.00 0.00
4004 170080MOED CW & Rt 66 Beaut Reinvestment_ 150,000.00 0.00 0.00 0.00 0.00 0.00 150,000.00
4004 170085 Peoria - Mohawk Business Park 4,200,000.00 0.00 0.00 1,832,704.40 6,461.00 0.00 2,360,834.60
4004 170135 Go Plan Priority Projects 3,125,000.00 0.00 0.00 3,125,000.00 (0.00) 0.00 0.00
4004 170150C 2017 Vision ED Issue Bond Cost 300,000.00 0.00 0.00 251,746.96 0.00 0.00 48,253.04

114,025,000.00$    2,207,142.82$        31,247,484.93$      58,842,030.42$      37,843,628.24$      -$                        17,339,341.34$      



 

 
  
 
 

2008 GO BOND FUNDS 
 

FUNDS 4260-4266 COMBINED 
 

(2008 GENERAL OBLIGATION BOND FUNDS) 



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 4260-4266 - 2008 GO BOND FUNDS

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Bond Sale Receipts $ $ $ $ 285,000,000.00 $
Donations
Miscellaneous Revenue

Total Revenue 285,000,000.00

Expenditures
Project Expenditures 230,054,936.55 3,116,468.32 5,903,415.63 223,803,875.93 6,251,060.62

Total Expenditures 230,054,936.55 3,116,468.32 5,903,415.63 223,803,875.93 6,251,060.62

Excess (Deficiency) of Revenue
Over Expenditures (5,903,415.63) 61,196,124.07

Completed Projects 54,945,063.45
          Encumbrances 3,757,406.69 3,757,406.69

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances (9,660,822.32) 2,493,653.93

June 30, 2022 Ending Fund Balance 5,545,228.91
Prior year expenditures
June 30, 2022 Encumbrances 6,609,247.34

Adjusted Beginning Fund Balance 12,154,476.25
Ending Fund Balance $ 2,493,653.93 $ 2,493,653.93

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 426

2008 GO BOND 
as of: 5/31/2023 230,054,936.55$       3,116,468.32$     5,533,061.62$     223,803,875.93$       3,757,406.69$         ‐$                       2,493,653.93$    

Project Project Title  Revised Budget  MTD Actual  YTD Actual  LTD Actual  Encumb  Committed  Balance 
104003 61st S-33rd W Ave to Union 1,556,527.90               -                         -                         1,396,673.54               -                            -                         159,854.36             
104004 71st S-Hwy 75 to Arkansas Rive 3,960,048.74               -                         -                         3,960,048.74               -                            -                         -                         
104005 81ST S-YALE AVE TO SHERIDAN 923,488.36                  -                         -                         923,488.36                  -                            -                         -                         
104006 101St S-Harvard Ave To Yale 5,330,591.00               -                         -                         4,708,361.56               (0.00)                         -                         622,229.44             
104008 129th E Ave-21st S to 11th 1,024,994.29               -                         -                         1,024,994.29               -                            -                         -                         
104009 Citywide-Arterial Rehab&Cons 245,000.00                  -                         -                         245,000.00                  -                            -                         -                         
104010 Citywide-Arterial Sidewalk R 400,000.00                  -                         -                         400,000.00                  -                            -                         -                         
104011 Citywide - Trails 1,000,000.00               -                         -                         1,000,000.00               -                            -                         -                         
104012 Citywide-Railroad Crossings 500,000.00                  -                         -                         500,000.00                  -                            -                         -                         
104013 Citywide - Local Match 3,000,000.00               142,031.21             142,031.21             2,959,518.16               -                            -                         40,481.84               
104014 Citywide General Eng/Test/In 164,140.00                  -                         -                         148,744.47                  15,395.53                  -                         -                         
104015 Citywide Nonarterial Reh&Re 2,870,000.00               -                         990,076.35             2,843,219.25               (12,396.37)                 -                         39,177.12               
104016 Citywide Nonarterial Sidewlk 300,000.00                  -                         -                         274,492.22                  25,507.78                  -                         -                         
104018 129th E Ave Admiral to Pine 2,266,780.70               -                         -                         2,266,780.70               0.00                           -                         0.00                       
104020 Citywide-Arterial Rt&Pv Main 3,694,184.00               -                         -                         3,694,184.00               (0.00)                         -                         0.00                       
104023 Lewis Ave 21st to 11th -                               -                         -                         -                               -                            -                         -                         
104024 Memorial Ave 11Th To Admiral -                               -                         -                         -                               -                            -                         -                         

1040316324 Admiral & Memorial Intersect 445,721.30                  -                         -                         445,721.30                  -                            -                         -                         
104032 River Road - 111th to 101st 884,830.08                  -                         -                         884,830.08                  -                            -                         -                         
104033 61St & Memorial Intersection 817,595.75                  -                         -                         817,595.75                  -                            -                         -                         
104035 Pine St 129th E Ave Intersec 1,083,614.80               -                         -                         1,083,614.80               -                            -                         (0.00)                      
104036 Harvard Ave - 61St S To 51St 4,124,138.14               -                         -                         4,124,138.14               -                            -                         -                         
104037 Apache St-Yale To Sheridan 395,997.45                  -                         -                         395,997.45                  (0.00)                         -                         0.00                       
104038 Cinci/Detroit-I244 To Jasper 710,000.00                  -                         -                         710,000.00                  -                            -                         -                         
104039 Harvard Ave-Admiral To Pine 426,655.29                  -                         -                         426,655.29                  -                            -                         -                         
104040 Lewis Ave-36Th St N To 46Th 450,400.19                  -                         -                         450,400.19                  -                            -                         (0.00)                      
104041 Memorial Dr-21St St S To11Th 1,067,161.62               -                         -                         1,066,589.14               -                            -                         572.48                    
104043 PINE ST-YALE TO SHERIDAN RD 411,176.00                  -                         13,108.65               411,176.00                  0.00                           -                         (0.00)                      
104045 River Rd-111Th St S To 101St 297,000.00                  -                         -                         297,000.00                  -                            -                         -                         
104046 Riverside Dr-41St St S To 31 472,541.00                  -                         -                         472,541.00                  -                            -                         -                         
104047 Union Ave-51St St S To 41St 700,000.00                  -                         -                         700,000.00                  -                            -                         -                         
104049 21st St S Utica Ave Intersect 200,000.00                  -                         -                         200,000.00                  -                            -                         -                         
104050 31St St S-Harvard Intersect 300,000.00                  -                         -                         300,000.00                  -                            -                         -                         
104051 36TH ST N-LEWIS AVE INTERSEC 248,140.69                  -                         -                         248,140.69                  0.00                           -                         (0.00)                      
104052 41St St S-Harvard Intersect 413,881.00                  -                         -                         413,881.00                  -                            -                         -                         
104053 Pine St- Yale Ave Intersect 500,000.00                  -                         -                         500,000.00                  -                            -                         -                         
104054 Citywide-Gen Engr/Test/Inspe 451,860.00                  -                         -                         451,860.00                  -                            -                         -                         
104060 Bridge 160-5400 E. Apache St 3,444,992.49               -                         -                         3,444,992.49               -                            -                         -                         
104061 Bridge 163-100 S Boulder Ave 7,284,170.84               -                         -                         7,284,170.84               -                            -                         -                         
104062 Bridge 228-3200 S. Riverside 288,476.00                  -                         -                         288,476.00                  -                            -                         0.00                       
104063 Bridge 234-4200 S. Union Ave 497,012.27                  -                         -                         497,012.27                  -                            -                         -                         
104064 Bridge 290-200 N 49th W Ave 1,687,083.90               -                         -                         1,687,083.90               -                            -                         (0.00)                      
104065 Bridge 318A 10100 S 72nd E A 3,837,026.52               -                         -                         3,837,026.52               -                            -                         (0.00)                      
104102 Maintenance Zone 1001 (Sw) 2,024,232.64               -                         -                         2,024,232.64               -                            -                         -                         
104106 Maintenance Zone 1006 3,155,338.38               -                         -                         3,155,338.38               -                            -                         -                         
104107 Maintenance Zone 1007 8,150,395.66               -                         4,081.93                 8,150,155.45               0.00                           -                         240.21                    
104171 Maintenance Zone 1071 1,670,676.50               -                         -                         1,662,194.41               -                            -                         8,482.09                 
104230 Maintenance Zone 2130 757,539.81                  -                         -                         757,539.81                  -                            -                         -                         



Fund 426

2008 GO BOND 
as of: 5/31/2023 230,054,936.55$       3,116,468.32$     5,533,061.62$     223,803,875.93$       3,757,406.69$         ‐$                       2,493,653.93$    

Project Project Title  Revised Budget  MTD Actual  YTD Actual  LTD Actual  Encumb  Committed  Balance 
104231 Maintenance Zone 2131 2,455,563.00               -                         -                         2,451,015.56               -                            -                         4,547.44                 
104266 Maintenance Zone 2065 C 6,851,597.00               -                         -                         5,429,106.70               0.00                           -                         1,422,490.30          
104303 Maintenance Zone 3003 1,715,018.19               -                         -                         1,715,018.19               -                            -                         -                         
104307 Maintenance Zone 3007 1,685,140.62               -                         -                         1,685,140.62               -                            -                         -                         
104309 Maintenance Zone 3009 3,664,377.59               -                         -                         3,664,377.59               -                            -                         -                         
104310 Maintenance Zone 3010 3,825,661.04               -                         -                         3,825,661.04               -                            -                         -                         
104311 Maintenance Zone 3011 678,300.11                  -                         -                         678,300.11                  -                            -                         -                         
104317 Maintenance Zone 3017 1,680,461.55               -                         -                         1,672,100.70               -                            -                         8,360.85                 
104413 Maintenance Zone 4013 4,745,128.27               -                         -                         4,725,252.22               -                            -                         19,876.05               
104415 Maintenance Zone 4015 3,037,188.65               -                         -                         3,037,188.65               -                            -                         (0.00)                      
104416 Maintenance Zone 4016 7,304,489.05               -                         -                         7,304,489.05               -                            -                         -                         
104467 Maintenance Zone 4067 (A) 3,000,140.22               -                         -                         3,000,140.22               -                            -                         -                         
104525 Maintenance Zone 5025 5,142,414.45               -                         -                         5,027,770.95               (0.00)                         -                         114,643.50             
104533 Maintenance Zone 5033 2,527,651.81               -                         -                         2,527,651.81               -                            -                         (0.00)                      
104534 Maintenance Zone 5034 5,535,532.71               -                         -                         5,535,532.71               -                            -                         (0.00)                      
104541 Maintenance Zone 5041 5,454,744.30               -                         -                         5,454,744.30               -                            -                         -                         
104619 Maintenance Zone 6019 1,769,054.10               -                         -                         1,769,054.10               -                            -                         -                         
104628 Maintenance Zone 6028 6,365,510.34               -                         -                         6,365,510.34               -                            -                         -                         
104642 Maintenance Zone 6042 3,548,988.07               -                         -                         3,548,988.07               -                            -                         -                         
104651 Maintenance Zone 6151 5,090,498.00               -                         -                         5,090,498.00               -                            -                         (0.00)                      
104747 Maintenance Zone 7046 2,285,961.71               -                         -                         2,285,961.71               -                            -                         -                         
104753 Maintenance Zone 7053 6,766,990.82               -                         -                         6,766,990.82               -                            -                         0.00                       
104759 Maintenance Zone 7059 2,180,027.87               -                         -                         2,180,027.87               -                            -                         -                         
104760 Maintenance Zone 7060 1,404,314.01               -                         -                         1,404,314.01               -                            -                         -                         
104803 Maintenance Zone 8103 3,883,263.82               -                         -                         3,883,263.82               -                            -                         (0.00)                      
104807 Maintenance Zone 8107 1,865,736.82               -                         -                         1,865,736.82               -                            -                         -                         
104813 Maintenance Zone 8113 3,451,308.54               -                         -                         3,451,308.54               -                            -                         -                         
104863 Maintenance Zone 8063 4,744,774.00               -                         -                         4,744,774.00               -                            -                         -                         
104928 Maintenance Zone 9029 (W) 8,101,606.56               -                         -                         8,101,606.56               -                            -                         (0.00)                      
104930 Maintenance Zone 9030 3,387,206.36               -                         -                         3,387,206.36               -                            -                         -                         
104931 Maintenance Zone 9031 148,855.68                  -                         -                         148,855.68                  -                            -                         -                         
104936 Maintenance Zone 9036 2,360,756.60               -                         -                         2,360,756.60               -                            -                         -                         
104937 Maintenance Zone 9037 986,951.95                  -                         -                         986,951.95                  -                            -                         -                         
104944 Maintenance Zone 9044 579,000.00                  -                         -                         579,000.00                  -                            -                         -                         
134001 5th Street Frisco to Denver 7,221,994.13               -                         -                         7,221,994.13               -                            -                         -                         
144022 Art/NonArt Routine & Preventio 4,250,000.00               -                         -                         4,249,947.47               0.00                           -                         52.53                      
144023 CW - Arterial Rt & Pv Main 8,853,905.93               -                         -                         8,853,905.93               0.00                           -                         (0.00)                      
144063 Bridge Replacement And Rehab 2,200,000.00               970,396.90             970,396.90             970,396.90                  1,242,288.07             -                         (12,684.97)              
144101 Yale Ave 81st - 91st Wdn 10,886,657.08             2,004,040.21          3,272,762.73          9,670,934.96               2,486,611.68             -                         (1,270,889.56)         
144467 Maintenance Zone 4067 1,336,220.25               -                         -                         -                               -                            -                         1,336,220.25          
144642 Maintenance Zone 6142 400,000.00                  -                         140,603.85             400,000.00                  -                            -                         -                         
147200 RP - Pedestrian Bridge Imp 2,248,532.04               -                         -                         2,248,532.04               -                            -                         -                         



 

 
 
 
 
  
 

 
2014 GO BOND FUNDS 

 
FUND 4270-4274 COMBINED 

 
(2014 GENERAL OBLIGATION BOND FUNDS) 



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 4270-4276 - 2014 GO BOND FUNDS

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Bond Sale Receipts $ $ $ 7,060,000.00 $ 313,615,000.00 $ (7,060,000.00)
Donations
Miscellaneous Revenue

Total Revenue 7,060,000.00 313,615,000.00 -7,060,000.00

Expenditures
Project Expenditures 313,615,000.00 3,502,883.25 18,442,506.09 227,807,588.45 85,807,411.55

Total Expenditures 313,615,000.00 3,502,883.25 18,442,506.09 227,807,588.45 85,807,411.55

Excess (Deficiency) of Revenue
Over Expenditures (11,382,506.09) 85,807,411.55

Completed Projects
          Encumbrances 33,526,047.07 33,526,047.07

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances (44,908,553.16) 52,281,364.48

June 30, 2022 Ending Fund Balance 77,469,715.28
Prior year expenditures
June 30, 2022 Encumbrances 19,720,202.36

Adjusted Beginning Fund Balance 97,189,917.64
Ending Fund Balance $ 52,281,364.48 $ 52,281,364.48

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 427
2014 GO BOND 
as of: 5/31/2023 313,615,000.00$       3,502,883.25$      16,566,887.15$                       227,034,053.64$       33,526,047.07$        ‐$                       53,054,899.29$      

Project Project Title  Revised Budget  MTD Actual  YTD Actual  LTD Actual  Encumb  Committed  Balance 
144000 Bond Issuance Costs 579,999.78                   -                         -                                             578,425.68                   -                              -                         1,574.10                     
144015 Citywide Nonarterial Reh&Re 2,999,950.00                -                         -                                             1,540,027.27                1,349,722.24              -                         110,200.49                 
144016 Citywide Non-Art Sidewalks 500,000.00                   -                         -                                             500,000.00                   -                              -                         0.00                            
144020 Citywide-Arterial Rt&Pv Main 22,167,489.89              -                         175,259.08                                 22,116,270.49              (0.00)                           -                         51,219.40                   
144021 Citywide-Nonarterial Rt&Pv M 52,153,841.85              106,360.35             1,291,225.45                              51,253,840.67              775,515.42                 -                         124,485.76                 
144060 Bridge189 - 4700 N. Iroquois 191,321.19                   -                         -                                             191,321.19                   -                              -                         -                             
144061 Bridge298 - 2100 E. 61St St 66,650.26                     -                         -                                             66,650.26                     -                              -                         -                             
144061 Bridge298 - 2100 E. 61St St. 543,739.50                   -                         -                                             543,739.50                   -                              -                         -                             
144062 Bridge323B - 12000 E. 21St 60,000.00                     -                         -                                             60,000.00                     -                              -                         -                             
144093 Citywide Matching Funds 3,103,170.00                -                         4,350.00                                     2,936,231.16                166,938.84                 -                         0.00                            
144094 ODOT Rehab & Replacement 8,200,000.00                -                         11,189.06                                   5,282,853.58                262,194.67                 -                         2,654,951.75              
144106 Maintenance Zone 1006 2,408,802.62                -                         4,999.48                                     2,394,359.09                14,443.53                   -                         0.00                            
144107 Maintenance Zone 1007 530,000.00                   -                         -                                             530,000.00                   -                              -                         -                             
144110 Citywide-Arterial Sidewalks 1,500,000.00                -                         -                                             1,500,000.00                (0.00)                           -                         (0.00)                          
144111 Maintenance Zone 1001 8,275,000.00                962.50                    1,678,168.98                              4,812,218.98                3,140,861.87              -                         321,919.15                 
144153 Maintenance Zone 1153 4,020,000.00                -                         14,747.87                                   392,523.40                   3,439,780.33              -                         187,696.27                 
144157 Maintenance Zone 1157 3,612,823.69                -                         -                                             3,612,823.69                0.00                            -                         0.00                            
144158 Maintenance Zone 1157 2,326,843.29                -                         -                                             2,318,648.48                8,194.81                     -                         (0.00)                          
144168 Maintenance Zone 1068 3,600,000.00                -                         -                                             332,346.88                   52,340.85                   -                         3,215,312.27              
144173 Maintenance Zone 1073 458,552.85                   -                         -                                             458,552.85                   -                              -                         (0.00)                          
144176 Maintenance Zone 1076 1,678,019.41                -                         -                                             1,678,019.41                0.00                            -                         -                             
144199 Maintenance Zone 1099 3,120,000.00                11,160.00               53,267.00                                   2,508,209.59                19,289.22                   -                         592,501.19                 
144200 Architect and Engineering Serv 330,000.00                   -                         -                                             330,000.00                   -                              -                         -                             
144200 36 St: N MLK - Peoria Ave 2,920,000.00                3,095.00                 461,275.21                                 2,793,084.17                80.00                          -                         126,835.83                 
144201 Apache St: Mlk - Peoria 2,692,774.79                -                         246.93                                        2,692,774.79                0.00                            -                         (0.00)                          
144202 Apachee: Peoria - Lewis Ave 300,000.00                   -                         -                                             300,000.00                   -                              -                         -                             
144202 Apache: Peoria - Lewis Ave 2,365,000.00                512.94                    1,790.94                                     29,156.65                     25,875.99                   -                         2,309,967.36              
144203 W 41st St S 41st W - S 33rd W 1,685,000.00                151,148.83             994,089.79                                 1,170,019.81                514,980.19                 -                         -                             
144204 S33rd W: 41st St to 51st St 2,730,000.00                593.68                    2,075.88                                     443,918.45                   1,935,317.49              -                         350,764.06                 
144205 Apache St: Lewis To Harvard 2,070,000.00                -                         896,252.63                                 1,707,115.02                17,556.00                   -                         345,328.98                 
144206 11th St: Peoria to Utica 1,820,000.00                -                         -                                             1,820,000.00                (0.00)                           -                         0.00                            
144207 11Th St: Lewis Ave - Harvard 200,000.00                   -                         -                                             200,000.00                   -                              -                         -                             
144208 11th St: Sheridan - Memorial 1,780,000.00                -                         964,787.87                                 1,625,764.67                154,235.33                 -                         (0.00)                          
144209 21St St: Garnett To 129Th E 300,000.00                   -                         -                                             300,000.00                   -                              -                         -                             
144209 21st St: Garnett to 129th E 2,435,050.00                -                         -                                             2,017,895.64                27,500.00                   -                         389,654.36                 
144210 21St St-129Th East Ave Inter 250,000.00                   -                         621.67                                        249,200.48                   799.52                        -                         0.00                            
144210 21st St-129th East Ave Inter -                               -                         -                                             -                               -                              -                         -                             
144210 21st St-129th East Ave INTERSC 1,965,000.00                -                         75,529.60                                   1,828,247.11                136,752.89                 -                         -                             
144211 41St: Garnett - 129 E Ave 1,601,612.81                -                         -                                             1,601,612.81                (0.00)                           -                         0.00                            
144212 51st St Sheridan to Memorial 1,055,651.29                -                         -                                             1,047,661.29                0.00                            -                         7,990.00                     
144213 91st Harvard - Yale 285,000.00                   -                         -                                             176,003.18                   18,903.29                   -                         90,093.53                   
144214 Sheridan 81st to 91st 1,525,950.99                -                         -                                             1,525,950.99                (0.00)                           -                         0.00                            
144215 Peoria: 41St St - 51St St. 300,000.00                   -                         -                                             300,000.00                   -                              -                         -                             
144215 Peoria: 41st - 51st 2,885,000.00                2,052.00                 3,588.08                                     7,193.75                       2,538,962.00              -                         338,844.25                 
144216 41st St: Lewis to Harvard 2,730,000.00                -                         2,275.57                                     2,721,437.50                8,562.50                     -                         (0.00)                          
144217 Apache & Harvard Intersectio 197,740.00                   -                         -                                             196,823.70                   -                              -                         916.30                        
144217 Apache & Harvard Intersect 785,000.00                   11,861.39               774,965.00                                 775,000.00                   10,000.00                   -                         -                             
144217 Apache & Harvard INTERSCTN 990,000.00                   218,232.67             330,064.04                                 330,064.04                   659,935.96                 -                         -                             
144218 41st St & Lewis Intersection 2,055,000.00                -                         9,470.09                                     2,055,000.00                -                              -                         -                             
144219 Maintenance Zone 2119 367,980.36                   -                         -                                             366,480.36                   1,500.00                     -                         (0.00)                          
144225 Maintenance Zone 2125 2,574,462.36                -                         (47,500.00)                                  2,526,962.36                (0.00)                           -                         47,500.00                   
144226 Maintenance Zone 2126 349,710.26                   -                         -                                             349,710.26                   -                              -                         0.00                            



Fund 427
2014 GO BOND 
as of: 5/31/2023 313,615,000.00$       3,502,883.25$      16,566,887.15$                       227,034,053.64$       33,526,047.07$        ‐$                       53,054,899.29$      

Project Project Title  Revised Budget  MTD Actual  YTD Actual  LTD Actual  Encumb  Committed  Balance 
144230 Maintenance Zone 2130 3,895,000.00                1,605.00                 23,254.00                                   3,693,882.47                3,397.79                     -                         197,719.74                 
144255 Maintenance Zone 2055 1,269,095.86                -                         -                                             1,268,068.10                1,027.76                     -                         0.00                            
144256 Maintenance Zone 2056 1,268,393.91                -                         -                                             1,268,393.91                -                              -                         (0.00)                          
144264 Maintenance Zone 2064 1,266,509.88                -                         -                                             1,266,509.88                0.00                            -                         (0.00)                          
144265 Maintenance Zone 2065 959,200.67                   -                         -                                             957,942.60                   -                              -                         1,258.07                     
144303 Maintenance Zone 3003 625,681.40                   -                         -                                             625,681.40                   -                              -                         (0.00)                          
144304 Maintenance Zone 3004 1,412,273.54                -                         -                                             1,412,273.54                0.00                            -                         0.00                            
144309 Citywide - Arterial Rehab 13,095,677.29              33,025.00               1,725,644.23                              4,308,972.10                2,222,577.84              -                         6,564,127.35              
144310 Maintenance Zone 3010 7,929,998.00                -                         10,470.20                                   722,785.21                   20,486.91                   -                         7,186,725.88              
144311 Maintenance Zone 3011 9,485,000.00                -                         -                                             7,933,694.64                78,992.50                   -                         1,472,312.86              
144317 Maintenance Zone 3017 750,000.00                   -                         -                                             599,915.15                   63,268.44                   -                         86,816.41                   
144318 Maintenance Zone 3018 417,056.72                   -                         -                                             415,498.17                   1,558.55                     -                         (0.00)                          
144320 Maintenance Zone 3020 4,500,000.00                -                         8,991.05                                     335,436.20                   30,718.85                   -                         4,133,844.95              
144380 Maintenance Zone 3080 189,047.02                   -                         -                                             189,047.02                   -                              -                         0.00                            
144413 Maintenance Zone 4013 535,058.95                   -                         -                                             511,528.37                   23,530.58                   -                         (0.00)                          
144415 Maintenance Zone 4015 637,042.77                   -                         -                                             637,042.77                   -                              -                         -                             
144421 Maintenance Zone 4021 3,655,000.00                18,939.17               36,364.75                                   371,235.62                   32,184.73                   -                         3,251,579.65              
144430 Maintenance Zone 4030 1,686,709.57                -                         -                                             1,686,709.57                -                              -                         0.00                            
144431 Maintenance Zone 4031 11,680,000.00              2,441,098.43          3,800,431.91                              4,577,740.10                7,048,956.97              -                         53,302.93                   
144452 Maintenance Zone 4152 600,000.00                   15,712.00               15,712.00                                   395,908.06                   29,806.79                   -                         174,285.15                 
144467 Maintenance Zone 4067 4,855,000.00                -                         9,461.36                                     3,371,805.21                10,000.00                   -                         1,473,194.79              
144527 Maintenance Zone 5027 1,387,897.01                -                         -                                             1,387,897.01                -                              -                         -                             
144533 Maintenance Zone 5033 4,880,000.00                -                         1,730.30                                     4,879,987.32                -                              -                         12.68                          
144539 Maintenance Zone 5039 3,382,395.92                -                         -                                             3,382,395.92                0.00                            -                         (0.00)                          
144546 Maintenance Zone 5046 600,000.00                   -                         -                                             600,000.00                   (0.00)                           -                         0.00                            
144547 Maintenance Zone 5047 10,470,000.00              -                         44,488.55                                   946,583.12                   1,798,881.32              -                         7,724,535.56              
144627 Maintenance Zone 6027 1,006,165.51                -                         -                                             1,006,165.51                -                              -                         (0.00)                          
144628 Maintenance Zone 6028 8,060,000.00                94,780.50               1,986,896.78                              2,916,617.35                970,485.44                 -                         4,172,897.21              
144635 Maintenance Zone 6035 3,306,365.97                -                         -                                             3,304,854.80                0.00                            -                         1,511.17                     
144642 Maintenance Zone 6142 900,000.00                   206,239.66             322,121.26                                 831,619.90                   0.00                            -                         68,380.10                   
144645 Maintenance Zone 6145 2,640,000.00                -                         3,512.50                                     2,544,554.52                18,488.01                   -                         76,957.47                   
144647 Maintenance Zone 6147 991,060.09                   -                         -                                             991,060.09                   -                              -                         0.00                            
144700 Maintenance Zone 7100 1,313,991.88                -                         -                                             1,313,991.88                (0.00)                           -                         0.00                            
144733 Maintenance Zone 7133 950,370.76                   -                         -                                             950,370.76                   -                              -                         -                             
144740 Maintenance Zone 7040 3,275,000.00                -                         -                                             3,224,845.00                49,802.75                   -                         352.25                        
144748 Maintenance Zone 7048 1,181,565.79                -                         -                                             1,181,565.79                (0.00)                           -                         -                             
144754 Maintenance Zone 7054 1,000,000.00                -                         104.50                                        727,510.40                   18,989.60                   -                         253,500.00                 
144760 Maintenance Zone 7060 3,320,928.33                -                         -                                             3,320,928.33                -                              -                         (0.00)                          
144803 Maintenance Zone 8103 1,775,162.45                -                         -                                             1,775,162.45                -                              -                         (0.00)                          
144812 Maintenance Zone 8112 1,778,077.06                -                         -                                             1,778,077.06                -                              -                         0.00                            
144857 Maintenance Zone 8057 2,570,000.00                -                         -                                             2,134,255.27                124,182.34                 -                         311,562.39                 
144863 Maintenance Zone 8063 6,620,000.00                4,678.04                 181,468.25                                 869,277.47                   2,379,861.92              -                         3,370,860.61              
144931 Maintenance Zone 9031 518,453.57                   -                         -                                             518,453.57                   -                              -                         (0.00)                          
144943 Maintenance Zone 9043 2,615,462.22                -                         -                                             2,615,462.22                0.00                            -                         (0.00)                          
144944 Maintenance Zone 9044 4,000,000.00                -                         4,347.73                                     3,906,614.67                88,116.37                   -                         5,268.96                     
144945 Maintenance Zone 9045 3,860,000.00                -                         -                                             3,381,803.09                (0.00)                           -                         478,196.91                 
144949 Maintenance Zone 9049 1,200,000.00                -                         2,726.36                                     694,919.86                   75,735.48                   -                         429,344.66                 
144950 Maintenance Zone 9050 2,975,000.00                180,826.09             685,609.53                                 941,653.73                   1,900,449.03              -                         132,897.24                 
144951 Maintenance Zone 9051 1,550,000.00                -                         811.67                                        129,996.59                   1,254,304.16              -                         165,699.25                 
144958 Maintenance Zone 9058 936,390.67                   -                         -                                             936,390.67                   -                              -                         (0.00)                          

193140000Z Mingo Creek Trail - 41st to 51 196,830.00                   -                         -                                             196,830.00                   -                              -                         -                             



 

 
 
 
 
 
 
 

2020 GO BOND FUNDS 
 

FUND 4281-428x COMBINED 
 

(2020 GENERAL OBLIGATION BOND FUNDS) 



CITY OF TULSA, OKLAHOMA
SALES TAX OVERVIEW COMMITTEE REPORT

FUND 4281-4283 - 2020 GO BOND FUNDS

STATEMENT OF REVENUES, EXPENDITURES AND ENCUMBRANCES

FY ESTIMATED ACTUAL OUTSTANDING
REVENUES/ YEAR LIFE REVENUES/

LIFE-TO-DATE CURRENT TO TO BALANCE OF
APPROPRIATIONS MONTH DATE DATE APPROPRIATIONS

Revenue
Bond Sale Receipts $ $ $ 57,620,000.00 $ 149,015,000.00 $ (57,620,000.00)
Donations
Miscellaneous Revenue

Total Revenue 57,620,000.00 149,015,000.00 -57,620,000.00

Expenditures
Project Expenditures 149,015,000.00 493,044.98 14,427,932.84 25,695,347.31 123,319,652.69

Total Expenditures 149,015,000.00 493,044.98 14,427,932.84 25,695,347.31 123,319,652.69

Excess (Deficiency) of Revenue
Over Expenditures 43,192,067.16 123,319,652.69

Completed Projects
          Encumbrances 24,254,596.68 24,254,596.68

Excess (Deficiency) of Revenue Over 
Expenditures and Encumbrances 18,937,470.48 99,065,056.01

June 30, 2022 Ending Fund Balance 64,082,214.01
Prior year expenditures
June 30, 2022 Encumbrances 16,045,371.52

Adjusted Beginning Fund Balance 80,127,585.53
Ending Fund Balance $ 99,065,056.01 $ 99,065,056.01

FOR THE ELEVEN MONTHS ENDED MAY 31, 2023



Fund 428

2020 GO BOND 
as of: 5/31/2023 149,015,000.00$     493,044.98$        14,427,932.84$        25,695,347.31$        24,043,814.68$      210,782.00$              99,065,056.01$        

Project Project Title  Revised Budget  MTD Actual  YTD Actual  LTD Actual  Encumb  Committed  Balance 
2019X0000Z Bond Issuance Cost 432,542.00                  -                         140,451.99                   347,105.11                   -                             -                               85,436.89                     
2035X0001Z Transit-MTTA - Route 66 BRT 5,330,000.00               186,370.97             469,757.87                   1,236,777.56                932,336.75                -                               3,160,885.69                
2036A0007Z Apache St: Harvard Ave - Yale 990,000.00                  -                         -                               -                               49,500.00                  -                               940,500.00                   
2036A0013Z Gilcrease Rd: Apache St - Pine 800,000.00                  -                         -                               -                               -                             -                               800,000.00                   
2036A0025Z 41st St S: Union Ave - Elwood 250,000.00                  -                         -                               -                               169,949.00                -                               80,051.00                     
2036A0035Z 41st St S & Elwood Ave INTERSC 50,000.00                    -                         -                               -                               50,000.00                  -                               -                               
2036A0042Z Pine St: Lewis Ave - Harvard A 200,000.00                  -                         -                               -                               200,000.00                -                               -                               
2036A0043Z Pine St: State Hwy 11 - Mingo 175,000.00                  -                         -                               -                               175,000.00                -                               -                               
2036A0047Z Admiral Pl: Memorial Dr - Ming 240,000.00                  -                         8,000.00                       8,000.00                       0.00                           -                               232,000.00                   
2036A0050Z Yale Ave: Apache St - Pine St 150,000.00                  -                         -                               -                               -                             -                               150,000.00                   
2036A0055Z 129th E Ave: Apache St - Pine 150,000.00                  26,332.02               83,831.71                     83,831.71                     43,168.29                  -                               23,000.00                     
2036A0058Z Pine St & Mingo Rd INTERSCTN 200,000.00                  -                         14,214.51                     14,214.51                     295.49                       -                               185,490.00                   
2036A0064Z 11th St S: Utica Ave - Lewis A 500,000.00                  -                         -                               20,360.60                     470,000.00                -                               9,639.40                       
2036A0072Z 11th St S & Lewis Ave INTERSCT 270,000.00                  -                         -                               -                               270,000.00                -                               -                               
2036A0092Z 31st St S: Garnett Rd - 129th 200,000.00                  -                         -                               -                               -                             -                               200,000.00                   
2036A0119Z Sheridan Rd: 71st St S - 81st 200,000.00                  -                         -                               -                               137,700.00                -                               62,300.00                     
2036A1000Z CW Arterial Routine & Preventi 14,567,575.89             25,366.30               4,189,922.11                7,147,280.36                3,084,687.97             -                               4,335,607.56                
2036A1001Z R&P: Pavement Reinspection 500,000.00                  3,006.63                 118,433.30                   456,532.36                   43,467.64                  -                               (0.00)                             
2036D0002Z CBD: MLK & Detroit north of BN 1,400,000.00               2,753.55                 2,753.55                       1,326,508.93                18,674.06                  -                               54,817.01                     
2036D0004Z CBD: Detroit Ave south of BNSF 1,090,000.00               -                         10,080.60                     140,000.00                   -                             -                               950,000.00                   
2036D0005Z CBD: Reconciliation Way 765,000.00                  -                         -                               83,102.75                     -                             -                               681,897.25                   
2036D0007Z CBD: Alleyways 695,000.00                  918.61                    35,412.31                     230,802.99                   0.00                           -                               464,197.01                   
2036N0001Z CW NonArterial Routine & Preve 18,399,914.34             8,857.52                 5,783,802.68                6,879,492.51                7,169,896.94             -                               4,350,524.89                
2036N1007Z Maintenance Zone 1007 119,999.77                  -                         -                               84,055.86                     11,706.24                  -                               24,237.67                     
2036N1070Z Maintenance Zone 1070 250,000.00                  -                         648.45                          218,900.00                   (0.00)                          -                               31,100.00                     
2036N1076Z Maintenance Zone 1076 250,000.00                  -                         7,316.21                       224,661.26                   23,594.95                  -                               1,743.79                       
2036N1078Z Maintenance Zone 1078 300,000.00                  -                         -                               226,834.03                   26,097.54                  -                               47,068.43                     
2036N2056Z Maintenance Zone 2056 200,000.00                  -                         -                               -                               110,220.45                -                               89,779.55                     
2036N2065Z Maintenance Zone 2065 3,802,167.00               -                         985.77                          202,096.62                   25,513.38                  -                               3,574,557.00                
2036N2066Z Maintenance Zone 2066 187,833.00                  -                         3,147.58                       111,053.63                   11,113.37                  -                               65,666.00                     
2036N3081Z Maintenance Zone 3081 840,000.00                  -                         -                               66,380.11                     3,807.17                    -                               769,812.72                   
2036N4014Z Maintenance Zone 4014 200,000.00                  -                         -                               125,713.48                   9,520.52                    -                               64,766.00                     
2036N4021Z Maintenance Zone 4021 330,000.00                  1,511.22                 35,822.30                     220,855.38                   35,053.68                  -                               74,090.94                     
2036N4022Z Maintenance Zone 4022 3,450,000.00               -                         -                               288,916.94                   12,280.08                  -                               3,148,802.98                
2036N4030Z Maintenance Zone 4030 1,030,000.00               390.00                    222,820.70                   376,373.20                   610,990.80                -                               42,636.00                     
2036N5040Z Maintenance Zone 5040 780,000.00                  616.35                    27,614.06                     79,369.49                     11,054.03                  -                               689,576.48                   
2036N6035Z Maintenance Zone 6035 1,140,000.00               -                         -                               -                               80,055.00                  -                               1,059,945.00                
2036N7048Z Maintenance Zone 7048 251,630.00                  -                         23,657.00                     233,128.08                   18,501.92                  -                               -                               
2036N7060Z Maintenance Zone 7060 990,000.00                  -                         902.39                          67,673.82                     15,830.57                  -                               906,495.61                   
2036N8057Z Maintenance Zone 8057 1,900,000.00               196.17                    17,175.47                     118,634.34                   1,098,278.49             -                               683,087.17                   
2036N8102Z Maintenance Zone 8102 2,550,000.00               -                         -                               158,157.62                   13,076.38                  -                               2,378,766.00                
2036N9037Z Maintenance Zone 9037 2,030,000.00               -                         9,844.00                       155,375.32                   10,000.00                  -                               1,864,624.68                
2036N9038Z Maintenance Zone 9038 890,000.00                  1,532.00                 1,532.00                       74,143.70                     10,024.14                  -                               805,832.16                   
2036N9044Z Maintenance Zone 9044 350,000.00                  31,779.30               138,006.11                   138,006.11                   63,754.82                  -                               148,239.07                   
2036N9050Z Maintenance Zone 9050 1,350,000.00               -                         25,233.72                     97,728.33                     10,028.33                  -                               1,242,243.34                
2036N9051Z Maintenance Zone 9051 110,000.00                  -                         -                               84,053.27                     11,054.44                  -                               14,892.29                     
2036S0001Z ADA: Sidewalk Corridors 2,660,000.00               -                         -                               -                               -                             -                               2,660,000.00                
2036S0002Z BPI: Go Plan Implement - ENG 2,500,000.00               -                         307,377.97                   307,377.97                   358,405.23                -                               1,834,216.80                
2036S0003Z BPI: Go Plan Implement - Traff 40,000.00                    -                         -                               -                               -                             -                               40,000.00                     
2036S0004Z BPI: Arterial Sidewalk 1,000,000.00               -                         602,241.65                   686,239.02                   1,132.90                    -                               312,628.08                   



Fund 428

2020 GO BOND 
as of: 5/31/2023 149,015,000.00$     493,044.98$        14,427,932.84$        25,695,347.31$        24,043,814.68$      210,782.00$              99,065,056.01$        

Project Project Title  Revised Budget  MTD Actual  YTD Actual  LTD Actual  Encumb  Committed  Balance 
2036S0005Z BPI: Non Arterial Sidewalk 300,000.00                  -                         12,304.72                     93,677.43                     16,506.00                  7,500.00                       182,316.57                   
2036W0004Z 91 St S: Memorial - Mingo Rd W 2,200,000.00               -                         -                               -                               -                             -                               2,200,000.00                
2036X0001Z ADA: Transition Plan Update 250,000.00                  -                         17,124.86                     244,767.89                   5,232.11                    -                               (0.00)                             
2036X0002Z ADA: Transit Stops 190,000.00                  -                         -                               -                               -                             -                               190,000.00                   
2036X0003Z ADA: Signalized Intersections 960,000.00                  -                         -                               -                               -                             -                               960,000.00                   
2036X0005Z TE: Signal Coord and Communica 520,000.00                  -                         -                               -                               -                             -                               520,000.00                   
2036X0006Z TE: Signal Instal, Repair and 1,560,000.00               -                         -                               -                               -                             -                               1,560,000.00                
2036X0007Z TE: Traffic Calming 470,000.00                  -                         -                               30,438.44                     305,019.43                -                               134,542.13                   
2036X0008Z TE: Lighting Repair and Replac 310,000.00                  -                         -                               -                               100,000.00                -                               210,000.00                   
2036X0009Z TE: Pavement Markings and Sign 1,950,000.00               -                         -                               -                               375,000.00                203,282.00                   1,371,718.00                
2036X0010Z TE: Guardrail Repair and Repl 260,000.00                  -                         -                               -                               -                             -                               260,000.00                   
2036X0011Z Arena District Master Pln Impl 582,458.00                  -                         -                               -                               -                             -                               582,458.00                   
2037B0167Z Bridge #167 130,000.00                  -                         -                               15,300.00                     114,700.00                -                               -                               
2037B0173Z Bridge #173 400,000.00                  -                         -                               -                               -                             -                               400,000.00                   
2037B0201C Bridge #201C 100,000.00                  -                         -                               -                               8,000.00                    -                               92,000.00                     
2037B0204Z Bridge #204 1,200,000.00               -                         29,269.93                     105,130.20                   33,568.31                  -                               1,061,301.49                
2037B0232A Bridge #232A 700,000.00                  -                         -                               22,300.00                     -                             -                               677,700.00                   
2037B0241Z Bridge #241 1,100,000.00               -                         -                               53,948.26                     10,000.00                  -                               1,036,051.74                
2037B0245Z Bridge #245 860,000.00                  1,385.87                 17,266.26                     48,445.74                     40,254.26                  -                               771,300.00                   
2037B0258Z Bridge #258 275,000.00                  -                         -                               35,000.00                     -                             -                               240,000.00                   
2037B0261A Bridge #261A 175,000.00                  -                         -                               24,000.00                     151,000.00                -                               -                               
2037B0261B Bridge #261B 175,000.00                  205.76                    205.76                          24,205.76                     94,520.00                  -                               56,274.24                     
2037B0263Z Bridge #263 465,000.00                  -                         3,540.69                       33,540.69                     1,459.31                    -                               430,000.00                   
2037B0269Z Bridge #269 400,000.00                  -                         -                               -                               25,000.00                  -                               375,000.00                   
2037B0286Z Bridge #286 150,000.00                  -                         -                               -                               8,000.00                    -                               142,000.00                   
2037B0301A Bridge #301A 200,000.00                  -                         2,068.60                       23,527.23                     1,472.77                    -                               175,000.00                   
2037B0301Z Bridge #301 165,000.00                  -                         13,569.00                     13,569.00                     21,431.00                  -                               130,000.00                   
2037B0343Z Bridge #343 50,000.00                    -                         -                               -                               4,000.00                    -                               46,000.00                     
2037B0359Z Bridge #359 50,000.00                    -                         -                               15,000.00                     35,000.00                  -                               -                               
2037B0423Z Bridge #423 100,000.00                  -                         -                               -                               8,000.00                    -                               92,000.00                     
2037B1000Z CW Bridge Rehab and Inspection 300,000.00                  -                         61,215.77                     113,347.00                   -                             -                               186,653.00                   
2039X0009Z TE: Traffic Studies 100,000.00                  -                         -                               25,000.00                     -                             -                               75,000.00                     
2036A0002Z 46th St N: Peoria Ave - Lewis 1,200,000.00               -                         135,668.32                   150,000.00                   (0.00)                          -                               1,050,000.00                
2036A0005Z 36 St N: Osage County Ln - MLK 75,000.00                    -                         -                               -                               -                             -                               75,000.00                     
2036A0008Z Pine St: Gilcrease Rd - Union 470,000.00                  -                         -                               -                               470,000.00                -                               -                               
2036A0009Z Pine St: Peoria Ave - Lewis Av 340,000.00                  -                         20,000.00                     20,000.00                     320,000.00                -                               -                               
2036A0010Z Edison St: 33rd W Ave - Union 1,050,000.00               -                         -                               -                               1,050,000.00             -                               -                               
2036A0011Z 33rd W Ave: Apache St - Pine S 1,350,000.00               923.47                    923.47                          923.47                          -                             -                               1,349,076.53                
2036A0012Z 33rd W Ave: Pine St - Edison S 700,000.00                  -                         -                               -                               700,000.00                -                               -                               
2036A0015Z MLK Jr Blvd: 36th St N - Apach 1,950,000.00               -                         -                               -                               -                             -                               1,950,000.00                
2036A0016Z MLK Jr Blvd: Apache St - Pine 75,000.00                    -                         -                               -                               -                             -                               75,000.00                     
2036A0017Z Peoria Ave: 56th St N - 46th S 850,000.00                  -                         3,336.80                       55,000.00                     -                             -                               795,000.00                   
2036A0018Z Peoria Ave: 46th St N - 36th S 900,000.00                  -                         6,468.48                       68,444.72                     -                             -                               831,555.28                   
2036A0020Z Lewis Ave: Pine St - Admiral P 320,000.00                  -                         -                               -                               320,000.00                -                               -                               
2036A0021Z Harvard Ave: Mohawk Blvd - 36 500,000.00                  -                         -                               -                               38,765.21                  -                               461,234.79                   
2036A0022Z 36 St N & Harvard Ave INTERSCT 20,000.00                    -                         -                               -                               11,000.00                  -                               9,000.00                       
2036A0023Z Apache St & MLK Blvd INTERSCTN 50,000.00                    -                         -                               -                               -                             -                               50,000.00                     
2036A0024Z Pine St & Gilcrease Rd INTERSC 100,000.00                  -                         -                               -                               -                             -                               100,000.00                   
2036A0027Z 61st St S: Lewis Ave - Harvard 1,020,000.00               -                         -                               -                               49,500.00                  -                               970,500.00                   
2036A0031Z Delaware Ave: 81st St S - 91st 1,400,000.00               -                         -                               -                               -                             -                               1,400,000.00                
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2036A0039Z 36th St N: Garnett Rd - 129th 200,000.00                  -                         -                               -                               35,389.87                  -                               164,610.13                   
2036A0045Z Pine St: Garnett Rd - 129th E 150,000.00                  -                         -                               -                               35,367.50                  -                               114,632.50                   
2036A0046Z Admiral: Sheridan Rd - Memoria 1,200,000.00               -                         10,000.00                     10,000.00                     -                             -                               1,190,000.00                
2036A0048Z Admiral: Garnett Rd - 129th E 140,000.00                  -                         8,000.00                       8,000.00                       -                             -                               132,000.00                   
2036A0056Z 36 St N & 129th E Ave INTERSCT 75,000.00                    -                         53,881.24                     53,881.24                     21,118.76                  -                               -                               
2036A0059Z Pine St & Garnett Rd INTERSCTN 75,000.00                    -                         -                               -                               75,000.00                  -                               -                               
2036A0060Z Admiral & Sheridan Rd INTERSCT 200,000.00                  -                         -                               -                               -                             -                               200,000.00                   
2036A0067Z 15th St S: Harvard Ave - Yale 200,000.00                  -                         5,747.17                       5,747.17                       104,252.83                -                               90,000.00                     
2036A0074Z 15th St S & Harvard INTERSCTN 100,000.00                  37,754.34               37,754.34                     37,754.34                     14,365.66                  -                               47,880.00                     
2036A0076Z 31st St S & Peoria Ave INTERSC 52,097.00                    -                         -                               -                               52,097.00                  -                               -                               
2036A0086Z Admiral: 225 E Av - 22200 E Ad 850,000.00                  -                         -                               -                               -                             -                               850,000.00                   
2036A0089Z 11 St S: 177th E Ave - 193rd E 140,000.00                  -                         -                               -                               -                             -                               140,000.00                   
2036A0097Z 161st E Ave: 11th St S - 21st 200,000.00                  -                         -                               -                               -                             -                               200,000.00                   
2036A0099Z 11 St S & 161st E Ave INTERSCT 50,000.00                    -                         -                               -                               -                             -                               50,000.00                     
2036A0101Z 11 St S & 193rd E Ave INTERSCT 70,000.00                    -                         -                               -                               -                             -                               70,000.00                     
2036A0110Z Mingo Rd: 61st St S - 71st St 200,000.00                  -                         -                               -                               -                             -                               200,000.00                   
2036A0124Z Peoria Ave: 31st St S - 41st S 125,000.00                  -                         -                               -                               68,768.00                  -                               56,232.00                     
2036A0125Z Lewis Ave: 41st St S - I-44 1,530,000.00               -                         85,277.10                     85,277.10                     0.00                           -                               1,444,722.90                
2036D0001Z CBD: 4th St 325,000.00                  -                         -                               -                               310,153.00                -                               14,847.00                     
2036N1097Z Maintenance Zone 1097 1,210,000.00               -                         -                               -                               15,000.00                  -                               1,195,000.00                
2036N1153Z Maintenance Zone 1153 300,000.00                  23,257.80               157,174.09                   170,035.00                   0.00                           -                               129,965.00                   
2036N1155Z Maintenance Zone 1155 510,000.00                  2,248.00                 23,665.76                     52,248.00                     (0.00)                          -                               457,752.00                   
2036N1157Z Maintenance Zone 1157 110,000.00                  -                         -                               -                               10,000.00                  -                               100,000.00                   
2036N3010Z Maintenance Zone 3010 200,000.00                  -                         77,732.50                     77,732.50                     52,267.50                  -                               70,000.00                     
2036N3075Z Maintenance Zone 3075 280,000.00                  2,248.00                 47,248.00                     47,248.00                     20,828.00                  -                               211,924.00                   
2036N4023Z Maintenance Zone 4023 490,000.00                  5,327.00                 47,664.54                     47,664.54                     7,662.46                    -                               434,673.00                   
2036N4067Z Maintenance Zone 4067 1,070,000.00               -                         13,060.93                     15,000.00                     (0.00)                          -                               1,055,000.00                
2036N4069Z Maintenance Zone 4069 400,000.00                  -                         140,018.92                   140,018.92                   59,981.08                  -                               200,000.00                   
2036N5016Z Maintenance Zone 5016 800,000.00                  4,861.82                 233,996.91                   251,899.21                   324,100.79                -                               224,000.00                   
2036N5027Z Maintenance Zone 5027 100,000.00                  -                         49,147.92                     50,558.67                     0.00                           -                               49,441.33                     
2036N5039Z Maintenance Zone 5039 1,530,000.00               -                         -                               1,773.44                       13,226.56                  -                               1,515,000.00                
2036N6142Z Maintenance Zone 6142 1,048,370.00               3,881.31                 46,148.40                     47,539.16                     18,293.84                  -                               982,537.00                   
2036N8113Z Maintenance Zone 8113 240,000.00                  -                         21,000.00                     21,000.00                     8,000.00                    -                               211,000.00                   
2036N9036Z Maintenance Zone 9036 420,000.00                  5,682.43                 125,066.30                   125,066.30                   110,909.18                -                               184,024.52                   
2036N9045Z Maintenance Zone 9045 580,000.00                  -                         -                               -                               29,000.00                  -                               551,000.00                   
2036N9049Z Maintenance Zone 9049 400,000.00                  -                         149,961.35                   209,825.79                   12,174.21                  -                               178,000.00                   
2036N9052Z Maintenance Zone 9052 180,000.00                  -                         9,119.66                       9,119.66                       19,826.60                  -                               151,053.74                   
2036W0001Z Gilcrease Rd: Pine St - Admira 12,000,000.00             200,850.60             329,123.44                   355,006.53                   705,393.10                -                               10,939,600.37              
2036W0005Z 101st St S & Sheridan INTERSCT 1,200,000.00               -                         -                               -                               -                             -                               1,200,000.00                
2036W0006Z 81 St S: Harvard Ave - Yale Av 1,500,000.00               -                         -                               -                               20,000.00                  -                               1,480,000.00                
2036X0004Z CW Infrastructure Partnership 4,070,413.00               (85,212.06)              153,195.60                   337,648.94                   1,607,439.77             -                               2,125,324.29                
2036A0033Z Harvard Ave-71st St to 81st St 150,000.00                  -                         -                               -                               -                             -                               150,000.00                   
2036A0054Z 129th E Ave-36th St N to Apach 200,000.00                  -                         -                               -                               -                             -                               200,000.00                   
2036A0075Z 21st St S & Harvard Intersect 150,000.00                  -                         -                               -                               -                             -                               150,000.00                   
2036A0083Z Sheridan Rd-41st St to 51st St 750,000.00                  -                         -                               -                               -                             -                               750,000.00                   
2036A0088Z 11th St S-161st to 177th 100,000.00                  -                         -                               -                               -                             -                               100,000.00                   
2036A0100Z 11th St S & 177th E Intersect 75,000.00                    -                         -                               -                               -                             -                               75,000.00                     
2036A0109Z Memorial Dr-51st St S 61st St 1,000,000.00               -                         -                               -                               -                             -                               1,000,000.00                
2036A0118Z Yale Ave-111th St to 121st St 150,000.00                  -                         -                               -                               -                             -                               150,000.00                   
2036A0121Z 111th St S & Yale Ave Intersec 50,000.00                    -                         -                               -                               -                             -                               50,000.00                     
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2036D0003Z CBD: Cincinnati Ave 500,000.00                  -                         -                               -                               500,000.00                -                               -                               
2036D0006Z CBD: Lansing Ave 80,000.00                    -                         -                               -                               80,000.00                  -                               -                               
2036N1068Z Maintenance Zone 1068 300,000.00                  -                         -                               -                               -                             -                               300,000.00                   
2036N1071Z Maintenance Zone 1071 180,000.00                  -                         -                               -                               -                             -                               180,000.00                   
2036N1072Z Maintenance Zone 1072 300,000.00                  -                         -                               -                               -                             -                               300,000.00                   
2036N3004Z Maintenance Zone 3004 150,000.00                  -                         -                               -                               -                             -                               150,000.00                   
2036N3005Z Maintenance Zone 3005 350,000.00                  -                         -                               -                               -                             -                               350,000.00                   
2036N3011Z Maintenance Zone 3011 325,000.00                  -                         -                               -                               -                             -                               325,000.00                   
2036N3017Z Maintenance Zone 3017 300,000.00                  -                         -                               -                               -                             -                               300,000.00                   
2036N4015Z Maintenance Zone 4015 100,000.00                  -                         -                               -                               -                             -                               100,000.00                   
2036N4031Z Maintenance Zone 4031 350,000.00                  -                         -                               -                               -                             -                               350,000.00                   
2036N5033Z Maintenance Zone 5033 280,000.00                  -                         -                               -                               -                             -                               280,000.00                   
2036N6149Z Maintenance Zone 6149 200,000.00                  -                         -                               -                               -                             -                               200,000.00                   
2036N6150Z Maintenance Zone 6150 450,000.00                  -                         -                               -                               -                             -                               450,000.00                   
2036N7109Z Maintenance Zone 7109 175,000.00                  -                         -                               -                               -                             -                               175,000.00                   
2036N8116Z Maintenance Zone 8116 100,000.00                  -                         -                               -                               -                             -                               100,000.00                   
2036W0002Z 81st St S-Tacoma to Maybelle 900,000.00                  -                         -                               -                               -                             -                               900,000.00                   
2036W0003Z 81st St S & Elwood Intersect 755,000.00                  -                         -                               -                               -                             -                               755,000.00                   
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LIFE-TO-DATE CURRENT FISCAL ENCUMBERED/

Fund APPROPRIATIONS MONTH YEAR-TO-DATE LIFE-TO-DATE COMMITTED BALANCE

FUND 401 - 2001 SALES TAX FUND 84,905,730.03$       52,725.00$     52,725.00$         84,878,783.10$      (0.00)$                   26,946.93$     

017110 General Park Improvements     4,751,480.30           -                  -                      4,738,892.94          -                        12,587.36       

914411 Tulsa Trails                  3,857,231.30           -                  -                      3,842,871.73          -                        14,359.57       

962201 Gilcrease Museum Renovation   1,116,205.00           52,725.00       52,725.00           1,116,205.00          -                        -                  

FUND 403 - 2006 EXT SALES TAX ADVACE FUND 27,705,922.61$       -$                -$                    27,705,676.78$      -$                      245.83$          

017150 Woodward & Forestry Impr. 470,000.00              -                  -                      469,754.17            -                        245.83            

FUND 404 - 2008 SPECIAL TEMP SALES TAX 145,493,500.00$     -$                67,687.00$         145,298,037.28$    157,930.92$         37,531.80$     

104017 Art Rehab Citywide            81,942,000.00         -                  -                      81,859,132.39        82,867.61             -                  

104021 Citywide Non-arterial RTPV    34,082,000.00         -                  64,381.82           34,048,044.35        -                        33,955.65       

104022 Citywide General Engineering  1,383,000.00           -                  -                      1,304,364.54          75,059.31             3,576.15         

104023 Bridge Repair and Rehab       90,000.00                -                  -                      90,000.00              -                        -                  

144104 Riverside Dr & Rltd Infrstr   5,500,000.00           -                  3,305.18             5,499,996.00          4.00                      -                  

FUND 425 - 2005 BOND ISSUE (4250-4255) 74,919,257.38$       5,567.72$       30,893.86$         74,850,590.73$      831.76$                67,834.89$     

016100 Forensic Lab Expansion 23,599,535.03         -                  -                      23,592,682.62        -                        6,852.41         

055103 UDE Renovation 102,015.18              5,567.72         12,841.34           97,311.92              -                        4,703.26         

055105 UDSW Renovation 491,642.36              -                  18,052.52           482,306.95            -                        9,335.41         

055200 Fire Trng Ctr/Reloc Sta 16 12,042,434.64         -                  -                      12,004,228.91        -                        38,205.73       

147200 RP - Pedestrian Bridge Imp 751,467.96              -                  -                      751,467.96            -                        -                  

155107 Police Courts Renovation 673,959.36              -                  -                      673,959.36            -                        0.00                

203400001Z Tulsa Zoo Department 2,811.76                  -                  -                      1,980.00                831.76                  -                  

104021 Garnett Pine to Apache 300,000.00              -                  -                      291,261.92            -                        8,738.08         

EXPEDITURES

SALES TAX OVERVIEW COMMITTEE REPORT

(FUNDS 401, 403, 404, 425)

Combined Statement of Fund Activity

May 31, 2023
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